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ABSTRACT

This is a study of the administration of aid by bilateral, multilateral and non
government organisations in Zambia during the period 1990 to 2000. The particular
purpose of this study is to compare the aid programs administered by the above
organisations to the primary education sector using a case study approach. The study
critically analyses how the performance of these organisations is or is not influenced by
setting clear objectives, by elaborate planning processes and implementation
arrangements. The study uses a matrix table developed through a NUD*IST retrieval
reports generated from the data collected from each organisation's documentation and
in-depth interviews with key personnel.
The study responds to five key research questions. These are: (a) what are the
dominant objectives for each program; (b) how these objectives are structured; (c) what
is the nature of the planning process; ( d) what are the main channels for executing the
programs; and (e) what are the outcomes of the programs. The findings show that the
aid organisations in the study have played a major role administering primary education
sector programs through the provision of finance and technical assistance. However,
most of these organisations, especially the bilateral and multilateral organisations have
not been very effective in delivering value to Zambia's primary education sector.
Even though bilateral and multilateral aid organisations may have clearly
defined objectives and elaborate planning processes, they normally use other agencies to
implement their programs. The research shows that this causes loss of focus and control
which consequently affects the performance of the programs. Non-government
organisations, the third category of aid organisations, on the other hand, are directly
involved in the implementation of the programs even though they may have no set
objectives or elaborate planning processes. Their approach is to involve the members of
the local communities in the selection and planning of specific projects based on local
need. These organisations, therefore, register better performance as they maintain more
control and are able to ensure more successful outcomes.
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CHAPTER ONE
INTRODUCTION

1.1 Introduction
Primary education in Zambia has witnessed significant problems over the last three
decades (Shaefer, 1995; Swedish International Development Authority (SIDA), 1996).
It has been a sector with huge prospects and potential contribution to the development
per se in Zambia, but has continuously struggled to make progress. Some of the major
problems are the deterioration of infrastructure, falling enrolment levels and low morale
among teaching staff and national education administrators. The generally poor state of
the Zambian economy over the last 30 years has meant that indigenous efforts to solve
these problems have proven inadequate. Therefore, in the last decade a large amount of
foreign aid assistance has been targeted at the primary education sector.
Donor assistance and aid administration are critical concerns in the political
economies of developing countries such as Zambia. Saasa ( 1996) has argued
extensively on the problems of aid administration in general, and also on the Zambian
education sector. He has identified a number of issues including poor co-ordination of
aid programs, donor dependency syndrome, donor fatigue, and problems with poor
institutional capacity, at the national level, when administering donor programs. Others
have highlighted similar problems in donor funding for education in Zambia. Kelly
( 1991) for example has criticised the emphasis of past donor assistance on higher
education, with no attention to the primary education sector. Thus the adopted new
direction in the 1990s has been to work more actively with donor assistance to reverse
this trend of targeting higher education.
These concerns were effectively addressed at the Jomtien World Conference on
Education for All held in Thailand in 1990. At this global gathering both recipient
nations and donor countries and their agencies agreed that the focus should shift to
primary education in order to address the basic requirement for sustainable economic
development. Several studies by the World Bank, for example, have confirmed the
I

advantage of funding the primary sector strategy over the higher education (World
Bank, 1990, 1992).

Since the Jomtien conference many more fundamental problems with aid

administration have emerged (Buchert, 1995). Common to current discussions on aid

programs in Zambia are issues with regard to how programs are carried out in relation
to carefully structured objectives, planning processes, and implementation

arrangements. It is thus, important to consider the extent to which the performance of

these aid organisations relates to such processes and arrangements.

The research reported in this thesis has focused on the administration and impact

of aid programs of bilateral, multilateral and non-government organisations on primary

education in Zambia during 1990 to 2000. The specific purpose of the study has been to
compare the aid provided by these organisations to the primary education sector. This

was done by critically analysing how the performance of these organisations was or was

not influenced by setting clear objectives, by designing elaborate planning processes

and implementation arrangements. The study has adopted a case study approach.

NUD*IST software has been used in the analysis of case data collected from the
organisations' documentation and from in-depth interviews with key personnel.

The rest of this chapter states the research problem for the study and outlines the

research questions that have been investigated. The research objectives are also
outlined.

1.2 Research problems
The study addresses the following research problems: What has been the impact

of foreign aid aimed at primary education in Zambia over the period 1990 to 2000?

How has aid contributed to the performance of primary education sector in Zambia? To

what extent is the performance of these aid organisations a factor of clear objectives,

planning processes or implementation arrangements.
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1.3 Research Questions
The key research questions are as follows:
•

What are the dominant objectives and how are they structured? (Objectives setting)

•

What is the nature of the planning process? (Type of Planning)

•

What are the main channels of executing the programs? (Implementation)

•

What are the outcomes of the programs? (Performance outcome (s))
The hypothesis for the study was that, clearly set objectives and elaborate

planning processes and the implementation arrangement would positively influence
performance of aid organisations.

1.4 Objectives of Study
The broad objective of this research was to analyse the administration of foreign
aid on primary education using a comparative case study of the three different types of
aid providers in the primary education sector. This involved three case studies that
included Bilateral organisations, Multilateral organisations and Non Government
Organisations (NGOs) currently operating in Zambia. Although one study had already
been carried out on education and training aid to Zambia (Kaluba, 1990), this was
limited to policy and management issues of the British and Swedish bilateral aid in
particular. This earlier work did not consider the different types of aid providers, such as
Multilateral and Non Government Organisations. Moreover, by concentrating on British
and Swedish aid to education in Zambia, Kaluba's study did not draw any comparisons
on the three types of aid organisations actively involved in education in Zambia.
This study has taken a broader approach by looking at all the three aid providers
and drawing comparisons on their programs and the achievement of their objectives in
the primary education sector. The primary education sector was chosen for this study,
since it had received considerable attention in the last decade, following the 1990
Jomtien World Conference on Education for All. This focus on primary education was
not significant during the period of Kaluba's study 1964 to 1989. A further factor to
influence this study was the increased influx of aid activities in the last 10 years, which
3

have been directed at the primary education sector. This has involved 10 bilateral
organizations, 6 multilateral organisations and 6 non-government organisations
(NGOs). The increased focus on funding the primary sector has meant that by 1997 over
55 non-government community schools had been registered with the Zambia
Community Schools Secretariat (ZCSS) (ZOCS, 1998).
Further impetus for this study has come from the fact that, despite the high
numbers of donors involved in the primary education sector, primary education has still
failed to meet the needs of Zambian children (Coombe, 1990; Kelly, 1991). Despite the
1990 Jomtien Conference call for Education for All by 2000, Zambia, like most Sub
Sahara African countries has not achieved a 100 per cent education rate. In 1994 four
years after the World Conference, the President of Zambia, F.T.J. Chiluba, launched the
National Program of Action (NPA) as a strategy to specifically respond to the needs of
the Zambian children. According to President Chiluba, the Zambia NP A was a focused
response to challenge all parents, NGOs, bilateral, multilateral, church organisations,
provincial and local governments, and national ministries to work together to ensure
that all children had access to complete and quality education at the primary levels
(Government of Republic of Zambia (GRZ), 1994).
Some of the goals that the NPA aimed to achieve by the year 2000 were:
•

To provide universal access to the complete primary education cycle;

•

To expand early child care, education and development activities for children from 0
to 5 years, with emphasis on community-based interventions; and

•

To reduce the adult illiteracy rate from 25 per cent in 1990 to 12 per cent, with
female literacy no higher than that among males.
This study aims to demonstrate how the various aid organisations based in

Zambia responded to the needs of the country over the period 1990 to 2000. This period
was critical in that 1991 saw a democratically elected government after 27 years of
totalitarian rule by the Kaunda government. Unlike the previous Government, which
had centralised education policy, the Chiluba government's new policies and practices
aimed to decentralise the provision of primary education in Zambia. This study
investigated in particular how the three types of aid organisations were able to bring
about improvement in the quality, equity and access to primary education.

4

1.5 Organisations Studied
This research study involved a total of twenty-two (22) aid organisation
including ten ( 10) bilateral, six (6) multilateral and six (6) non-governmental
organisations.
The following bilateral organisations were included in the study:
•

The Department for International Development (DFID)- British;

•

The Danish International Development Agency (DANIDA);

•

The Finnish International Development Agency (FINNIDA);

•

The Swedish International Development Authority (SIDA);

•

The Norwegian Agency for International Development (NORAD);

•

The Canadian International Development Agency (CIDA);

•

The Irish Aid (IA);

•

The United States Aid for International Development (USAID);

•

The Royal Netherlands Embassy (RNE);

•

The Japanese International Co-corporation Agency (JICA)
The multilateral organisations included were:

•

The World Bank (WB);

•

The Africa Development Bank (ADB);

•

The Organisation of the Petroleum Exporting Countries (OPEC);

•

The United Nations Education, Scientific and Cultural Organisation (UNESCO);

•

The United Nations Children's Fund (UNICEF);

•

The European Union (EU).
The non-government organisations supporting primary education included in

this study were:
•

CARE Zambia;

• Zambia Open Community School (ZOCS);
5

•

World Vision International (WVI);

•

Reformed Open Community Schools (ROCS);

•

Zambia Christian Children Fund (ZCCF);

•

Oxfam.

1.6 The Economic and Political Context
In order to understand the environment in which this study was conducted, an
appreciation of the economic and political context of Zambia is mandatory. The section
below provides an overview of the Zambian situation, and explains why there has been
an increase in foreign aid activities supporting primary education sector.
Zambia covers an area of 752,600 square kilometres and in 1992 had a
population of 8.2 million. The current population is 10 million (CSO, 1999). Annual
population growth in the last decade has averaged 3.2 percent. Zambia has the second
highest urbanisation rate in sub-Saharan Africa, with 50 percent of its population
concentrated in urban areas. Over the last 20 years, Zambia has suffered severe
economic decline due to external pressures caused mainly by the falling copper prices
and increasing oil prices (Saasa, 1996; World Bank, 1998). However, the country has
had more potential for economic recovery than most of its neighbours as it has rich
agricultural and mineral wealth and its agricultural potential remains largely under
exploited.
Zambia's current economic difficulties can be traced back to its historical
dependence on copper (O'Brien, 1982, 1989; Burdette, 1988). During the first 10 years
after independence the country's economic success was boosted by the rising copper
prices which resulted in growth at a steady rate of 4 percent per annum (Bonnick, 1997).
By 1974, a protracted decline in copper prices, in conjunction with a decline in copper
output, contributed to a fall of more than one third in per-capita GDP (Burdette, 1988;
Clark, 1989; Gulhati, 1989). These low copper prices continued to cause large and
unsustainable external and internal economic imbalances which resulted in a drop in
savings and investment ratios and a sharp rise in external debt. Zambia's other
productive capacities have not been able to sustain these changes due to extensive strict
government trade control and a large para-statal sector that is partly private and partly
6

government owned, which had dominated the economy in the 70s and 80s (Burdette,
1988).
Some attempts were made in mid 1980s' to restructure the economy in response

to these changes. However, due to poor policy implementation strategies, prolonged low

copper prices and in some instances, poor donor support, no lasting solutions were

implemented. By early 1987, in a desperate effort to revive the economy, the Zambian
government suspended the World Bank/IMP supported program on the grounds that it
generated excessive economic and political instability. As result of this action by May
1987 Zambia defaulted on servicing International Bank for Reconstruction and

Development (IBRD) and International Development Assistance (IDA) loans, causing
the Bank to suspend disbursements (World Bank, 1992; Saasa, 1996). By 1988 the

country was facing a rapidly deteriorating fiscal position, with high inflation, chronic

shortages of foreign exchange and a proliferation of a black market. Under pressure to

resuscitate the economy, the Government resumed dialogue with the World Bank in late
1988 (Saasa, 1996). This time some progress was made in liberalising the economy

through relaxing foreign exchange and trade systems and reducing price controls.

However, another distortion occurred in the prelude to the first multiparty general

elections after two and half decades of one party government. This involved a large

increase in fiscal subsidies for maize meal and increased salaries for the public sector,
including teachers. This resulted in an inflation rate of 1 19 percent by 1991 (World
Bank, 1992). Due to the high uncertainty of political commitment to reform and a

slowing down of the balance of payments support, the government ended up in arrears

with the IBRD and IDA group, resulting in suspending disbursements by September
1991.

In October 1991, a new Government was elected with a strong mandate to

reform the economy and to reverse the economic decline. Although its 1992 budget was

sustainable, there was no real increase in social sector spending. However, civil service
reform was initiated, price controls were removed, and maize meal subsidies sharply

reduced. By March 1992, Zambia had cleared all arrears with the Bank Group.

However, to fund this new development, the Government introduced fees for social

services such as education and health. Consequently, school enrolments declined, as

households were unable to afford the cost of schooling and perceived the increase in the

cost of sending children to school as being too high. During this period the Government
7

of Zambia was considering major reforms to the education system and had begun to

recognise the need for other parties to be involved in the provision of education (GRZ,
1994).

1.7 Types of aid found in Zambia
Even before Zambia attained its independence in 1964, it had had access to

international aid facilities through various aid organisations which could be broadly

categorised as bilateral organisations, multilateral organisations, and Non Government

Organisations (NGOs) (Leistner, 1966; Mwanakatwe, 1968). The bilateral organisations

were those that acted as agencies for the respective countries, and were involved in
negotiations with governments.

Multilateral aid is aid provided by international community agencies (Alesina,

1998). These agents represent a number of countries that subscribe and contribute to the

running of the organisations by nominating representatives from their own countries.
The other type of aid organisation considered in this study was the non

government organisation (NGO). According to Alesina (1998), these organisations were

formed by special community interest groups in response to a particular community

need. In this case, they supported work in the primary education sector. The NGOs are

mainly private agencies that seek to render community level support outside the defines

of government arrangements.

1.8 Organisation of the Document
Chapter Two of this thesis begins by a discussing the historical perspectives of

education in Zambia dating back to the colonial period and tracing the roles of the

missionaries who were the first providers of education. The chapter also provides an

overview on how education policy has evolved from the time of independence when

national development plans were introduced to guide the first Zambian government

policy in education and aid organisation in Zambia. The chapter also includes a general

overview of types of aid involved in the primary education sector in Zambia. Finally

the chapter reviews key theories and economic models on the role of education in

providing economic growth including human capital approach.
8

In Chapter Three the research framework and methodology are presented. This
covers justification for the methodology, research procedure, the reasons for adopting a
case study approach, data collection techniques, and data analysis and reliability and
validity interpretations.
Chapter Four provides a detailed account of how the NUD*IST report data was
used in developing the Matrix tables 4.0, 4.4 and 4.8 in developing the case studies of
bilateral organisations, multilateral organisations and non-government organisations.
The analysis draws on issues raised by the interviewees, organisation documentation
and the researcher's observation during the field visit and general discussions with key
people working with aid organisations on the performance of each type of aid
organisations in relation to the four constructs in the research framework.
Chapter Five presents a summary of the research findings in relation to the
research questions. This chapter also presents some concluding remarks and proposes
some recommendations for future aid program administration in the primary education
sector in Zambia.

9

CHAPTER TWO
A REVIEW OF ZAMBIAN EDUCATION, DONOR AID AND
ECONOMIC DEVELOPMENT THEORIES

2.1 Education in Zambia: A Historical Perspective
The aim of this section is to show from a historical perspective how education in
Zambia has developed. The Zambian education system will also be discussed from an
economic viewpoint as well as the critical role education has played in the political
independence of the country. Historically, aid to education in Zambia dates back to the
coming of the missionaries, with the colonial masters providing minimum support, a
role that has changed as foreign governments play a much more supportive role in
primary education. The discussion below spans this changing focus in the provision of
education. It provides an explanation of how the missionaries were the pioneers of
education in Zambia, and how they were partially supported by the colonial
government. After independence, the Zambian Government managed the provision of
education through implementing education development plans. The section also
discusses the critical shortage of educated Africans at the time of Zambia's
independence. Finally the section gives a historical overview of aid in general.
2.1.1 Missionary Education

The history of aid in the education sector would not be complete without
considering the role of missionaries. During the period of the British South African
Company (BSAC), the colonial rulers of Zambia before independence, western
education was provided only by the missionary societies. The missionaries first entered
Zambia through the Western province in early 1883 (Chipungu, 1992). They played an
integral part in the development of Zambia through the introduction of Western
education by the London Missionary Society Church in its effort to teach the Bible to
the new converts (Chipungu, 1992). Little did the missionaries know that their work not
JO

only brought Christian values but also later encouraged political and economic

awareness among the indigenous people.

The BSAC encouraged missionaries to run schools by making free land

available and by contributing money towards the construction of churches. Early

missionaries at this time included the Paris Evangelical Mission (1885), Primitive

Methodists (1893), London Missionary Society (1883), White Fathers (189 1), Free

Church of Scotland (1894), Dutch Reformed Church ( 1899) and the Open Brethren

later, named Christian Missions in Many Lands (1898). By the first decade of the

twentieth century, Jesuits, Seventh Day Adventists, South African Baptists, Brethren in

Christ, South African General Mission and the Anglicans had also occupied the country.

Late arrivals included the Wesleylian Methodists in 1913 and the Capuchin Fathers, the

Franciscan Fathers, the African Methodist Episcopal Church and the Pilgrim Holiness
Church who all arrived in the 1920s.

The arrival of missionaries in Zambia marked the beginning of what has now to

become ongoing aid assistance in the education sector. The main purpose of early

missionary education was evangelisation. Christian beliefs and basic literacy were

taught to enable the people to read and understand the Bible so that they could spread

the message to the rest of the community. The provision of education was limited in so
much as its main objective was religious rather than economic advancement. The

provision of education was also limited in the early nineteenth century as Zambia is

land locked and a great distance from the coast. As a result, Zambia did not benefit fully
from the mission schools due to its geographical location.

Later in the nineteenth century, more missionaries entered Zambia through

neighbouring countries, resulting in increased competition for converts and a large

number of bush schools being opened throughout the country. Therefore, children' s

access to these schools depended upon which missionary society occupied the village
and also which village accepted a particular mission. Early missionaries targeted

villages and it was not until the 1930s that education was introduced into the towns. The

reason for this is that towns were not considered to be the origin of the African

population, rather the missionaries felt that Africans came from the villages (Chipungu,
1992).
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2.1.2 Colonial Government
Although the British South African Company (BSAC) provided land and limited

assistance to the missionary schools, it was not until the early 1930s that a sub

Department of the Native Education was upgraded to a full Department. The role of this

Department was to administer and supervise a system of granting aid to mission

schools. This was the beginning of a directed effort at developing an African Education
system (AES) targeted to the needs of the Zambian society. It is arguable whether the

agenda of the AES was really in the interests of the indigenous population and not for
the benefit of colonialist.

The main influence on the African education system in the mid 1800s originated

from an evolving colonial policy based on the American-funded Phelps - Stokes

Commission. This policy provided aid targeted at missionary societies, which offered

primary education relevant to the practical needs of the rural population. The policy

involved the upgrading of a few mission primary schools, missionary-run teacher

training and future provision of government teacher training. Missionaries were assured
of a continued role in education and education policy through their appointment on the

Departmental Advisory Board.

The aim of the new policy on African education was to provide cheap education,

enabling artisans, clerks and storekeepers to meet the needs of expanding urban towns

(Dorman, 1993). However, urban education remained low because the influx of migrant

labour to sustain the towns usurped considerable resources due to the mining activities
on the copperbelt. In 1946, with a rise in demand for copper and the associated

increased economic activity, a ten-year education development plan was approved

(Dorman, 1993). The plan was aimed at providing every child with four years of

education with an extra two years for urban children. This support for education meant

that by the end of the 1950s, the limiting of the African desire for education through the

framework controlled Federation had failed, because education was now seen as a key

factor in determining social and economic standing in society (Mwanakatwe, 1968).

Even the admission to the settlement scheme which was a scheme for settling African in
the urban areas was now based on education and was restricted to men with some
primary education. Education later provided the political leadership underlying
resistance to the Federation, which culminated in a nationalist struggle for
independence.
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Missionary teachers in various schools encouraged student activism. By as early
as 1 949, the Jesuit Brothers assumed that they were educating future leaders for both the
African Church and State (Mwanakatwe, 1 968). This assumption was shared by other
missionary societies at that time.
From the pre-colonial era, education was a mode for fostering social values and
helping prepare children and adults for specific roles in society. During the colonial
period, its main purpose was for evangelisation. As time passed, education prepared
Zambians, firstly for subordinate positions in the settler dominated society, and in the
latter years of colonial rule produced the manpower needed for the newly independent
Zambia.
Before independence in Zambia, educational provision was the responsibility of
different actors. On the basis of the 1 953 Africa Education ordinance, the local
communities, industry, and voluntary agencies in the managing of education for
Africans (Zambians) supported the central and local government in Northern Rhodesia
in its effort to improve education.
2.1.3 Independence
At the time of independence in 1 964, Zambia had only 1 500 secondary school
students and 1 00 to 1 09 university graduates (Chipungu, 1 992; Burdette, 1 988). All the
university graduates had been educated outside the country. Zambians who received
education prior to 1 964 had all been to missionary schools. The Manpower Report
(Sikwibele, 1 989) stated the deficiency as follows:
"Most African countries were, in terms of education, poorly prepared for
independence but Zambia education facilities for Africans were even
more deficient than elsewhere. During the colonial era, African
education was not given high priority, in spite of comparative wealth,
during most years, far more was spent on education for the few
Europeans than, all forms of education for the African population. From
1 954 to 1 963 European education had been a federal responsibility
financed from federal taxation, which tapped the main sources of
revenue . . . In contrast, African education was a territorial responsibility
relying entirely on local funds. The result was that African education, to
a large extent, was cut off from the major source of Zambia' s wealth,
revenue from copper. Secondly, in spite of Zambia' s comparatively
advanced industrial structure, opportunities for apprenticeship and on-the
job training of Africans were hindered by racial discrimination. Until
1 959, no African was permitted by law to be apprenticed in Zambia.
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Thirdly, the discriminations of various sorts inside the civil service, trade
unions, and in the private sector limited the opportunities for Africans to
gain practical experience and responsibility in many types of work. Of
course there were exceptions and many individuals and institutions had
laboured for many years to right these things injustices. Indeed, without
their tireless efforts, Zambia would have remained an educational desert.
But the lack of priority, the general shortage of funds for education and
the limitations of training opportunities meant that steps that were taken
in other countries during the crucial decade before independence were
not taken in Zambia. Zambia was less prepared than most other African
countries to the north or east or west of Africa."
This meant that at the time of gaining independence, Zambia experienced a more
severe shortage of skilled manpower and if this situation was not resolved it would have
constrained the development of the country. Therefore, immediately after independence
the Zambian government adopted a centralised system of control of the education
sector, which involved the Government taking over all the missionary and private
schools. The rationale was that, without Government intervention non-government
education would be a privilege for the wealthy, that is the colonial masters, and the poor
would continue to be marginalised. Zambia's education after independence was
characterised by strong tension between political aspirations for education for all and
budget constraints.
A decline in the national revenue base, due to the demands on the Zambian
Government to meet its national budget requirements, meant that the gap between the
political goals of free education and what was financially feasible grew wider. However,
despite the budget, education expansion was rapid and broad based in the first decade of
the new Government.
The most rapid growth was recorded in secondary education where an annual
average growth rate of27 percent was recorded between 1964 and 1969 (World Bank,
p 18, 1992). At the time of independence less than 0.5 percent of the 3.5 million
population had received full primary education, so a further priority was to build more
primary schools. Between 1964 and 1974 enrolments in primary school more than
doubled while secondary enrolments almost quintupled-(Burdette, 1988). This growth
was caused by two factors: firstly, the missionaries had educated many Zambians to
primary level and there were therefore large numbers of people eligible for secondary
education and secondly, the need for trained manpower in the new civil service was
urgent.
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Sikwibele (1989) argues that the skilled manpower shortage and scarcity of

skills was a major constraint on Zambia's development because:

"Firstly, the lack of skills and education in Zambia was the maJor
constraint to expansion in the years after independence. Secondly,
because this lack was so extensive in comparison with that of other
developing countries that Zambia's experience serves as the pathological
condition from which to study the symptoms of acute scarcity of
manpower in the process of development . . . At independence, Zambia
had fewer skilled and educated citizens than virtually any other ex
British colony . . . Zambia's deprivation was the result not of poverty but
of priorities." (Sikwibele, 1989.)
One would be compelled to ask the question what went wrong in Zambia during

the colonial era? Some people have argued that it was purely wrong priorities, which
were responsible for placing Zambia in such a crippled position at the time of

independence.

2.1.4 National Development Plans
The National Development Plans were developed during the Kaunda

Government, which ruled the country from 1964 to 1991. In order for the Kaunda

Government to measure progress, it developed specific national plans with set

objectives for each period. The first of these was the First National Development Plan
(1966- 1970). This plan had as its main objective an enrolment target of at least 75

percent for all eligible primary school children by 1970.

The pace and scale of this objective soon became unsustainable due to lack of

finance. In addition, the relevance of the education system to the economic demands of

the newly independent nation was questioned. There was pressure to modify the
syllabus to suit the new political and economic development agenda.

This led to the Second National Development Plan (1972- 1976), the objective of

which was for the Government to conduct a full-scale evaluation of the education
system so as to identify strategies that would make education more relevant and
responsive to national needs. The outcome of this review was published in the

Education Reform Proposal in 1978, and became the blueprint for the development of

education policy in Zambia. As this report was prepared before the economic decline
and high population growth rate of the late 70s, it did not sufficiently address the
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financial constraints. The most notable ramification of this and one that has bedevilled

the sector even up to now was the proposal that the Government would provide nine

years' free and universal basic education to every Zambian.

The Third National Development Plan (1979 - 1983) was launched to implement

the 1978 proposal, but it was at a time when the economic situation had yet again

worsened. The demands for universal primary education were met through a more
extensive use of facilities and excessively large classes with multiple sessions.

By the time the Government was considering the Fourth National Development

Plan (1989 - 1993), it had acknowledged that there was need to fundamentally revise its

education strategies and aspirations. The Fourth National Development Plan was

different in that it was modest and took into consideration the fiscal constraints.

In this plan the Government's objective was to arrest the continued decline of

the education system and broaden access to quality education with available resources.

This was achieved through strategic measures such as redirecting large shares of public

resources to education and increasing education expenditute on primary education. The

Chiluba Government, which took office in 1991, has retained these priorities and in
addition has committed itself to rehabilitating existing physical structures and to

providing necessary learning materials through an increased education budget and donor
assistance.

2.1.4.1 Education Structure
Currently, Zambia's formal education system has a 7-5-4 structure, with seven

years of primary education (four years of lower and three years of upper primary), five

years of secondary (two years of junior and three years of senior secondary), and four
years of university to first degree level. Transition from lower to higher educational

levels is determined by national competitive examinations at the end of Grades 7, 9 and
12.

Historically, primary and secondary were offered at separate institutions, but this

has changed with the introduction of basic schools, which provide nine years of
schooling. This means that currently there are two parallel paths for educational

progression after Grade 7: some pupils proceed to Grade 8 in a basic school while
others proceed to a conventional secondary school that includes Grades 8 to 12.
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As a result of an ongoing restructuring of the education sector policy especially

aimed to make it more responsive to the economic needs of Zambia, a new structure is

being implemented, which offers Grades I to 9, as basic and Grades 10 to 12 as high
school education. The new approach is supported by the major donor funding

organisations, and has been incorporated into the Basic Education Sub-Sector

Investment Programme (BESSIP) framework. This development means that the formal
education system will have a 9-3-4 structure, comprising nine years of basic education,

three years of high school education and as before, four years of university to the first
degree. This new structure provides more vocational skills in addition to the required

level of nomenclature. The system thus provides nine years of good educational
foundation, allowing an increase in the skilled labour base for the country.

2.1.5 Historical Overview of Aid
In this section the general background of aid to developing countries will be

discussed. In the 1960' s and up to the early years of the following decade, donor and

recipient countries participated as equal partners in the international forums aimed at
formulating aid so as to make it more effective (Arnold, 1979, 1985). Hyden (1990)

argues that the optimistic assumption prevailing in those days was that, through

bargaining, donors and recipient governments could muster the political will and

administrative skill to make aid programs work. Even at that time there were a number

of prevailing factors, not least the ideological competition caused by the Cold War,

which made such efforts fail. This resulted in the donors being disappointed with the
performance of the recipient Governments in the late 1970's, and as a result donor

assistance fell out of favour from the international financing institutions. This was the

beginning of the agenda for structural adjustment, not through political commissions but

by professional consultants hired through individual donor countries to administer aid.
However, with the threat of Communism gone, political conditionalities have

been replaced unilaterally by new demands such as for good governance and human

rights. Now foreign aid is given to recipient governments that are making an attempt to
pursue these reforms. This means that governments are now forced to respond to what
amounts to the dictates of cartels of institutions such as the World Bank and other

multilateral and bilateral agencies. Africa in general has in the last 30 years been
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heavily dependent on capital provided by these donor institutions, which has been given
in the form of grants or loans (Arnold, 1979).

So far there is no evidence that the political reforms introduced to facilitate

multiparty democracy have encouraged any growth in the flow of private investment or

aid. Approximately USD $ 100 billion dollars were transferred to Africa in the 80' s, but

the continent continued to grow relatively poorer (Hyden, 1990).

Some commentators contend that foreign aid has failed to bring poverty under

control despite the large amounts of inflows, and that more energy should be devoted

towards improving the terms of trade and ensuring a more diverse flow of capital to the
World' s low-income countries (Becker, 1986; 1991). However, this requires

development, which may only be funded via foreign aid, without that how do low

income countries compete or trade equally? Irving (1998) states that foreign aid does

work as long as it is targeted at countries with "sound" policies and institutions.

According to the World Bank report entitled "Assessing Aid -What Works,

What Doesn't and Why" published in November 1998, the efforts of foreign aid

organisations would be more successful if donors directed their assistance to such

countries described above. According to the report an across-the-board $ 10 billion

increase in aid flow would lift seven million people out of poverty, compared to 25

million people if the foreign aid was appropriately targeted. The report notes that

between 1991 and 1997 official development assistance (ODA) from the 2 1 biggest
donor organisations fell from an average of 0.33 per cent to 0.22 per cent of their

respective gross national product (GNP) (Irving, 1998). This drop in aid could be

argued to be evidence of donor fatigue which makes donors give up on the problems
facing the developing world (Saasa, 1990).

In the case of Zambia, as a result of this drop in aid the problems of financing

education have been augmented. The need for education has increased, while the

funding has not increased in relative terms. During the 1980s donor support for the

education sector in Zambia averaged about US$14.5 million per year, the equivalent of
14 percent of total public expenditure budget for Zambia (World Bank, 1992). Most of

this funding was targeted for secondary and tertiary education at that time as the priority

was to improve tertiary education.
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Education donor support declined between 1987 and 1991 because donors were
disappointed with the Zambian Government's withdrawal from economic reform
(Saasa, 1996). However, since the new Government took office in October 1991, there
has been strong support from the international community.
The Chiluba Government had an unusually large number of donors in the
primary education sector. This makes co-ordination critical that project duplication is
avoided but this may prove difficult because of the Government's limited capacity to
oversee and co-ordinate projects. Since some projects involve the construction and
rehabilitation of infrastructure, there is now a need for donors to work towards
standardising the design of the buildings.
Harbison ( 1988) has argued that the international donor community can play a
critical role in influencing educational intervention in developing nations. He suggests
that patterns of international aid have to change significantly if there is to be any major
achievement in the sector. Harbison ( 1988) has also observed that education aid has
tended to focus on discrete investment projects which are not co-ordinated among
donors and have no focus in terms of the national education strategies of the recipient
nations.
There is also a disproportionate allocation of education aid with only 7 percent
for primary education compared with 16 and 36 percent to secondary and higher
education respectively. This lack of balance is more prevalent among bilateral donors
(Government to Government development assistance) who provide only 4 percent aid
for primary education, compared to 42 percent for higher education (Harbison, 1988).
Sweden is the only exception to this generalisation as it supports primary education
more generously (Harbison, 1988). Colclough ( 1993) has observed a need for aid
organisations to deliberately focus on educationally disadvantaged countries in order to
address the demand for education. He has further argued that two-thirds of the aid
dependent countries are mainly from Sub-Saharan Africa (SSA) and that their share of
the World Bank aid is only 12 % of the total education budget. The other reason for
neglecting primary education may be the failure of the donor community (all aid
organisations involved in assisting education projects) and the recipient country to
recognise the value or importance of primary education. From an international donor's
perspective the cost of primary school education is low and this has been one reason
why_ it is considered more appropriately provided by the recipient country. A further
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assumption by the donor community is that, since there is a large component of local

material and labour required to build primary schools, the local government or local

civic organisations are better suited for such projects. In most cases, the international

donor community has been hesitant to fund local salaries and purchase local material for
primary education.

Foreign aid has provided the major contribution to education in Zambia for over

30 years (Coombe, 1990). However, in the Zambian context aid administration has

witnessed very complex and not altogether successful outcomes. This has been despite

large inflow of funding since the early 70s (Faaland, 1996; Irving, 1998; Carl, 1999).

2.2 Aid in Zambia
The writers' interest in foreign aid in education dates back to the time when he

was a high school student from 1968 to 1972. During this period all teachers were

volunteers on a technical assistance program under the British Overseas Development

Assistance (ODA) scheme. Although teachers are longer coming to Zambia under this
scheme in the 90s, education experts from various donor nations are still being

seconded to the Ministry of Education (MoE) in many areas of capacity build, where

local officers are trained to meet the needs of the education department. The problem is

however that despite the large amount of donor support the education system has

continued to deteriorate, and primary level education in particular has been the most

affected in relative terms (Coombe, 1990; Kelly, 1991; GRZ, 1994; 1995; Duncan,
1996).

In the 60s, developmental assistance to governments was seen as the positive

agent for change (Goulet, 1971; Graham, 1989). In Zambia the coming of independence
created optimism as the new government included agents of political, social, and

economic change (Mwanakatwe, 1968; Kaluba, 1990; Kelly, 1991; Dorman, 1993).

During the 60s, government-to-government aid was seen as the most effective way to

promote development. Development economists believed not only that poor countries
were held back primarily by a lack of physical capital and human capital, but that

domestic poverty and the international market failures of developing countries were

caused by a lack of access to investment funds (Leistner, 1 966; Dasgupta, 1974;

Riddell, 1987; James, 1994). Therefore, calculating countries' requirements meant
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providing for the shortfall in foreign investment or foreign exchange. Thus, if money
was the problem, then moving money was the appropriate objective for aid and aid

agencies (Riddell, 1987). This meant that the contribution of aid was measured in
dollars and not what the aid had achieved in terms of solving development issues.

Unfortunately, this assumption undermined the optimism of an aid-financed,

government-driven, accumulationist view of development. As indicated above it is not

the amount of dollars spent that determine the impact of aid. If this argument is

accurate, development aid only finances investment and investment was crucial as

projected by the early models discussed in the economic theories. In the case of Zambia,
if all aid had gone into productive investment such as building schools and other social
sector investments like hospitals, it would have been a rich country with a per capita

income of over $20,000, while the reality is that per capita income in 1994 stagnated at

around $600 (World Bank, 1998). However, for Zambia one could argue that from 1964
to 1990 the government played a dominant role by centralising all activities in the
development of the country rather than being a facilitator for private sector

participation. That is the government was the key player in running the industries

instead of the private sector. This task was difficult as government did not have the
capacity to manage both private sector and social services efficiently.

According to the World Bank (1998) there have been three phases to

development in Zambia. During the first phase, from 1964 to 1980 the government was

seen as having all the solutions to running the economy and private sector was seen as a

total failure in delivering the economic needs of the country. The second phase 1980 to

1989 was a briefperiod when government failure was seen as pervasive and the private

sector was seen as the only hope if not the solution for the economic development of the

country. Today's third phase is more pragmatic as it is a blend of the two approaches.

According to Stiglitz (1989, p202) cited in World Bank (1998), "We need to recognise

both the limits and strengths of private sector, as well as the strengths, and limits of

government interventions aimed at correcting private .sector failures". This is a position

that has not born any fruit in the case of Zambia, where the Government has now moved
to fully support the private sector other than a balanced approach of maintaining some

control on some key strategic industries.
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2.2.1 Aid for Primary education
According to the World Bank Report (1998), education is viewed as a sine qua

non of economic development in that it is not only an instrument for catalysing and
sustaining economic growth but it also has a direct impact on poverty reduction. The
World Bank has argued that schooling raises farm productivity, and female education is
inversely related to fertility and infant mortality (World Bank, 1988; 1990; 1994). The
evidence justifying investment in education is therefore compelling. Some of the studies
conducted by World Bank suggest that an increase of one year in average education is
associated with a 3 percent increase in GDP in many countries (World Bank, 1998).
Studies done on the impact of schooling in Korea show that an additional one-year of
schooling raises farm output by nearly 2 percent while in Malaysia the increase in farm
output was 5 percent, with the same amount of schooling (Lau, 1991). Studies
conducted on mothers' education have shown that an extra year of education results in a
9 percent reduction of infant mortality (World Bank, 1990; 1994). Studies conducted in
Peru also indicate that education is critical in determining earnings. The World Bank
also argues that the common characteristic in terms of education policy for primary
education, of the fastest growing economies can been attributed to high accumulation in
human capital. Again this argument is valid for economies where there are elaborate
systems that provide the environment for deploying human capital to productive use.
Some of the aid organisations that have been actively involved in the provision
of aid in various areas of education in Zambia are shown in the table below.
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Table 2.0 The main contributors to education in Zambia
School
Construction &
Maintenance

Equipment Learning
Material

Teacher
Training

Expatriate
Teachers

UNICEF

Literacy

NORAD
Primary
Schools

ADB

SIDA

FINNIDA

SIDA

SIDA

FINNIDA

SIDA

FINNIDA

EC

UNESCO

ODA

CIDA

UNESCO

FINNIDA

UNESCO

ODA

EC

FINNIDA
Secondary
Schools

NORAD
JICA

JICA

TVTC

CIDA

ODA
ODA
JICA

TTCs

Continuing
Education

ADB

ADB

ADB

ADB

SIDA

SIDA

SIDA

SIDA

FINNIDA

FIINIDA

FINNIDA

NORAD

Universities

NORAD
SIDA

SIDA

ODA

JICA

JICA

SIDA

ODA

JICA
EC

Special
Education

SIDA

SIDA

Source: (Coombe, 1990)
The above table shows the various areas in which most of the aid organisations
have participated in assisting Zambia in the education sector. This table shows that
Zambia has had foreign aid assistance in all levels of education from primary to
university education. This table gives an indication that Zambia has heavily relied on
donor assistance in coping with the need to provide education. However this table does
not cover all the players in the aid activities in the Zambian education aid as it does not
include some of the Non-Government organisations that have been covered in this
study, as this date was not available when the tables were developed, hence the
significance of this study.
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2.2.2 Development Directions in Aid Administration

One major impact of Zambia's structural adjustment program has been the re
thinking of the national delivery of education and how this contributes to sustained
economic development. This has led to a number of restructuring policies within the
Zambian education sector. For example the Ministry of Education has been
decentralised, allowing communities, donor agencies and non-government organisations
to play a more focused role in education provision.
A number of issues emerged as central to the education policy including:
1.

The need for targeting primary education in response to the Jomtein 'Education
for All by 2000' agenda;

2.

Collective effort among major players for example, government and
international aid agencies in education delivery; and

3.

A consolidated fund to be centrally administered by the Ministry of Education
(MoE) under the "Basket Funding" approach, this arrangement where all donors
contribute their funding to the MoE and the ministry is given the responsibility
to disburse the funds according to government priority in the primary education
sector.
As a result of these issues basket funding was introduced at the same time as the

Basic Sub-Sector Investment Program. Thus, there has been a deliberate move to give
the Ministry of Education control of the entire management of the education priorities
(World Bank, 1999). This was seen as a strategy to move away from allowing donor
driven agendas in prioritising the needs of the primary education. The use of the basket
funding arrangement is currently being used and at the same time being refined as the
donors slowly gain confidence in the Ministry of Education (MoE).
The primary objective of Basic Sub-Sector Investment Programme (BESSIP) is
to ensure an arrangement where all major partners in basic education, including the
government, agree to subscribe to the MoE basic obj ectives, priorities and the pattern of
investment. In addition, all aid organisations must be willing to support a total package
rather than discrete projects and to monitor and account for the use of the funds
collectively.
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The basket funding is jointly managed through the Joint Steering Committee
(JSC), Program Development, Implementation and Monitoring Committee (PIC) and
the BESSIP Management Implementation Team (MIT), these will be part of the
Ministry of Education (MoE) institutional set-up, and will be open to donor
participation. The current weakness of administration within the MoE has been
acknowledged by some of the participants in the new basket modalities and most donors
will offer assistance to establish a BESSIP accounting office (Carl, 1 999; DANNIDA,
1 999). The aim of this support is to ensure that systems are kept simple and transparent,
initially using a cash accounting method and later building up to an accrual accounting
system. To ensure a smooth transition a financial and procurement manual has been
prepared that describes the intended systems.
In order to allow for the flexibility of the system, the MoE has requested donors
to participate in the BES SIP basket-funding program by choosing to contribute to one of
the four types in the basket funding arrangements each targeting a number of
components or areas of activities. Table 2.3 below illustrates the BES SIP modalities.
Table 2.1
Basic Education Sub-Sector Investment Programme (BESSIP) Basket Modalities
Modalities
Funds controlled by MoE (under direction of
MIT)
Funds available for all BESSIP components
Funds available for restricted number of
BESSIP components
Funds available for one or a small number of
BESSIP components
Funds from various partners mingled in
common bank account

Funding
Modal l
Yes

Funding
Modal 2
Yes

Funding
Modal 3
Yes

Funding
Modal 4
No

Yes

Yes

-

No
Yes

No
No

-

-

-

Yes

Yes

No

No

No

-

Source: Adapted from (Carl, 1 999)
Funding Modal 1 was the recommended approach by the joint appraisal mission
meeting held in Zambia in September 1 998 as the most ideal donor-funding modal.
Under this approach, funds will be mingled into one bank account, its use will be
flexible and the Ministry of Education (MoE) will have full control. However, in order
for this to be implemented the financial management capacity at the MoE needs to be
strengthened. Modal 1 does provide for maximum counterpart ownership, but is not
likely to satisfy individual donor requirements for control and accountability. However,
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the British, Dutch, Norwegian and Irish Aid organisations have declared willingness to
contribute under Modal 1.
Funding Modal 2 does allow for some flexibility in the use of funds, but is
complicated by separation on the source side, as each donor will operate a basket within
the large basket. In this modal each single donor can control its participation through
restricting BESSIP's use of its bank account. This approach is likely to satisfy
counterpart ownership to a much higher degree than type 3, but it still has some
limitations. However, it is likely to satisfy the needs of control and accountability of
most donors, once financial management and accounting systems are in place at the
MoE. The World Bank facilitates its International Development Agency (IDA) through
Modal 2.
Funding Modal 3 can be considered to be part of the initial progression of
BESSIP basket funding. Under this approach MoE controls funds, but is restricted to
using a specified bank account for each donor and the funds can be used for a small
number of components (areas of activity supported). If this modality were to be used by
several influential donors with no MoE control, then BESSIP would run the risk of
funding the 'fashionable 'parts of the program, according to donor preferences, leaving
other 'critical' parts to be funded through counterpart (which is the Zambian
government contribution). Modal 3 may be more attractive to most donors, but does not
support the optimal ownership to the MoE.
Funding Modal 4 is a fragmented approach as it focuses on a few components
while ignoring the whole development picture. Therefore this type does not fully
comply with the intentions and the spirit of a wider sector approach which aims at
achieving full co-operation between donors partners and the MoE. It actually represents
the old approach where donors have full control of their funds, not allowing any control
by the MoE in terms of financial management. This model creates serious problems in
terms of developing counterpart program ownership and has caused most bilateral aid
organisations to be very cautious in their involvement in Basic Education Sub-Sector
Investment Programme (BESSIP) as they have maintained full control of the funding
arrangement in the schools that they are building. This approach was also experienced
under the Support for Primary Education Project (SPEP) up to 1999, which has now
been integrated into the BESSIP components.
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Following the implementation of BESSIP from January 2000, most donors are
still considering which of the above modals to support. Their choice will depend on the
MoE demonstrating that it has in place an acceptable financial management structure
and accounting system.
The above discussion shows that education aid dates back to the coming of the
missionaries and that even at that time these social agents influenced the process of
providing support by administering education for the indigenous population in Zambia.
Although the missionaries had their own motives for supporting the administration of
education, they were more effective when compared with the colonial government,
which did not see the need to educate the Zambian people. Therefore, there was no link
between the government, education and society in the context of education planning as a
development process (Harbison, 1988; Tedesco, 1989).
At the time of independence, there was a completely opposite response to the
provision of education, where the missionary schools were taken over by government
(Mwanakatwe, 1968; Dorman, 1993). The new Zambian government was at the
forefront in building schools and bilateral and multilateral organisations were actively
involved in funding the delivery of education. According to Goulet, 1971 and Graham,
1989 both argue that in the mid 1980's, before the collapse of the Soviet Union, most of
this development assistance was due to the cold war. However, since the collapse of the
Soviet Union there has been a reduction in the overall in-flow in development assistance
(Hayter, 197 1; Goulet, 1971; Kelly, 1991).

2.2.3 Aid Administration Problematic
Aid inflows have grown significantly in the post-war period and many studies
have been trying to assess the effectiveness of aid at micro-and macro level. While
micro-evaluations have found that in most cases aid 'works' (Cassen te al., 1986;
Morrissey, 1991 ; Vos, 1996; White, 1992) but those at macro-level are ambiguous. Aid
as conceived is a product of the post World war era. Its roost are in the Marshall Plan,
under which the United Sates transferred $ 17 billion over four years to help rebuild
Europe after the war. Two elements of the Marshall Plan were believed at that time to
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have been critical for its success and these were: an influx of financial capital from the
US and coordinated plans to build Europe's devastated physical capital stock.
Following its success, official aid transfers from developed to developing
countries have sought to achieve the same impact, mainly to reduce the widening gap
between the two worlds. The main objective of aid as such is to promote economic
development and welfare of the developing countries. After decades of capital transfers
to developing countries, the question still stand as to whether aid has achieved its
objectives? The attention of this study is to focus on the process of aid administration
in terms of objective setting planning process, implementation arrangements and how
these processes affect or not affect the performance of the aid for primary education
sector in Zambia.
In order to put the aid debate in perspective it is important to discuss the trend
and sources of this aid. In general developing countries have traditionally been net
importers of capital. The international community has been making continuos effort in
ensuring that developing countries are provided with funding to meet their insufficient
domestic saving or foreign exchange to meet the investment needs in order to promote
economic growth. The two main sources for this capital are official financing, including
official development assistance (ODA), and the private capital. The episodes of capital
in-flows have had some ups and downs in the last three decades for Zambia in
particular, as alluded to in the last chapter, when the country had World Bank suspend it
allocation in 1987. In general the amount of net resource flows to developing countries
have been impacted upon by three sets of development in the world economic
environment. Basically the two oil price shocks ( 1973-81), the international debt crisis
( 1982-87) and the recent emphasis on trade liberalisation from 1988-onward (Saasa,
1996). While this study does not discuss the fundamental arguments for aid, such as the
moral economic grounds as these have been tackled by others ( Mosly, 1987; Riddell,
1987 and Thirwall, 1989), the study aims at investigating the process of administering
aid and how this process may or may not influence the performance outcome of aid
targeting the primary education sector in Zambia.
Some criticism of the failure of most bilateral and multilateral aid has been, too
much attention has been given to the transfer of capital and often scant attention has
been given to the limitations of the institutional or policy environments into which the
resources were flowing (Gulhati, 1989; Irving, 1998). This approach to development
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has overemphasised finance at the expense of the capacity of policies and institutions to
deal with large amounts of aid. Agencies see themselves as being primarily in the

business of distributing money which has frequently ended up in poorly managed

projects and providing little result (King, 1991; 1992; Kelly, 1991; Irving, 1998).

Aid for primary education in Zambia therefore presents a challenging area of

study, especially when considering the increasing number of organisations supporting

primary education in the last 10 years. However, despite this increase there is still a

large number of children who do not attend primary school, and some parts of the

country still have no infrastructure to meet the growing demand for primary education

(MoE, 1991; Kagia, 1992). There is clearly a need for a closer look at the processes

involved in administering aid in the primary education sector. By focusing on the key

aspects of planning, execution and management, the real problems may be defined and
then appropriate corrective mechanisms developed to resolve them.

2.3 Theories of Education and Economic Development
Over the last five decades various theories on education, economic and national

development have been proposed and most of these theories were motivated by a need
to explain and solve problems that dominated the debate on the underdevelopment of

most developing nations (Anderson, 1963; Sikwibele, 1989; Bauer, 1991; Brown, 1991;
AUSAID, 1996, 1997). However, in recent years, global consensus has emerged in

support of the importance of investing in human capital, which is viewed as an essential

component in achieving sustainable economic development (Becker, 199 1; Burnett,

1995; Adjibolosoo, 1995). Rapid changes in technology have created two key priorities

in education. Firstly, education must now meet the growing demand for workers to
acquire new skills, and secondly, it must support the continued expansion of the

knowledge base required. Burnett (1995) further states that education provides the base

from which a sound economy could grow. For individuals and families, education

increases income, improves health, and reduces fertility rates (World Bank, 1990 and
1993; Watkins, 1999; USAID, 2000).

Therefore, investing in education complements investment in physical capital,

and the benefits derived from all the above are even higher when the macroeconomic
policies of a country are sound. Investing in education sets off an intergenerational
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process of poverty reduction, since a better-educated society was more likely to ensure
that its children also have access to education. Rinehart sum up the importance of
education as:
"Education is a mirror held against the face of a people. Nations may put
on blustering shows of strength to conceal public weakness, erect grand
facades to conceal shabby backyards, and profess peace while secretly
arming for conquest, but how they take care of their children tells
unerringly who they are" (Rinehart and Winston (1964) cited in
Crossley, 1997).
According to Adjibolosoo ( 1995) economic development in developed nations
has focused on what Adam Smith termed labour productivity and capital accumulation.
He argued extensively that these two factors serve as a basis for the growing wealth and
economic development of nations. As early as the time of Adam Smith, one finds an
analogy drawn between education and ordinary capital investment:
"A man educated at the expense of much labour and time to any of those
employment's which require extraordinary dexterity and skill may be
compared to one of those expensive machines. The work which he
learns to perform, it must be expected, over and above the usual wages of
common labour, will replace to him the whole expense of his education,
with at least the ordinary profits of an equally valuable capital" (Adam
Smith, cited in Sheehan, 1973)
Alfred Marshall cited in Sheehan ( 1973) argues that, the above analogy is
imperfect, since 'the worker sells his work but he himself remains his own property:
those who bear the expenses of rearing and educating him receive but very little of the
price that was paid for his services in the later years'. Marshall maintains that there are
social factors that limit the amount invested in education below the optimum which thus
lead to an inequitable and inefficient distribution of education. An example of this is the
limited ability for parents in some levels of society to make sacrifices to educate their
children and thereby show some understanding of future improvement.
Indeed, in the 19th century, Saint Simon (1760-1825), and Auguste Comte
( 1798-1857) cited in Adjibolosoo (1995) both viewed development as evolutionary and
progressive change in society usually achieved through the development of the human
intellect. To them the process of development required extensive scientific thinking and
analysis (Adjibolosoo, 1995).
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Adjibolosoo (1995) has pointed out that both Adam Smith and David Ricardo
stressed the role "of knowledge, effective government, protection of private property,
social infrastructure, improved agriculture, entrepreneurship, labour specialisation,
technological innovations, accumulation of capital, and free trade in economic
development." Jameson (1981) has also argued that Adam Smith and the events of
nineteenth century England set the patterns for capitalist development which have
continued.
So the idea of investing in human capital as a means to promote economic
growth dates back to the eighteenth and nineteenth centuries when Adam Smith and the
early classical economists who emphasised the importance of investing in human skills.
In recent years, Psacharopoulos (1985) and others, have shown that education makes a
direct contribution to the growth of national income as it improves the skills and
productive capability of the labour force. Other research has demonstrated that
investment in education compliments investment in physical capital (Hause, 1971;
Psacharopoulos, 1973; World Bank, 1990; Adjibolosoo, 1995; Bunnell, 1 996). An
example researched by the World Bank has linked the productivity of farmers to
education. Psacharopoulos (1985) has shown that investment with improved seeds,
irrigation, and fertilisers is even more productive in terms of increased crop yields,
when farmers have had four years of schooling rather than none. However, according to
Ahmed (1981), Lau's study was based on twenty farmers so caution should be taken in
assuming a direct and precise causal relationship.
According to Summers (1992), Golan, the then director of the World Bank
Economic Development Institute, has stated that investment in human capital is a key
element in achieving long-term sustainable economic development and that
macroeconomic studies show that education is positively correlated with overall
economic development. Moreover, each additional year of schooling for the labour
force can lead to as much as a 9 per cent increase in Growth Domestic Product (GDP)
for the first three years of schooling and up to 4 per cent a year for the next three years
of education (World Bank, 1985; World Bank, 1988; Worlds Bank, 1990).
Psacharopoulos, (1991) has also investigated how education influences
economic growth. Table 2.3 below from Psacharopoulos, (1 985) shows that investment
in education provides higher returns in human capital compared to physical capital.
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Table 2.2
Returns to Human Capital by Type of Country (percent)
1960s

1970s

Capital

Capital

Type of Country

Human

Developing

20

Advanced

8

Physical

Human

>

15

15

>

13

<

10

9

<

11

Physical

Source: (Psacharopoulos, 1985)
The table above shows that developing countries benefit more in generating

human capital from investments in education than developed countries. This means that
in order to help developing countries achieve economic growth more emphasis should

be directed at human capital than physical capital. Other arguments in support of human
capital development include: Education significantly reduces poverty and improves

income distribution by sometimes transferring resources from groups with high income

to lower income Alhuwalia and Fields cited in Psacharopoulos (1991). This is known as
the equalising effect between the elite and the rest of society; Primary education had

higher returns than higher education. Psacharopoulos (1991), suggested that there was a
positive relationship between education's contribution in non-monetary terms and that

of agricultural output: Education's contribution was higher in developing countries than
in developed countries. Psacharopoulos (1985) cited in Psacharopoulos, (199 1). These
findings may not have been true due to the different influences that existed among

developing countries such as economic, social, cultural and political stability; Tilak

( 1989) argued that education could actually have had a negative effect on economic
growth.

Sheehan (1973; 1992) has argued that the main motivating factor for supporting

human capital has probably been a realisation that the growth of physical capital, at
least as conventionally measured, explains a relatively small part of the growth of

income in most countries. Therefore, the search for a better explanation on what is the
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key element for achieving economic growth has led to an interest in human capital.
Sheehan ( 1973; 1992) has argued further that a tremendous amount of circumstantial
evidence has been accumulated which testifies to the economic importance of human
capital, especially in education.
The above discussion confirms that the relationship between education and
economic development is not a new discovery and that compulsory mass education did
not originate with the textile magnates of New England whose motives were remotely
altruistic. These magnets wanted better-educated workers to raise productivity and
profits. However the British government at that time did not support this view because
there was no established system of elementary education. Britain had fewer than half of
its children in school, and was spending far less per child on education than any other
European nation. By the end of the Nineteenth century, educational under-attainment
was seen as the principal cause for Britain's failure to lead in technology development
compared with countries such as Germany at that time.
The lessons of the Nineteenth century re-emerged in the second half of the
Twentieth century, through the 'human capital' growth theory by the economists
Theodore Schultz and Gary Becker. Schultz and Becker argued that a nation's stock of
knowledge and education (human capital) has a more important effect on economic
expansion than its stock of physical capital.
2.3.1 Cost-Benefit Analysis

The choice by governments and individuals in deciding between different ways
of investing resources rests on the evaluation of costs and benefits that are associated
with the investment (Psacharopoulos, 1985). This highlights the value of using the cost
benefit approach which provides a framework for evaluating both the magnitude of the
cost and its benefits over a period of time. In using this framework, the World Bank and
other development agencies base their calculations on the net present value of the
projects and also on the rate of return. This may explain the tendency for aid
organisations to become pre-occupied with developing elaborate processes that aim
primarily at showing value to aid organisations.
Traditional cost-benefit studies of education have tended to indicate the
advantages of investment in education at various levels, based on the analysis of social
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return that each level produces. However, according to the UK/ODA ( 1990) report,
recent studies have shown that this method is both fallacious and limiting. The report
further argues that if a cost-benefit method of assessing education is used, it must
include weightings that reflect improvements in quality of life. These shortcomings are
also applicable to accepted economic analysis, which fails to quantify the social rate of
return. For example, in the case of a non-working mother with four children, the
benefits of her education are extremely diverse, ranging from improved family diet to
improved quality of life through cultural and political activity (Jameson, 1981;
Jayasuriya, 1994). Moreover, at the macro level, the cost benefit approach should enable
specific national goals to be factored into the analysis. This will impact directly on
improvements to access to education, quality of education and infrastructure and overall
economic development that ensures quality of life. Unfortunately, the one-sided cost
benefit approach used by most aid organisations only ensures that the aid of donor
sources gets high priority over national objectives. An example of this is when aid
organisations support projects that run outside the Ministry of Education without the
Ministry fully participating, a situation characterised by most of the proj ects prior to the
introduction of the Basic Education Sub-Sector Investment Programme (BESSIP) in
1998.
In measuring and identifying the benefits of education, both direct and indirect
benefits have to be considered. Direct benefits are those that accrue to the individual
and these may include receiving a higher income. Indirect benefits (also known as
externalities) are extremely difficult to measure, as they are based on different
inferences which are society based (Psacharopoulos, 1985). The survey for the World
Bank conducted by Lau (1991) has established that if a farmer had completed four years
of elementary education, his productivity was on average 8.7 percent higher than that of
the farmer with no education. In the same study, it was also noted that the introduction
of complementary inputs such subsides and supportive government policy to the farmer
increased the effect of education to 13.2 percent.
Other studies have also showed, as suggested by Schultz ( 1964), cited in
Psacharopoulos (1985), that education is likely to have an even higher positive effect in
a progressive and more modem agricultural environment than in a traditional one.
However, Berry (1980) concluded that the most telling evidence of returns from
education in the informal sector favours the human capital argument, that is, that
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earning differentials provide a good proxy measure of the benefit of education in most
cases.
Other external benefits that have been of equal importance relate to the female
population and include fertility, health and nutrition. An analysis conducted by
Cochrane ( 1979) for the World Bank cited in Psacharopoulos ( 1985) has suggested that
there is a negative correlation between education and fertility. This study is more
important for the cost-benefit analysis for women's education in developing countries,
as most women do not enter the market sector, so labour earnings do not necessarily
reflect the benefits of education for women ( Psacharopoulos, 1985).
In general, despite the substantial evidence that now exists for many countries using the
rate of return from investment in education and cost-benefit analysis, these measures are
controversial. Earnings due to education do not adequately reflect productivity, but only
act as a screening device for keeping those that do not have formal education from
entering the productive sector. Furthermore, cost-benefit analysis does not adequately
identify externalities. Psacharopoulos ( 1985) argues that cost-benefit analysis cannot be
used as a means of judging the profitability of investing in education in isolation, but it
does provide an essential ingredient for assessing the best choice for supporting the
policy of investing in education.
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2.3.2 New Growth Theory
New growth theory has been discussed by Romer (1990), Krugman (1991) and

Matsuyama (1991). The theory emphasises the roles that externalities and non

decreasing returns to scale play in the growth process. Lucas (1988), Barro !99 1) and

others have demonstrated the importance of human capital in the growth process. He

postulates that an individual worker is more productive when working in an

environment with skilled people. It therefore follows that the growth path for a region

depends on the level of human capital present at the beginning of the growth process.
Empirical work by Barro (1991), has found that, once other factors are controlled,
convergence can take place. That is, the initial level of GDP per capita when it is

negatively correlated with growth for a large cross section in developed countries. Barro

has also shown that both primary and secondary school enrolment rates have a positive

impact on growth. Therefore, internationally the process of growth is characterised by

1) a tendency to converge and 2) the dependence on the initial level of development of

human capital.

Chatterji (1998) recognises that the process of learning for human capital is one

of the major factors for enhancing growth. Maddison (1982) recognises that an

economy will experience growth whenever there are shifts in its employment
characteristics. Such shifts may move from the agricultural sector to a more

industrialised pattern and then to a service orientated sector. Chatterji (1998) argues that

this experience can even start in an economy where the population has only a basic level
of education. In the case of Zambia, however, the massive program of industrial

privatisation has had the reverse effect. The population has moved from an

industrialised to an agricultural pattern with urban to rural migration due to loss of jobs.
2.3.3 The Human Capital Approach
This model considers the role of human capital in enhancing output growth and

emphasises the notion that individuals who choose to invest in education can make a

difference by contributing to economic growth (Psacharopoulos, 1973; Schultz, 1993,
1994). Schultz discusses the links between earnings and education and suggests that

investing in human capital accounts for most of the observable increases in real
earnings.
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Although investing in human capital may seem intangible and difficult to
measure for scientific analysis, the measurement of educational level can be done.
Becker ( 1975), for example successfully demonstrated the return from education in the
United States. Becker analysed the educational choices of consumers using a model in
which individuals choose the level of education that they desired based on the expected
returns to their investment of time, effort, and expense. He has also linked the
educational levels of individuals to their productivity by implying that those workers
with higher education were more productive and therefore received higher wages.
However, such components as time, effort and expense still presented a real challenge
in establishing actual value for education.
There is accumulating evidence from recent studies in Africa, Asia and Latin
America which shows that the average social returns (value accruing to the community)
to investment in primary, secondary and higher education has been 27 percent, 16
percent and 13 percent per year respectively (Psacharopoulos, 1973; Woodhall, 1972).
This study shows that primary education provides the highest annual rate of return. But
empirical research has also shown that the private returns (values accruing to
individuals) from national investment in education are about 3 to 6 percentage points
higher than social or public returns (Psacharopoulos, 1 973; Woodhall, 1972).
Another evidence in support for the human capital for economic growth is the
"the Asian Miracle", the study confirmed with the exception of Thailand that the quality
of basic education provided for both boys and girls had an impact on the rapid economic
growth for the East Asia countries. According to the World Bank ( 1 993) rapid
economic growth creates jobs, increases real wages, and raises the rate of return on
labour skill, thereby increasing the demand for education. Therefore the rapid growth
operates on both the supply side of the market for educational services, by increasing
the potential for using the resources available for education (World Bank, 1993). The
Asian study can not be linked to other countries in the Sub-Saharan Africa, as most of
these countries do not commit the same level of the budgets to primary and secondary
education. The success of the Asian miracle is a deliberate policy issue and the total
commitment of resources, a practice that is not common in the Sub-Saharan region.
Despite evidence that investing in human capital does generate high returns,
many countries including Zambia have performed poorly. Burnett ( 1995) argues that
governments in such nations need to take specific steps to improve their educational
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systems. These may include giving education a higher priority, paying attention to the
outcomes of the education provided, encouraging investment in basic education,
working towards improving equity, increasing household involvement by providing real
choices such as allowing girls only schools or boys only and expanding autonomy of
schools by allowing communities to manage their own schools.
Therefore, in Zambia the education sector has an important role to play in the
social and economic development of the country. The reduction of poverty, the most
important goal of development, in turn, depends heavily on the knowledge and skills
available in the economy (MoE, 1996). Hence, carefully targeted investment in
education serves not only as input for high economic growth, but also ensures
widespread participation in the growth process, which strengthens the society. Basic
education is therefore important to Zambia's development, this being the only formal
level of education that the majority of young people receive. It must, therefore, be made
accessible to the majority of the children in the country. In particular, some of the
educational benefits of more widespread basic education include: promoting desirable
attitudes to learning, social values, and opening the minds of pupils to new ideas and
methods of doing things. This can lead to all round improvements in health by reducing
mortality rates for educated young mothers, and increasing productivity of the economy
for all participants.
Other dimensions of the returns from investment in primary education may be
either public or private. For example, Psacharopoulos ( 1991) has argued that in
countries where levels of schooling are high, individual returns exceed public returns,
because education is heavily subsidised. This means that the individual does not depend
on the community to support their education whereas in countries with low level of
schooling the individual owes it to the community. However, private versus public
returns, in poorer groups of countries is insignificant no matter the level of education
again due to high levels of unemployment even among the highly educated.
Others who have challenged the human capital orthodoxy include Maglen,
( 1990) and Doucouliagos ( 1993), both state that the evidence so available is
inconclusive. Maglen (1990; 1993) has given several examples including that of
Australia between 1960 to 1986 when there was an increase in education levels, but
Australian economic growth rates were actually declining. The comparison of
educational economic performance across countries, rather than time, have generally
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been the most popular in supporting the education-economy (Maglen, 1990). The
problem has mainly been due to the incompatibility of data from the countries (stages of
development) involved to establishing the direction of the causality. Doucouliagos
(1993) argues that returns to education are based on future earning which a dependent
on the macroeconomic conditions of each country. This means that the economic
contribution will be affected by the cyclical macroeconomic fluctuations and alter the
realised returns to education. A typical example of these fluctuations could lead to
human capital depreciation or redundancy (Doucouliagos, 1993). This means that the
challenge for the rational human capital investors is to estimate the macroeconomic
environment in the future, an exercise that has become increasingly difficult with the
impact of globalisation. Doucouliagos (1993) in referring to the East African study
stated that underdeveloped countries for example might experience higher returns from
primary and secondary education as compared to developed countries.
Macro evidence that links education and economic growth is particularly weak.
Neither time-series nor cross country studies have so far supported the contention that
increased education support promotes the growth of labour productivity (Maglen, 1990;
1993). Maglen (1990; 1993) further argues that even at micro level the evidence is also
fragmented and inconclusive, since the available studies mainly apply to the agriculture
sector and underdeveloped countries.
2.3.4 Discussion

The arguments presented above create various problems when applying these
theories to the Zambian context. One has to be careful not to over-generalise any
assumptions due to the inherent differences in levels of historical and economic
development of different countries. In general, the theories discussed above have been
useful in explaining the situations in some developing countries but have failed to
address the peculiar contexts of some other countries.
This study investigates three types of aid organisations namely bilateral,
multilateral and non-government, all of which are actively involved in funding primary
education in Zambia. The study attempts to identify, within the context of the dominant
aid agencies, those key elements influencing aid administration. These are then
compared across categories of aid organisations to illustrate common as well as unique
issues arising from donor funding.
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CHAPTER THREE
RESEARCH FRAMEWORK AND METHODOLOGY

3.1 Introduction
This chapter discusses the framework and methodology for the study, which

uses a qualitative method of analysis. This study analyses three types of aid

organisations using four constructs in a framework that has been developed to illustrate

the relationship between objective setting, types of planning process, implementation

channels and the performance outcomes of aid as shown in table 3.0 below. The chapter

discusses the various constructs and their relationships including; how the three types of

aid organisations are influenced or not influenced by these processes. The selection of a

multiple case study research strategy and qualitative design approach is also justified.

Finally, practical aspects of using the Non-numerical Unstructured Data Indexing
Searching and Theorising (NUD*IST) software is presented.

3.2 Research Framework
This section discusses the framework by which foreign aid for primary

education in Zambia has been analysed. The framework includes four constructs,

namely, objective setting, types of planning processes, implementation channel (s) and

performance outcomes. In order to gain an understanding of the framework used in the
study a summary table 3.0 below illustrates what these constructs mean in this study.

Table 3 . 1 further provides a detailed description of the different categories that explain
specific areas under each construct. These constructs are explained below:
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Table 3.0
Summary of constructs
Constructs

Description

Authors/Sources, and Country
Reports

Objective Setting

This is the process of how the
aid organisation set the
objective (s)

MoE (1998); Verspoor, A.
(1993); World Bank report No.
19008 ZA (1999); FINNIDA
(1994); FINNIDA (1997);
Alesenia, A.D. (1998);
AUSAID (1997); Buchert, L.
(1994); DANIDA (1998);
DANIDA (1999);

Planning Process

This refers to the nature of the
planning process used by the aid
organisation in terms of whether
it is.

MoE (1998); Verspoor, A.
(1 993); Oxfam (1999); Kelly,
M. J., (199 1); Burnside, C.,
(1997); Chapman, V. (1 997);
DFID (1 997); Coombe, T.E.A.,
(1990); World Bank Report No.
10843-ZA (1992)

Implementation
Channel (s)

This refers to who the aid
organisations channels aid.

Verspoor, A. (1993);Hoogvelt,
M.M. (1 984); GRZ ,(1994);
World Bank report No. 19008
ZA (1999); Cracknell, B.
(1994); DFID (1990); Durston,
S. (1996); World Bank Report
No. 10843-ZA (1992)

Performance
Outcome

This is the indication of whether Development Studies Network
the objectives that were set have (1990; Verspoor, A. (1993);
been achieved.
World Bank Report No. 12985ZA (1994); GRZ ,(1994); Kelly,
M. J., 9 1991); World Bank
report No. 19008 ZA (1999);
Adam, C.E.A. (1994); Buchert,
L. (1995); Duncan, T. (1996);
Faaland, J. (1997); World Bank
Report No. 10843-ZA (1992)
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This interpretation is based on both the primary data and secondary data, which
constantly inferred or referred to these constructs during the process of data collection.
Importantly, case study approach allows the interpretation of this interactive process of
the aid organisations, which responds to the questions why the decisions are made, how
they are developed, how they are implemented, and what performance outcome is
achieved. Although, this framework is similar to the cooperate planning cycle, the
framework was developed from the interpretation of the different sources of evidence
used in the case study, which included: organisational documents; in-depth interviews
with key people; direct observations during field visits; and archival records.
In a case study approach the different sources of material provide a rich multi
dimensional picture of how the three types of aid organisations performed. This was
important due to the complex nature of the study of aid, being highly political and
contextual in nature.
The research methodology selected for this study is congruent with critical
social theory perspectives on the study of complex social phenomena such as aid.
Therefore, the research methodology was a contextualised, interpretive one with the
techniques of developing case studies (Myers, 1997). This meant that the data was used
to develop the theory on which the three types of aid organisations had to be compared.
Aid organisation documents were used to corroborate the evidence, and these
documents were helpful in verifying some of the information that was gathered from
interviews. However caution was exercised in over reliance on the documents, as some
may have not been accurate. In-depth semi-structured interview questions were used
when asking respondents for the facts on what influenced the performance of the aid
organisations and some respondents were asked to give their own interpretation. When
such interviews moved substantially to obtaining insights, then the respondent was
referred to as an informant, and in this case information provided could have been
subject to bias. A process of triangulation addressed the problem of bias, since other
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respondents were interviewed and in each organisation at least two respondents were
sourced.
Visits to all 22 aid organisations were carried out, and in some cases the primary
schools that were supported by these organisations were visited. This allowed direct
observation of the interactions and behaviour, and general conditions on the
performance of the aid organisations, and some stories were recorded, which were used
to develop the cases in chapter four. The next section discusses the components of the
framework used, and offers some literature review on the four constructs in the study,
by drawing some of the interpretations from several commentators.
3.2.1 Components of Conceptual Framework

The study of foreign aid is a complex phenomenon and presents a challenge to
most researchers. The challenge that this study confronted was the need to develop a
framework, which could be used to explain what influenced the performance of foreign
aid targeting primary education sector in Zambia. Key words from the interviews and
literature frequently used or implied to explain the performance of aid organisations
such as objective setting, types of planning processes, and implementation and
performance outcomes emerged as the constructs that were used to compare the three
types of aid organisations in the study. The framework shows that ideally objective
setting, types of planning processes used, and implementation arrangement of the aid
may or may not influence the performance outcome of the aid organisation. This
clarification as to how these constructs influenced each other provided a great challenge
for this study.
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OBJECTIVE
SETTING

TYPES OF
PLANNING
PROCESSE

PERFORMANCE
OUTCOME

IMPLEMENTATION
CHANNELS

Figure 3.0

Conceptual framework for comparing performance of foreign aid

The constructs were commonly used or implied by the three types of

organisation studied. The nature of relationship existing between the different constructs

depended on the type of donor agency and the specific project under study. The next
sections offer some examples on how the constructs were interpreted:
3.2.1.1 Construct 1 - Objective Setting
Objectives are the stated outcomes that an aid organisation hopes to achieve

when supporting the primary education sector in Zambia. Typical examples are

increasing emolments, providing quality education, gender equality in access to primary
education, and rehabilitation of infrastructure, to mention a few. According to Coombe,
(1990) organisations like the Finnish International Development Agency (FINNIDA)

had the following set of detailed objectives:
1.

Improving the quality and supply of educational materials;

2.

Building primary school, rehabilitating run down schools and continuous

3.

maintenance program;

Educating teachers of the handicapped;
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4.
5.

Rehabilitation vocational and technical education planning and management;

and

Conducting education research.
Another example provided by Coombe (1990) are the objectives used by the

World Bank:
1.

To provide additional support for learning materials and equipment in schools;

2.

To support crash programs to build classrooms (grade 1 in urban and grade 5 in

rural);

3.

To provide blackboards, desks, doors, windows to expedite school maintenance;

4.

To support women' s literacy;

5.

To support school production units from small-scale enterprise funds; and

6.

To strengthen planning units, and the implementation capacity at provincial
district levels.

Coombe (1990) also specified the European Union's objectives:
1. To supply hardback textbooks for a school-based loan scheme for all students;
2. To study the long-term policy for financing students' learning materials;
3 . To finance jointly with PTAs locally made school furniture; and
4. To finance jointly with PTAs the local repair and maintenance of school furniture.
3.2.1.2 Construct 2 - Planning Processes
The Planning Process has a critical role in an aid program. Saasa ( 1996) stated

that, where planning involves both the donors and the recipients it strengthens this bond

and fosters a strong working relationship between both parties. The relationship enables
discussion of who is involved, how the plans are communicated and the time taken to

develop the plans. Coombe (1990) in his evaluation of the FINNIDA practical subjects

project (PSP) has stated, that overall performance did not meet the initial objectives and
that this could be attributed to the deficiencies in the planning and monitoring of the
early stages of the project.
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3.2.1.3 Construct 3 - Implementation Channels
Implementation is the means by which the support is executed or put in action. It

is the practical aspect of achieving the objectives, following the plan and finally meeting

performance outcomes. In this study it includes, who is involved in making the aid

effective in the field, which might include the aid organisation, community based

organisations, Ministry of Education or an agent. Implementation involves identifying

the main channels for executing the aid programme. Again using the example of

FINNIDA, Coombe (1990) observed that the increased volume of Finnish aid to

Zambian education brought with it several administrative implications. It meant that the

assistance had to be executed from both Helsinki in Finland and from the Finnish

Embassy in Lusaka. In Lusaka FINNIDA appointed an exceptionally qualified

educationist as an adviser to the Ministry of Education as way of ensuring its influence

in the implementation of the aid. According to Coombe (1990) assistance may not be

provided urgently in a situation where the implementing agent is different from the one

that is providing the funding as the two organisations may be working on different time
frames in terms of when to start the programme.

3.2.1.4 Construct 4 - Performance Outcome
Performance is the indication of whether the objectives have been achieved, and

if so to what degree. Performance is the outcome of the evaluation process, which

establishes whether the aid organisation achieved its objectives, or whether its program

is on target to achieve what was initially planned. The 1993 FINNIDA evaluation team

found that there was no consultation with the beneficiaries when developing the

projects. Therefore, the MoE did not know the objectives of the project and as a result,
schools were not ready to take on management of the project after FINNIDA had

completed its work.

In this study levels of performance have been categorised in three areas based on

the outcomes accomplished at the end of the program. The three categories for evidence

of performance were: sustainability, facilitation, and extent of coverage of aid programs.
These are further elaborated below.

a) Sustainability
Cracknell (1 994) defines sustainability as" the extent to which the project or

program survives after withdraw of aid". The donor evaluation organisation known as
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the OECD Expert Group has identified the following criteria for the sustainability of a
project:
•

The project must be genuinely supported by the policy of the recipient country;

•

Sustainability in unlikely to be achieved unless the project's or program's
"message" is seen to be appropriate to society's needs; and

•

The project or program must have a wider realistic ownership, not only one
expressed through political speeches (Cracknell, 1994).

b) Facilitation
Facilitation can be defined as the level of consultation that takes place during the
planning stage and continues during the running of the project. According to the World
Bank, ( 1999) facilitation is defined as the involvement of key stakeholders during the
preparation of the project and this consultation continues during the implementation
stage. The World Bank has further categorised stakeholder participation as a)
information sharing, b) consultation and c) collaboration. However, according to the
World Bank's experience the level of stakeholder involvement is often limited to
information sharing and collaboration (World Bank, 1999). This has meant that aid
organisations do not perform, due to lack of consultation during both the planning stage
and the implementation.
Facilitation also means having aid organisations synchronise their support with
locally felt needs (Sikwibele, 1996). Sikwibele further states that felt needs are those
that may only be understood by ensuring that there is consultation with the recipient
even from the time of defining the objectives of the project. These are needs that come
from the community that the aid is intended for, and are not the needs as identified by
the aid organisation in their objectives.
c) Extent of coverage
The extent of coverage of a programme can vary. This coverage can be at small
community group, town/city, and district or provincial and national level. Bilateral and
multilateral aid tend to aim at larger coverage as compared with most NGO
programmes, which are usually local, and mainly community based. The extent of
coverage becomes an issue when provincial or national programs lose focus and donor
control. Another effect of extent of coverage is cost which increases with more
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participants. Aid organisations that have performed well are those that have
concentrated in one particular area and as such develop a better understanding of the
local community.

3.3 Research Methodology
The hypothesis for this study is that if an aid organisation has clear objectives,
elaborate planning processes and implements its aid programs directly, then the
performance of the program should be sustainable. The aim of the study has been to
investigate this hypothesis using qualitative approach.
3.3.1 Qualitative Approach

A qualitative research methodology using a multiple case study approach is
employed in this study. This provides a viable research paradigm that requires a
sensible balance between the scope of what is being researched and the depth to which
the investigation can be performed (Wright, 1988; Hussey, 1997). Qualitative research
is generally supported by an interpretivist paradigm because it portrays a world in which
reality is socially constructed, complex and ever changing (Glesne, 1992). In analysing
the three types of aid organisations, a qualitative approach assists in developing patterns
from which a comparison of these organisations using the four constructs can be
generated. Glesne ( 1992) suggests that qualitative methodology deals with multiple,
socially constructed realities or qualities that are complex and cannot be divided into
discrete variables. Therefore, the methodology enables the understanding and
interpretation of how various participants in a social setting construct the world around
them. In this case, foreign aid for primary education is examined for significant
differences in the way the three types of aid organisation have performed.
This method allowed the researcher to gain access to the multiple perspectives of
the participants in the three types of aid organisations. Crossley ( 1997) argues that this
approach requires a particular standpoint to the research process which Blumer ( 1971,
p2 1, cited in Crossley 1997) characterises as taking the role of research subjects and
seeing their world from their perspective.
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3.3.2 Multiple Case Studies
Yin (1989, p23; 1994) defines a case study as an empirical inquiry that:

"Investigates a contemporary phenomenon within its real-life context; when the

boundaries between phenomenon and context are not clearly evident; and in which
multiple sources of evidence are used".

From the above definition, the use of a case study approach to study the three

types of aid organisation providing aid for primary education sector in Zambia is

warranted. The aid phenomenon is a highly complex activity (Kaluba, 1990) and a case
study approach provides a systematic way of analysing the performance of aid

organisation.

Schramm (1971), cited in Yin (1989) and Yin (1994) state that "the essence of a

case study, the central tendency among all types of case study, is that it tries to

illuminate a decision or set of decisions: why they were taken, how they were

implemented, and with what result". Therefore, case methodology is highly suitable for

investigating the foreign aid dynamics addressed in this study.
3.3.2.1 Benefits of a multi-case study approach

According to Yin (1989) case studies contribute uniquely to our knowledge of

individual, organisational, social and political phenomenon. The distinctive need for
case studies arises out of the desire to understand complex social phenomena

(Eisenhardt, 1989). Case studies arise out of a need to understand and explain complex

phenomena (Remenyi et al., 1998, p. 162). As foreign aid operates in overlapping

frameworks and responds to a variety of agendas (Kaluba, 1990), a case study approach

provides a platform on which to present such complexities. Yin (1989; 1994) further

states that a case study approach allows an investigation which retains the holistic and
meaningful characteristics of real-life events, such as individual life cycles,

organisational and managerial processes, neighbourhood change, international relations
and the maturation of industries. As foreign aid operates in the real world, developing a

case study of each type of aid organisation and comparing each type on the basis of how

the three constructs may or may not influence performance provides an empirical
process for analysing this complex phenomenon.
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The other unique strength of using a case study methodology is its ability to deal

with a variety of evidence from different sources such as document, artefacts,

interviews, and observations (Bartlett, 1982; Yin, 1989; Eisenhardt, 1989). Such sources
are characteristic of those used in this study.

However, this study does recognise the fact that the case study methodology has

been criticised. First for the lack of rigor, in that some investigators allow biased views
to influence the interpretation of findings. This poses the greatest difficulty, as

researchers tend to base their interpretations of evidence on past experience. However,
the use of semi-structured interview questions has allowed the interviewee to provide

broad responses that encompass the real life situations independent of the pre-conceived
perception of the interviewer. As the interviewees were not given the questions

beforehand they were less likely to reproduce what their organisation had documented,
and more likely to provide spontaneous opinions. This process reduced the risk of bias
from both the interviewer and interviewee.

A second concern is that case studies provide no strong basis for scientific

generalisation. The question normally asked is ' 'how can you generalise from a single

case study", and according to Guba and Lincoln (198 1) cited in Yin (1989) there is no

simple answer. The same question can also be asked on the validity of a single
experiment.

A third concern about case studies is that they tend to be long and resulted in

massive unreadable documents. However, Yin (1989; 1994) argues that it is possible to

develop short case studies and that there is no need for an investigator to spend long

hours in the field gathering large quantity of material.

3.4 Research Design
In depth interviews and secondary data analysis are the main sources of data

used for this study. Documents were collected from all the three types of aid

organisation. The use of documents was convenient, as they were sometimes given free
or for the small cost of photocopying and were collected during the time of

interviewing. However, documents were used with care, taking into consideration the

possible biases and mistakes of both the writers and of previous researchers.
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The other major limitation of documents used in this research is that they
describe what should be done rather than what is done. For example, when aid
organisations provide assistance, they develop elaborate objectives, planning processes
and determine their level of participation in implementing the program. What actually
happens on the ground is often not what was initially documented and a mismatch
occurs between planned objectives and the actual implementation processes.
In-depth interviews were carried out in two stages. The first stage of interviews
were conducted from November 1998 to January 1999 and the second stage during June
and July 1999. Semi-structured questions were used during both phases of in-depth
interviewing. Samples of the semi-structured interview questions and responses used for
the three types of aid organisations are provided in Appendices 2, 3 and 4. A typical
semi-structured question and response during the interviews is indicated below:
"What are some of the difficulties your organisation has experienced
since it started work in primary education in Zambia?"
"Some of the difficulties I think are funding. Trying to maintain a
program of this type because our children come from the very poorest of
families, we target the most vulnerable, we cannot rely on user fees to
sustain the operating costs of our schools. So we do try to source money
from the embassies or from businesses or from concerned individuals so
that would be one of the struggles that we have is to sustain the operating
costs of the school even though community schools technically are a bit
cheaper than a formal school, the government school, education does
cost money. And when you deal with the poor you can't pass that cost on
to the families. So one of the other things we're trying to do besides using
donor money is to develop the community. ZOCS has made a conscious
decision that we would try to move toward sustainability through
community development and not through charging fees and to try to raise
money that way. So we've been involved in the program with our parent
committee members throughout last year, this year, we'll extend to the
next couple of years to build their capacity to manage the schools and
move into income generating projects that hopefully will help sustain the
schools."
Semi-structured interview questions were developed to solicit in-depth
information which was used for developing real life interpretations of issues relating to
foreign aid. Interviews were conducted with key personnel in the aid organisations
working in Zambia and with overseas officers of the World Bank, the United Nations
and the British Department for International Development (DFID). The overseas offices
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were interviewed during the first stage of interviews. The responses were used for
developing three case studies based on the findings of the in-depth interviews,
observations and relevant documentation collected from the respective organisations.
The case studies discuss the performance of the three types of foreign aid organisation
working in the primary education sector. An analysis of the role that the three constructs
have in influencing the performance of these organisations is provided in the case
studies.
3.4. 1 Sample Size and Data Collection Techniques

The aid organisations providing assistance to primary education in Zambia were
randomly selected. The sample was selected from over 100 aid organisations currently
in the country. Initial contact was made with a random sample of 35 organisations out
of which 22 agreed to participate in the study. These 22 were also among the most
active players in the primary education sector in Zambia.
In developing a case study for each selected organisation, detailed information
was gathered through primary and secondary data. Primary data through semi-structured
in-depth interviews with key people within organisations involved in primary education
sector and secondary data was obtained from donor organisation publications.
Due to resource constraints and pressure of work, it was not possible to
interview more than two people in each organisation. In some of the aid organisations,
there was only one person responsible for the section dealing with the administration of
primary education aid.
The organisations interviewed are all based in Lusaka the capital city of Zambia,
as this is where most Head Offices are located. In addition, in order to develop a broader
understanding of the aid organisations based in Zambia, three of their key overseas
personnel were also interviewed. These included representatives from the World Bank
in Washington D.C., the United Nations (UN) in New York and the British Department
for International Development in London.
3.4.2 The NUD*IST Software

The constructs of objective setting, Planning Processes, implementation and
performance outcomes were analysed for significance and their relationship to each
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other using a Non-numerical Unstructured Data Indexing Searching and Theorising
(NUD*IST) software. This software is designed to assist to handle the analysis of
qualitative Non-numerical and Unstructured Data, through a process of data coding
within an index system. The software can then search text patterns of coding, and
develop the categories. In this study the program has facilitated the identification of the
constructs across aid organisations. The types of data that were coded included
documents and publications collected from the aid organisations, semi-structured in
depth interviews conducted with key personnel in the aid organisations and other
publications obtained electronically.
The outcome of the analysis was used to develop a matrix table of each of the
three types of aid organisation, showing the relationship of performance to their
objectives, their planning processes and their implementation arrangements. The result
provided a comparative analysis of the performance of the three types of organisation
based on the constructs which are common to all the organisations.
The capability of the NUD*IST generated reports allowed the study to retrieve
data from multiple sources in a report format. Using these results it has been possible to
scan, search for, or validate, patterns and compare the three different types of aid
organisations in the study. However, the researcher still had to analyse and interpretate
the results as illustrated by the case studies developed in chapter four (refer to section
4. 1).
The exploration and processing of the data involved some or all of the
following:
•

Gathering, compiling and organising the documents;

•

Studying and exploring the documents and developing ideas about them;

•

Editing and annotating them;

•

Making notes and memos about the emerging ideas and theories; and

•

Searching for actual words, phrases in the text documents.
NUD*IST supported each of the above functions through a document design

system that help to manage data documents, whether they are text, typed on-line or
stored in other ways, or non-textual. The document system was used to store both
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documents and ideas about them as linked to the data. The exploration of the documents

was used for:
•

Adding and coding annotations;

•

Coding segments of text at nodes as the data was explored;

•

Writing and editing memos on any changing ideas about the documents;

•

Searching for actual words or strings or strings of characters in the text of the

documents; and
•

Creating a report on the document system.

3.5 Reliability and validity issues
Yin (1989; 1994) state that reliability of the study can be illustrated as when

another investigator follows exactly the same procedures as described by an earlier
investigator and conducts the same case study and arrives at the same findings.

According to Yin (1989; 1994), the use of multiple case studies provides the

same impact as having to do multiple experiments and enables the same generalisation

as do the experiment results. In a multiple case approach the method of generalisation is
achieved through "analytical generalisation", where the theory being investigated is

used as the template by which to compare the empirical results of the case study. Yin
(1989; 1994) further suggests that, in order to develop a good case study, one should

develop a theoretical framework, whether the study is descriptive or exploratory.

The use of a conceptual framework as discussed in section 3 .2. 1 above provides

the critical vehicle for generalising the results of the case study. However, since this
study involved some people and not all the people in the organisations, there is no
guarantee of replicating the results as the people interviewed may not have been

representative of the organisations performance. On the other hand it can be argued that
all situations and organisational set-up are different and thus the same response cannot

be obtained again and as such reliability per se is not a central issue in studying the

performance of aid which can be subject to political interpretations.

Kidder (198 1a) and Yin (1994) has developed the following table for judging

issues of reliability and validity in a case study approach:
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Table 3.1
Case Study Design Test
Tests

Case-Study Tactic

Phase of Research
in which Tactic
Occurs

Comments

Construct
validity

Use multiple sources of evidence

Data collection

Used report

Establish chain of evidence

Data collection

Have key informants review case

Case composition

Used
interviews

Do pattern matching

Data analysis

NUD*IST

Do explanation-building

Data analysis

NUD*IST

External
validity

Use replication logic in multiple
case studies

Research design

Structure of
Cases

Reliability

Use case study protocol

Data collection

Develop case study data base

Data collection

Detailed field
notes

Internal
validity

Mini case
reports

Source: Kidder (198 1a) and Yin (1994)
The above table provides the four tests that address reliability and validity issues

for a case study approach. In this study, construct validity was addressed by using

multiple aid organisations from each type of organisation, chain of evidence was
established through the in-depth interviews with different key officials in the

organisations, and cases were reviewed for logical meaning during the time of writing

the cases (Glaser, 1977). According to Remenyi et.la (1998) construct validity refers to
establishing correct operational measures for the concepts, ideas and relationships being
studied, and this has been considered through the development of the conceptual

framework in figure 3 . 1 above. In meeting the test for the construct validity care was

taken in developing the ideas, concepts, relationships and issues in the study, in

particular how the four constructs used influence each other and more so the

performance outcome of the aid organisations. Construct validity was further enhanced

by triangulation through having more participation in the interview process, also
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establishing the use of a framework construct relationship. Finally the draft copy of the
cases were reviewed by some of the respondents.
Internal validity was addressed by using the NUD*IST software for analysing
the data, which was searched for patterns, showing relationships between the
performance of the aid organisations the research constructs (Qualitative Solutions and
Research, 1994). These constructs form the theoretical framework of the research
design, providing a tool for generalisation (Glesne, 1992). Internal validity is also
concerned with the causal and explanatory studies of the relationship between different
events. This can further be defined as the degree of validity of statement made about
whether x caused y (Remenyi, et al. 1998). This validity was supported by the fact that
all the four constructs used in the conceptual framework had a more one relationship to
the other constructs. It is however seldom to have all the evidence available. Internal
validity may be asserted by proving possible alternative explanation of the
phenomenon.
Although the external validity has been the major barrier to pursuing case
studies, critics state that this weakness is prevalent in a single case study (Yin, 1994).
External validity has been tested by the fa�t that multiple cases were developed and a
large number of representative aid organisations were involved. Therefore the
generalisation for multiple case study lies in the fact that the conceptual framework
developed can be tested through replication logic of organisations operating within the
same environment (Glaser, 1977). Importantly in this study the analytical
generalisation, was achieved through the use of the conceptual framework as a basis on
which to validate the findings.
Finally the issue of reliability refers to whether the evidence and measures used
are consistent and stable. From a positivist view the use of multiple case studies can
ensure liability as this may reduce or minimise errors and bias during the study.
However, Remenyi, et al., ( 1998) argues that since this study was investigating a
phenomena such as performance of aid provided by different organisations and with
different interest in the aid agenda the same results can not be obtained and as such
reliability per se is not the main issue. Care was taken by ensuring that key people were
selected for interviews from the representative aid organisations. The necessary
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protocols were observed by scheduling all appointments through government officials

and where necessary permission had to be granted prior to visiting other organisations.
Data were collected using in-depth interview methods, policy documents, annual

reports, evaluation reports and physical observation. These are well accepted and

recognised methods for data collection in case study research (Remenyi et al., 1998;

Myers, 1997; Yin, 1994). Interviews were conducted at the organisation premises and
sometime visits to the primary schools were organised.
During the process of interviewing the objectives of the research was explained

to the participants and interviews were conducted using a non-directive technique which
allowed participants to focus on specific issues but permitted them the freedom to

expand on areas of personal interest and issues. Participants were encouraged to explain
the aid programmes through critical incidents, episodes, examples, and metaphors that
were crucial in their organisations

The majority of participants agreed to have the interviews tape-recorded. Each

interview lasted about one and half-hours to two hours. The interviews were transcribed

the same day and discussed with the participants the following day. The objective of
this endeavour was to validate interviews and to identify whether participants missed

out any information. Further validation was secured by interviewing two or more

participants from the same organisation concerning the same information.

Physical observation provided further valuable insights and validation to the

various organisations in the study. During the period of data collection there was a

seminar organised by The World Bank and UNICEF for preparation of the Education

for All seminar to be held in the region, the East and Southern African countries. This

allowed me to listen to the debate on aid for primary education. In this way further
validation of data was obtained (Yin, 1994).
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CHAPTER FOUR
CASE STUDIES

4.1 Introduction
The case studies in this chapter have been based on the three types of foreign aid

organisations administering programs in the primary education sector in Zambia. Each

case study describes the findings on the performance of each foreign aid organisation,
based on the four constructs - objectives, planning, implementing aid programs and

performance of the aid programs. The first case study presents aid administration in ten

bilateral organisations. The second case study discusses six multilateral organisations

and the third focuses on the work of six non government organisations. NUD*IST was

used to develop matrix tables, from the coding of official documentation and interview

texts. The NUD*IST software was used to facilitate analysis of the data collected.

NUD*IST works with textual documents, and facilitates the indexing of components of
these documents; it is therefore able to search for words and phrases very quickly; and
claims to support theorising through enabling the retrieval of indexed text segments

(Richards & Richards, 1994; Weitzman & Miles, 1995). However to present a step-by
step account of how NUD*IST was used would be misleading. What NUD*IST did

was to facilitate the reports of the base data in terms of key characteristics relating to the

interviews and the organisation' s documentation, where in regards to the four constructs

and the assessment categories of the performance. The themes were developed as

theories and tabulated into a matrix table (Table 4.0, 4.4 and 4.8). One of its

advantages over manual method of teasing the data is the relative ease with which the

researcher can switch between different phases of data analysis (Qualitative Solutions
and Research, 1994). Broadly, however, there were three stages of dealing with the

data- its introduction; its indexing; and its retrieval in report format (see appendix 5).

This meant that the study had to work with reports by taking notes of the ideas as they

were emerging through out the analytical process. Galser describes the process as 'the

theorising write-up of ideas and their relationship as they strike the analyst . . . the process
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exhausts the analyst's momentary ideation based on the data with perhaps a little
conceptual elaboration' (Glaser, 1978, p88-84). While using NUD*IST these ideas can
be written at any point on the report and used to interpret the data into a matrix table.
Therefore the tables developed were largely the impression drawn from the reports of
both the interview text, field notes and aid organisation documentation. Following the
interviews using a tape recorder, the interviews were transcribed onto a word document.
Three decisions regarding the format of the transcriptions had to be made: 1) the size of
the units; 2) the content of the header; and 3) the use and format of the sub-headers (see
appendix 5). The role of NUD*IST was the ordering of reports used for developing
theory. Of course these useful ordered retrievals were due to NUD*IST. It is doubtful
there would have been enough time, using manual methods, to create such a
comprehensive and systematic indexing system. In addition NUD*IST allowed quick
access to printed reports where thoughts could be scribbled, facilitating the development
of theory in highly organised way where as manually sorting of the data would have
been difficult and time consuming. However, the thinking was all mine. The human
brain was needed to complete this process successfully. The superb organisational
skills and facilities for automation offered by NUD*IST made the mundane tasks easier
to get through, but as Kell said: 'the role of the computer remains restricted to an
intelligent archiving (code-and retrieve) system, the analysis itself is always done by
human interpreter' (Kell, 1997). This is therefore the point that is sometimes lost when
dealing with computers as 'overdetermining monsters' capable of autonomous power to
make methodological change.
For each case study, extensive interviews were undertaken with senior officials
of aid organisations from both overseas and local offices. In addition, information on
aid administration and projects were collected from local and international
organisations.

4.2 Bilateral Aid Organisations
Bilateral aid organisations are those organisations that provide development
assistance directly to the host government. This type of development assistance
represents the largest amount in dollar terms compared to the other two sources of aid.
The case study on bilateral organisations involved ten agencies namely:
59

•

Department for International Development (DFID);

•

Danish International Development Agency (DANIDA);

•

Finnish International Development Agency (FINNIDA);

•

Canadian International Development Agency (CIDA)

•

Swedish International Development Authority (SIDA);

•

Norwegian Agency for International Development (NORAD);

•

Irish Aid (IA);

•

United States Aid (USAID);

•

Royal Netherlands Embassy (RNE);

•

Japanese International Co-corporation Agency (JICA).
Each of these organisations has worked in Zambia for at least three years, with

SIDA and FINNIDA having had over ten years experience in the Zambia primary

education sector.
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Table 4.0
Bilateral Organisations Summary of Case Study Report
Planning
Process

Objective
Setting

Case
1

2

3

4

5

Implementation
Channel (s)

6

7

8

9

Performance
Outcomes
10

DFID

'1

'1 '1

'1

DANIDA

'1

'1 '1

'1

FINNIDA

'1

'1 '1

'1

'1 '1

'1

'1

CIDA
NORAD

'1

'1 '1

'1

SIDA

'1

'1 '1

'1

'1

'1

IRISH AID

'1

USAID

'1

Netherlands
Embassy
JICA
Legend:

'1
Objectives Setting
I Unstructured
2 Semi-Structured
3 Structured

'1
'1

'1

'1

'1

'1

Planning Process
4 Bottom Up
5 Consensus
6 Top Down

'1

12

I
'1

'1

'1

11

'1

'1

Implementation Channels Performance Outcomes
7 Multi pie Channels
10 Extent of Coverage
8 Single Channel (Other)
1 1 Facilitation
9 Own Channel
12 Sustainability

4.2.1 Department for International Development (DFID)
The British Department for International Development (DFID) formally the
Overseas Development Assistance (ODA) is discussed in this section. The acronym
DFID will be used to cover the work done under the ODA in the past, as they both
covered all development assistance from the British Government. The volume of aid to
Zambia from the DFID through the British Council to the education sector is the largest
among all bilateral donors in terms of financial terms [ 1 ] . This aid is made up of several
components (Coombe, 1 990). Initially, the bulk of this aid was used to supplement the
salaries of British expatriate teachers in secondary and higher education, especially in
the Natural Sciences, Mathematics, and English language. Key English Language
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Teaching (ELT) specialists were also provided to schools to act as catalysts and advisers
to the Ministry of Education (MoE) as part of this funding scheme.
A large component of the DFID support has been made available through the
provision of scholarships in the UK, as well as some local training programs within
Zambia. UK universities have been linked to the departments and faculties of the
Zambian University through projects financed by the DFID.
The DFID book presentation programme has provided books to a wide variety
of Zambian institutions. Some of these have included texts for Mathematics, English
and Science. The new materials assistance programme under the Zambia Education
Material Project (ZEMP) has now replaced the DFID book programme.
The British Council, on behalf of the Department for International Development
(DFID) has administered a large portion of the British material assistance to Zambian
education. The Council had discretionary funds that allowed it to act as an independent
contractor to support other development assistance through both multilateral and
bilateral agencies. The Department for International Development (DFID) is one of the
oldest bilateral organisations working Zambia and its involvement in Zambia's
economy dates back to pre-independence, that is during the British rule over Zambia.
The work of the DFID in the primary education sector is largely involved in providing
staff development through teacher development centres.
4.2.1.1 Department for International Development (DFID) Programs
The DFID, like most of the bilateral aid organisations, has clear objectives and
elaborate planning processes in place, as indicated by the results of the matrix generated
above in Table 4.0 on page 56. The implementation process for all its programs is
mainly through the British Council and the Ministry of Education (MoE). Before the
Jomtien Conference in 1990, support from the DFID was mainly in the tertiary and
secondary sectors, with emphasis on the provision of expatriate staff who were
seconded as technical assistants (TAs) [ I ].
The DFID has moved gradually from the provision ofTAs to the Zambian
government to, more recently, supporting the Ministry of Education through the Basic
Education Sub-Sector Investment Program (BESSIP) [1]. That is a move away from
relatively small discrete projects towards larger and more substantive national
programs, where it provides aid to support Zambia in defining her own educational
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policy. Since 1994, the DFID has been involved in two major primary education
projects, the first is the Action for Improving English, Mathematics and Science
(AIEMS), and second is the Primary Reading Program (PRP) [2]. These projects are
discussed below [2].
a) Action Improving English, Mathematics and Science (A/EMS)
The AIEMS program was developed by the DFID in the United Kingdom and
was handed over to the Zambian Ministry of Education (MoE) in 1994. The primary
objective of the program was to develop the professional abilities of teachers'
nationwide through developing teacher support systems. This program was an attempt
by the MoE to provide every primary school teacher in Zambia with access to teaching
resource centres. The program which has a budget of over 13 million Pounds Sterling is
scheduled to end by the year 2001.
b) Primary Reading Program (PRP)
The objective of the Primary Reading Program (PRP) is to assist Zambia to
improve the quality of reading in the local language in primary schools. The program is
designed to ensure that there is Zambian ownership of the program through the MoE.
The Program is the result of a study commissioned in 1997 by the DFID to assess the
reading level of all primary school children in Zambia. The study indicated that most
children in primary schools were reading below their grade levels, and attributed it to
the fact that the children struggled to learn English from year one, while using their
local language at home. As a result many children who attend for six or even seven
years are functionally illiterate at the end this time. The solution proposed was to build
literacy skills at the primary level through the use of local languages.
A direct consequence of this program has been the active support by MoE for a
shift in Zambia's language policy in schools from the situation where English was the
medium of instruction from Year one.
The next section will discuss the DFID application of the constructs used to
analyse the performance of the aid in primary education in Zambia. These constructs
were used in the DFID project documents and were frequently mentioned during the
interviews with key project officers within the organisation.
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4.2.1.2 Assessing Aid Administration in Department for International
Development (DFID)
a) Objectives setting
"DFID has articulated and refined its objectives for Aid programs over the

years" (DFID, 1990). The DFID had clearly spelt out objectives and that these

objectives were used to assist DFID perform satisfactorily in supporting the specific

areas discussed above. These objectives were stated in the project documents,

government publications such as the white paper policy documents and project

evaluation reports. Officers interviewed indicated that because DFID was answerable to
the British public through Parliament it was mandated to develop clear objectives that

could be measured so as to show results [ 1].
b) Type ofPlanning

According to the project documents, DFID planned its programs in the United

Kingdom, these programs included the Action for Improving English Mathematics and

Science (AIEMS) and the Primary Reading Programme (PRP) which was introduced in

Zambia in 1994. The planning process for the PRP involved nationwide research on the

Zambian children level of reading. The research revealed that children with six years of

education were reading at three years level. During the research the MoE was involved
from the beginning of the process, however the idea of developing the PRP and the
AIEMS was developed and planned by DFID in the London. This confirms the top

down approach in the planning of development assistance in the primary education by

DFID.

c) Implementation
Both the AIEMS and PRP were implemented through the British Council and

the MoE, with DFID providing the supervisory and monitoring role. This means that
DFID used a multiple channel approach in the support for primary education sector.

Both the British Council representative in Zambia and the MoE official confirmed that

DFID aid was channelled through their offices and that DFID relied on project

evaluation reports [4]
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d) Performance Outcomes
The overall performance of DFID in relation to activities in the primary
education sector may be described as hardly satisfactory. There is now a clearer view in
the Zambian Education system about what needs to be done to improve the quality of
the primary education. The AIEMS project has established a national system of
professional support for teachers that did not exist before. Under the AEIMS project,
there are now significant changes in classroom techniques due to the nationwide
Resource Centres. Thus the DFID programs provide teachers with resources, teacher
training and primary education reading materials for the PRP. In summary , DFID has
made contributions in the area of professional development of teachers, school learning
materials and improvements to the classroom by providing teachers with resource
centres.
4.2.1.3 Discussion

Taking into consideration both the interviews conducted in 1998, with the DFID
staff in the United Kingdom and Zambia offices and the project documents discussed
above, DFID has set objectives, planning processes and implementation procedures in
their programs. These were all aimed at outcomes such as children learning more
effectively, improving quality of the education and children staying on in schools.
Despite this, the performance of DFID has been hardly satisfactory. Effecting real
change in primary education is not a "quick fix" situation. Discussion with the
respondent at the overseas DFID office revealed that there were major hurdles in the
design and management of aid programs. For example, in the PRP the development of
new reading curricula in local languages, was not straightforward especially given that
Zambia has 73 dialects, with distinguishable vocabulary, pronunciation or idioms. This
situation presented similar difficulties in implementing the program to the resistance
that was experienced from the local education officers when the Action for Improving
English Mathematics and Science AIEMS was first introduced. However, contribution
of the DFID working with MoE during the research, has assisted the MoE in handling
the introduction of local languages in year one of primary school. Each province is to
choose the common language to be taught. The program is currently being piloted on
the Copper Belt province where the common local dialect Bemba is now being used in
some of the schools.

65

In considering assistance in the education area, one respondent argued that
improving primary education is a long-term investment which takes a considerable time
to show results. For example, it has taken over two years for DFID to assist Zambia in
defining what should be done in developing the primary language reading program
(DFID, 1997).
In a political context there are always conflicting interests that need to be
negotiated. For example, on one hand, the Zambian government wants to see resources
on projects that improve its political influence while the DFID, on the other hand, needs
to maintain control of programme funds for the purposes of accountability to its home
government.
4.2.2 Danish International Development Agency (DANIDA)

DANIDA is an integral part of the Danish Ministry of Foreign Affairs and
operates as the administrative agency of all Danish development assistance to the
developing world. DANIDA's policy for the past 5 years has been to support primary
and basic education in Zambia. This policy focus began with the Support Primary
Education Program ( 1996 -1999).
DANIDA's overall policy :framework focus is poverty alleviation. Apart from
this, DANIDA does have some concerns that influence its response to a country seeking
development assistance, which include environmental concerns, gender equity issues,
and good governance. However, the largest concern for DANIDA have been human
rights and good governance, following the October 1998 attempted military coup,
DANIDA's concern was the treatment of those involved.
In the past, DANIDA has provided support for training in a range of different
areas such as agriculture, energy and industry, as well as support in the context of
integrated rural development projects (Mortensen, cited in Buchert, 1992). DANIDA
has also had strong involvement in various kinds of vocational and technical training,
from tertiary to local community-based. However, although DANIDA does not have a
formulated and publicised policy for education as yet, Mortensen (cited in Buchert,
1992) has argued that there have been some evidence of an emerging policy. There has
also been a broadening of DANIDA's current support for education to cover primary
education. In 1994, DANIDA published the strategy document "A Developing World"
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which stipulated DANIDA's long-term approach to development issues and emphasised
poverty reduction (DANIDA, 1998). This document supports the use of a Danish
resource base for planning and implementing development assistance, and is a result of
DANIDA being one of the major sponsors of the Jomtien Conference on Education for
all in March 1990. This conference influenced DANIDA's support and attention to
education for the children and youth of primary school age. The specific direction for
DANIDA has been to support donor co-ordination initiatives through organisations like
the Donors to African Education (DAE).
DANIDA has responded to the challenges of providing primary education
support, consistent with the Support to Primary Education Project (SPEP) that
concluded in December 1999. DANIDA is also supportive of the Basic Education Sub
Sector Investment Program (BESSIP) where the four components of Teacher Education,
Special Education Needs (SEN), Reconstruction, and Curriculum Development have
been included. According to one of the respondents, these components were supported
by DANIDA for a five-year period from 2000 to 2004. The Teacher Education
component has targeted improvement of the teacher training in the colleges, where the
new curriculum is being taught. Under the Special Education Needs, DANIDA has
funded the training of the teacher's for handicapped children. The Reconstruction
programme has renovated all teachers' training colleges and the Curriculum
Development has developed the entire primary education school curriculum and this has
been in to meet the improved teachers' training curriculum which was also improved
[5].
4.2.2.1 DANIDA Programs
a) Zambia Teacher Education Reform Program (ZA TERP) 1997 -1998

The ZATERP was set up as a comprehensive national policy on education with a
major focus on the improvement of quality in primary and basic education. Teacher
education is central to the success of this program. The ZATERP was established in
1997 to design and implement a new basic teacher education curriculum that accurately
reflects the contemporary needs of Zambia [6]. Under this program DANIDA
established a network of teacher resource centres in the entire teacher training colleges
in the country.
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b) Reconstruction of Teacher Training Colleges (I'TCs)
DANIDA has been mainly involved in the reconstruction of the teacher training
colleges, and was initially working in isolation from the MoE. However, in the last 5
years, there has been a shift to involving the MoE more fully involved in the
programme, to ensure the long term survival of the work.
In addition DANIDA has taken a holistic approach to proving aid by supporting
the development of a new teacher education curriculum, which has been adopted at
national level. The DANIDA team has been located at the curriculum development
centre in Lusaka and is working with Zambian counter parts in achieving its objectives.
c) Special Education Needs or Inclusive Schooling Program (INSPRO)
INSPRO has focused on the training of teachers for special education needs or
inclusive schooling. DANIDA launched this program from the Lusaka teachers' training
college, where it sponsored a training exchange program and Zambian teachers were
sent to Denmark for training and Danish teachers came to Zambia to teach at the college
of the teachers' for the handicapped [6]. This was the first initiative among all the
donors to target specifically the training of teachers for handicapped. After three years
of training in Denmark the training was localised by using those that had been trained
overseas to train other locally [6].
d) Sector Program Support (SPS)
SPS also known as the Basic Education Sub-Sector Investment Programme
(BESSIP), provides sector-wide bilateral development assistance. The benefits of SPS
concept include the distribution of ownership of development programs to central and
other levels of government such as local government, the private sector and non
government organisation as well as communities. According to a DANIDA consultant
interviewed in Lusaka and the data provided in the project documents, all these
components discussed above were provided through DANIDA developing clear
objectives, planning and implementing the programs.
4.2.2.2 Assessing Aid Administration in DANIDA
a) Objective setting
According to a DANIDA respondent, DANIDA has clearly set objectives and
plans its aid programs. These objectives were stated in the project documents for all the
68

components in which have been discussed above. By 1990, these objectives were
further influenced by the Jomtien conference that had a specific focus on primary
education.

b) Type of Planning
DANIDA started planning work in the primary education sector in 1995. During
the first phase of its work at the three teacher training colleges, the MoE did not know
exactly what was going on, because they were not involved. This situation presents a
typical scenario where donors provided assistance that was not a priority for the
Ministry of Education at that time.
During the time of the data collection interview June 1999, DANIDA was in the
process of preparation for another five-year support program to begin in January 2000.
This time it fully involves the MoE.

c) Implementation
DANIDA as from 1999, involves the MoE, in the implementation of the
programs. In fact, DANIDA now relies mainly on the Ministry of Education (MoE) to
implement its programs. As already indicated above, this was not the case five years
ago when the aid organisation developed parallel structures for implementing their own
projects. This resulted in the duplication of services and meant that the Ministry did not

ii,

support programs after the donors withdrew.

d) Performance Outcomes
DANIDA has encouraged sustainability by carefully designing programs to limit
recurrent costs by spending more in the developmental stages. Sustainability has been
encouraged by changing the names of the programs to reflect ownership by the MoE.
For example, the Zambia Teacher Education Reform Program (ZTERP), was closely
associated with DANIDA, but became the National Teachers Education Program
(NTEP). One strategy by the Department For International Development (DFID) has
been to remove logos, signs and vehicle registration numbers associated with DFID to
encourage Zambians to claim ownership of the projects. The question can still be raised
as to what extent this strategy will realistically contribute to achieving sustainability.
In terms of percentage of Gross National Product (GNP), DANIDA is the
highest contributor among all the donors, spending 1.7 percent of GNP (Jensen, 1999).
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In Zambia this amounts to an annual budget of about US$ 25 million dollars. Only 13
members of staff manage this budget [8]. By comparison, the Dutch Embassy spends
less than half DANIDA's budget but has a staff of 34. DANIDA policy recommends
that program administration constitute no more than 4 percent of the program budget,
compared to most donors who put theirs at 15 percent of the program budget. In terms
of workload, DANIDA staff has five Government Ministries to deal with. According to
a DANIDA respondent, this may have obvious implications on the quality of the
administration, such as lack of focus, as members of staff are spread too thinly over too
many programs [8].
4.2.2.3 Discussion

Most of DANIDA's assistance now goes through the MoE although the agency
also provides some assistance to other multilateral and non-government organisations
on a project-by- project basis. DANIDA has expressed some concerns with the new
approach of having MoE as the managing agent of all funds for the BESSIP 'basket
funding' approach. Although the MoE does have some excellent civil servants to
manage the development assistance funds, they are too few [7]. Therefore, DANIDA is,
at the moment, not prepared to completely give up all control on its funds to the MoE. It
has, however, chosen to work within DANIDA policy of maintaining full control of the
disbursement of funds as required by the Danish Government.
This situation will continue until such time that the Ministry has in place an
efficient and effective structure. However, such a structure is likely to take a very long
time, as there is currently a lack of qualified personnel at all levels in the Ministry of
Education [7]. The issue of increasing the MoE's capacity to manage foreign aid
programs has to be addressed by the MoE and there is some sign of this challenge being
taken up in the last year with MoE officials claiming ownership of various programs,
this will allow the development of MoE officers.
Community participation in DANIDA's programs has been an important factor,
especially in the Special Primary Education Program (SPEP). This project will continue
in accordance with the BESSIP approach and will encourage community and staff to
contribute in the development of teacher training programs.
DANIDA is reluctant to offer technical personnel as it is against Zambian
government policy to continue relying on such support. According to a DANIDA
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respondent in Lusaka, this has led to some doubt as to whether the ambitious new
approach of depending totally on the MoE to implement DANIDA's programs is the
best solution. The other observation made by a DANIDA respondent is that the
Zambian government lacks the resources to the capacity. This has further been
demonstrated by the government's inability to pay the recommended salaries in the new
structure. So the public service reform program, which has now been going on for the
past one and half years, has not yet been implemented. But since the MoE is in a hurry
to implement the new structure it has gone ahead and appointed some directors. These
new appointees are still being paid old salaries, due to the Ministry's lack of funds.
Another suggestion is that the MoE be provided with short-term consultants in the
interim. These consultants could be paid by DANIDA and will be seconded to the MoE.
This proposal has been put forward but the MoE has not yet responded.
DANIDA does accept that the MoE does have a clearly defined national
education policy that is 'educating our future, 1996'. The document describes a very
progressive primary education policy, where active learning is encouraged and where
responsibility for learning is placed on the learner. All this matches very well with
DANIDA's own policy. However, Zambia does not have a body of professionals to
implement the change. One respondent, a DANIDA consultant, stated that the calibre of
people even in the teacher's colleges is too low, and that these educators have been
neglected for too long.
Another component, supported by DANIDA, is the inclusive schooling program,
which is part of a special education program that generates equity within curriculum
development. This will mean that the curriculum addressing three cross-curricula issues:
sensitivity to the learning needs of both girls and boys; learning of all children
regardless of their intellectual ability, and physical or emotional disability; better
understanding of the particular needs of children from disadvantaged and other
vulnerable groups. Finally, DANIDA would like to see a successful national teacher
education program with an extensive network of teacher resource centres, and an
established primary education curriculum. It would also like to see the status of primary
education raised and an active community-based program working towards inclusive
schooling (DANIDA, 1998). A DANIDA respondent stated that, for all this to happen,
Ministry of Education (MoE) must develop policies that support the development of
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educators in the primary education sector. This can only come when the University of

Zambia (UNZA) starts graduating PhDs in primary education for teacher education.
4.2.3 Japanese International Co-operation Agency (JICA)

The work of the Japanese International Co-operation Agency (JICA) in Zambia

evolved from projects mainly in the Ministry of Health at the University Teaching

Hospital where various experts were provided including doctors, teachers and technical
staff. The Japanese International Co-operation Agency (JICA) first began working in

the primary education sector in April 1998. The focus of JICA' s policy framework in all

providing development assistance to Zambia was through poverty eradication.

According to JICA respondent, JICA believes that better education leads to a better

health, which in tum supports economic development.

Since 1990 Japanese aid to the education sector has been mainly directed at the

construction ofjunior secondary schools. Later support has included the restructuring of
several trade schools under the Department of Technical Education and Vocational

Training (DTEVT). The notable area of interest has been the auto vehicle mechanics
and electronics trades. JICA has financed the building of the school of Veterinary

Medicine at the University of Zambia (UNZA) through grant aid and has continued to

provide expatriate staff, equipment and training. Some support has also been provided
to the School of Medicine at UNZA [9].
4.2.3.1 JICA Programs
JICA began its support to Zambia by providing Japanese Overseas Co-operation

Volunteers (JOCV) in the areas of science and engineering. Later JICA was involved in
providing experts to the Nkuruma Teachers Training College, but it is only since

November 1998 that JICA has provided aid to the primary education sector. This

change came as a result of the Zambian Government requesting particular assistance
from the Japanese Government in the area of primary education. At the time of this
research JICA had just started responding when they started planning in the

construction of primary schools in Lusaka in 1998 at the request of the Zambian

government [9].

72

4.2.3.2 Assessing Aid Administration at JICA
a) Objective setting
JICA's philosophy is one of providing learning early in life as it is very difficult

to teach adults. New technology requires young minds that can easily absorb the new

knowledge. Therefore JICA supports program such as child to child teaching and child

to adult teaching programs.

At the time of data collection, however, JICA had not developed any clear

objectives in the primary education sector. JICA's first project involved building four
schools in Lusaka's shanty compounds [9].

b) Type ofPlanning
The planning process for assistance in primary education began in April 1 998.

According to a JICA respondent interviewed in Lusaka, JICA planned to construct 4

primary schools in the shanty compounds of Lusaka, these were Bauleni, John Lang,

Ngombe and Mumana. The building contract was awarded to a Japanese consultant who
in turn appointed a local contractor to build the schools. Although the request came

from the Zambian Government the MoE was not actively involved in the planning

process.

c) Implementation
JICA was fully involved in the construction of the schools although it had

appointed a Japanese consultant. The JICA respondent stated that, JICA also involved

the community by choosing the headmasters for each school before the building

process. The headmasters were part of the construction management team, which also

included the Parent Teachers Association (PTA). The PTA was involved in the selection
of teachers and pupils for the schools. The children had to be from the vulnerable

families that could not afford government school. This gave the community a sense of

ownership for the school.

d) Performance Outcomes
As JICA has only been involved in the primary education area recently, it may

be too early to evaluate its impact. According to a JICA respondent, the organisation
does conduct evaluations of its projects or programs every year and every five years.
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JICA mainly uses Japanese evaluation teams, but sometimes may hire local evaluation
teams to provide follow up on the progress of the program in the interim.
According to a JICA respondent, JICA identifies three major elements to its aid
program. These are hard material, package material and soft material. The hard material
is the actual construction material, the package is the technical co-ordination and the
soft material is the expertise needed for the program, and the co-ordination which is
critical in reducing duplication.
4.2.3.3 Discussion

According to a respondent, JICA has experienced some difficulties in using
locally qualified Zambians, as most of them have left the country. This has been due to
poor pay and the lack of professional recognition of the sector. The majority of this staff
include the highly trained primary and secondary school teachers.
Some major constraints on Zambia taking control of its own development are a
lack of self reliance, limited resources and a lack of economic independence which are a
result of too much reliance on outside assistance and consitute a phenomenon known as
the donor dependence syndrome (Saasa, 1996). One objective of JICA's has therefore
been to encourage Zambians to develop self-reliance through community-based fund
raising activities and by requiring those that can afford to pay for services to do so with
a user pays strategy for schooling. Another JICA incentive has been the 50/50 program
that provides 50 percent of hard material and 50 percent soft material, with the Zambian
Government providing the other 50 percent of both the hard and the soft material. JICA
has used reliable and locally available material in the construction of schools so that
they can be easily maintained in the future. Soft material involves training for local staff
to take over a program when JICA pulls out. In order to enhance working relationships
with the Japanese JICA sends locally hired consultants to Japan for an orientation to the
Japanese work ethic. This approach develops a team spirit and helps local staff to
participate more effectively in the programs offered to Zambia.
JICA has not fully embraced the concept of a 'basket funding' as embodied in
the Basic Sub-Sector Investment Program (BESSIP), despite participating in the
conceptualisation of the BESSIP approach. Basket funding is still a controversial issue
and there is no evidence that basket funding has been used successfully, thus, JICA has
been very cautious in this regard [10]. Therefore, some the aspects of basket funding are
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too far from JICA's policy of strict control in the disbursement of its aid. Since the
Ministry of Education (MoE) has not established a basket funding accounting system it
does not have the accountability that would attract donors like JICA to allow it the full
control of its funding. As a result JICA has continued to use Japanese consultants in the
design and development of its development assistance programs and funding
arrangements.
JICA has however, accepted in principle the introduction of the basket funding
approach as a method of providing assistance to primary education in Zambia [ 10]. It
participates in informal donor meetings and a JICA Project Manager is a member of the
joint steering committee that is looking at the modalities of basket funding for the
primary education sector.
The basket funding approach provides the much-needed co-ordination among
the donors in primary education sector as it will allow the MoE to have the control of
targeting priority areas for future development in the primary education sector.
One strength in JICA's assistance is that it is in response to requests by the
recipient government rather than being imposed on the recipient country. Another
strength is that JICA is not politically tied to the government of the day. In this way
JICA has developed a positive working relationship with the government and other
donors working in the primary education sector.
4.2.4 Norwegian Agency for International Development (NORAD)

NORAD is the official bilateral agent for the Norwegian Government and has
been involved in education intervention in Zambia since the 1970s, but its assistance
has been mainly through supporting Non Government Organisations (NGOs),
multilateral and other bilateral organisations involved in education activities. NORAD's
earlier approach to supporting education, and in particular primary education, was very
fragmented and lacked focus. However, since 1997/98 NORAD has been involved in
the pre-basic education sub-sector investment program (BESSIP) planning and is now
one of the key donors in this plan.
4.2.4.1 NORAD Programs

NORAD's general policy framework makes education a priority and seeks to
develop civil societies that can bring about transparency and good governance in
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recipient countries. As such, NORAD considers Zambia a priority for education support
and, in particular, the primary education sector which has been neglected for a long
time. Specifically NORAD supports the Programme for Advancing Girls Education
(PAGE), and is working in partnership with UNICEF in the Lusaka and Eastern
Province of Zambia [11].
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NORAD's first project was in 1970 when it assisted the Zambian Government in
establishing the Zambia Education Projects Implementation Unit (ZEPIU) and it has
continued to provide technical assistance and financial support to education projects
executed by ZEPIU. NORAD provided experts to assist in the design of the Ministry of
General Education and Youth Services (MGEYS) planning unit and at the same time
supported ZEPIU in the restructuring and preventative maintenance of three secondary
schools from 1990 to 1992. Besides these activities NORAD provided financial and
technical assistance in rural water supply projects which benefited many rural primary
schools. The Self Help Action for Primary Education (SHAPE) program also benefited
from NORAD since its inception, where rural communities were encouraged to help
themselves in building primary schools through the self help scheme. NORAD provided
them with material that they could not provide locally, such as books, desks and chairs.
NORAD has also provided expert technical assistance in subject and special education
areas of school inspectorate. The adult literacy programme implemented by the Ministry
of Labour, Social Development and Culture (MLSDC) has also received NORAD
assistance.
4.2.4.2 Assessing Aid Administration in NORAD
a) Objective setting

NORAD acknowledges that education is a means of developing society as a
whole and that education plays a major role supporting other social sectors like health.
These factors are fully supported by Norway's own policy in education and can be
recognised by the focus on education is a priority area for assistance in developing
countries including Zambia. As with other bilateral organisations, NORAD has
objectives in the primary education sector.
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b) Type of Planning
The planning process like most other bilateral organisations is mainly top down
as they have to plan according to the home government and usually in line with other
bilateral and multilateral organisations like the World Bank and United Nations
Children's Fund (UNICEF). For example NORAD worked with the Dutch, the World
Bank and UNICEF in planning the Program for Advancing Girls Education (PAGE). In
actual fact UNICEF initiated the program and all the others join and provided support.
c) Implementation
NORAD does support work by NGOs at the community level, even its
development assistance administered through the MoE targets the communities at a
grass root level. For example the four primary schools that are supported are located in
the Eastern Province town of Chipata are community schools that have operated
through the local people. This means that NORAD works with the MoE, NGOs and the
local community groups in supporting primary education. Hence multiple channels are
used to execute its aid programs in primary education in Zambia. Both the N GOs and
MoE allow NORAD to benefit from the local knowledge these institutions will have on
the communities, as they have been working in the area much longer.
d) Performance Outcomes
Although NORAD has been involved in primary education since the Jomtien
international commitment, it has hardly performed satisfactorily as it is still a new
player in the primary education sector. NORAD has not evaluated its work in the
primary education sector and this may be because its work has been fragmented and has
mainly supported other institutions in this area. NORAD has experienced problems of
poor co-ordination of its development assistance in the primary education sector in
Zambia. An example of this is the lack of support from some local community who still
have the view that educating girls is a waste of time as their role is to have children and
take care of their husband. This is why the PAGE program has not been fully
implemented. According to a NORAD respondent, the other the biggest challenge for
NORAD has been working through other donors, in this case the Dutch, World Bank
and UNICEF. This means that it has to rely on their judgement during the evaluation of
the program, and as such NORAD may not have the full picture of the impact of its
contribution to the program.
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4.2.4.3 Discussion

NORAD supports basket funding, which means that it has agreed to allow the
Ministry of Education (MoE) to be accountable for NORAD funds [ 1 0]. This means
that MoE can decide the priority areas for NORAD funding within the Basic Education
Sub-Sector Investment Program (BESSIP) approach. Although the sector approach has
not succeeded in the Agriculture and Health Ministries, NORAD does accept that there
are some lessons to be learned from these Ministries and that the Ministry of Education
is now better placed to advise the donors. According to a NORAD respondent, the
challenge lies in the financial system at the Ministry of Education being transparent
enough for other donors to put their money into the basket model.
One aspect that differentiates NORAD from other donors is the emphasis on
equity. They strongly support primary education for females and for the most vulnerable
children in society. In most cases, NORAD has not supported projects that are not
equitable. According to a NORAD respondent, NORAD's support for BESSIP was
subject to the program fully addressing the PAGE.
NORAD supports donor co-ordination and believes that individual isolated
projects with the MoE, should be discontinued. NORAD claims that all donors should
work together to activate government policy and that all the agencies should co-ordinate
their support. For example, currently, the MoE spends a lot of time receiving individual
delegations, arranging meetings and attending conferences, all in the pursuit of seeking
development assistance. Donors developing well coordinated offers of assistance can
avoid much of this organisation.
4.2.5 Irish Aid (IA)

Irish Aid (IA) is the Irish Government's arm for implementing support that may
come from Ireland to Zambia. Irish Aid has been in Zambia for over 1 0 years and its
work in the primary education sector has increased in the last 5 years [ 1 3]. Irish Aid is
guided in its activities by Zambian Government policy. Overall Irish aid has been
directed at poverty reduction with priority in four key sectors: health, education, water
and infrastructure. This focus compliments the contribution of other donors and the
needs of the Zambian government.
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4.2.5.1 Irish Aid Programs
The work of IA in Zambia has been located in the Northern Province, which is
the largest province of Zambia's nine provinces, but is the fifth most populated.
According to the 1990 census, the population of Zambia was 7,759, 167 persons with 62
percent of the population found in rural areas and 38 percent found in urban areas [ 13].
Since then it is possible that the urban/rural ratio has increased. At the same time the
population density ranged from 5.5 persons per square kilometre in North Western
Province to 46.6 persons per square kilometre in the industrialised Copperbelt. From
this census, it can be estimated that, the population of Zambia is at 9,565,000 and the
population of Northern province where Irish aid is targeted is 1 ,164,000 (O'Keeffe,
1997). The province is divided into nine districts of which Kasama District is the second
largest and the most populated with a population of approximately 250,000 [ 1 3]. These
programs began in 1 993 as part of integrated development assistance by Irish Aid to
develop Kasama District in the Northern Province. The program supported water and
sanitation projects aimed at providing water wells and functional pit latrines to the rural
schools in the Kasama District.
a) Primary Education Assistance

In Zambia growing poverty and continued inadequate state education budgeting
has caused the provision of education to fall (O'Keeffe, 1997). Although considerable
gains were made during the first two decades of independence, these gains have been
reversed. Gross enrolment rates in primary education have dropped and the quality of
education standard is less than 30 percent (O'Keeffe, 1997). O'Keeffe ( 1 997) has argued
that, at every level, the situation for girls is worse than for boys and that the situation for
rural children, girls and boys, is worse than for their urban cousins.
Kelly ( 1991) states that government spending on education has fallen to 1 0
percent or less of the total public budget since 1 990 and, in recent years, spending has
been no more than 2.5 percent of the Gross national Product. Kelly sums up his views
as follows:
"The Large scale reduction in funds for education, and the diversion to
tertiary education of resources that traditionally had gone to primary,
have left in their wake a badly scarred and in many ways utterly
devastated primary school system. The physical signs abound, in
dilapidated and decrepit buildings, absence of school furniture, scarcity
of teaching materials and supplies, little inspection of schools. The
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outcomes are uninterested teachers, educationally deprived children and
a populace that asks ever more insistently about the value of the
education that is on offer." (Kelly, 1991.)
It was in view of this crisis that the Irish government responded with the
Kasama Primary Education Project (KAPEP). This project has clearly set objectives to
address the following problems:
1.

Dilapidated and decrepit buildings;

2.

Absence of school furniture;

3.

Scarcity of teaching materials and supplies;

4.

Little or no inspection of the schools; and

5.

Uninterested teachers and educationally deprived children

b) Kasama Primary Education Project (KAPEP)

KAPEP's areas of support include, water and sanitation projects which have,
amongst other activities ensured that all rural schools in the District have a functioning
water supply and an adequate number functional pit latrines. The KAPEP developed the
following objectives: to improve the environment for primary education by the
rehabilitation and renovation of school facilities; to improve each school with a package
of basic educational materials; to assist in the provision of an in-service training
program that will develop the capacity of teachers, inspectors and education officers to
manage and deliver primary education effectively; and to enhance and develop
community capacities for fuller and more meaningful participation in decisions
affecting their children's education.
This is the largest single project within Irish Aid in Zambia and it is managed at
provincial level by a Zambian Manager, who reports to a Kasama-based Irish-appointed
Zambian Senior Manager responsible for the whole of the Northern Province
Development program [ 13]. In order to ensure sustainability of the program, Irish Aid
has appointed a Zambian School Inspector from the Ministry of Education (MoE) who
is paid a supplementary salary from KAPEP to act as the Manager of the schools in the
district. Regular visits are made to Zambia by an Irish educationalist who acts as the
project's Educational Material and Training Consultant. It was upon the advice of this
consultant that the in-service education training for teachers was expanded from its
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original vision, which first started as a pilot program, for teachers from 'project schools'
to providing the service to all the schools within Kasama District.
In the building and reconstruction support Irish Aid targeted to complete the
rehabilitation or construction of new schools on 18 sites by the end of 1 997 or early
1998 [13]. Within this period the project was to build or rehabilitate three teachers'
houses for each school as required. These schools were supplied with pupils desks,
office furniture, books, teaching equipment and other educational materials. However,
the long-term plan for KAPEP is to rehabilitate 80 rural schools that have not been
supported by any project.
c) Community Participation

The degree of community participation in schools varies considerably. In some
areas such as Tukuta in the Kasama District where communities are highly motivated
and have actually initiated the school construction and building project. However, other
communities, such as Chandaweyaya, have had to be persuaded to support the building
project. Thus for community involvement there sometimes needs to be a dedicated
person on site. Therefore, Irish Aid plans for at least three years support for each school
building program as this allows enough time for community and MoE consultations.
The Kasama District project employs over 60 support staff, including
bricklayers, carpenters and general workers. All except three schools had community
members working on site. These people participated in making bricks, drawing water
for preparing the soil and transporting bricks to the site from the kiln. Both men and
women contributed their labour. The women would generally draw water for preparing
the clay while the men would make the bricks and transport them, first to the kiln and
then, after firing, to the building sites.
Each KAPEP School services up to 10 villages, and each village takes a turn in
providing labour for building the school [13]. Work schedules for the community are
prepared by the head teachers, who work in association with the Parent Teachers
Association (PTA), and in some cases the village chiefs are also directly involved.
All schools in the KAPEP have active PT As, and these members, together with
the head teachers, are jointly accountable for receiving, storing, and issuing building
materials, which are usually located in the head teacher's office. The use of building
materials is carefully recorded and signed for by the PT A chairman and the head
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teacher. None ofKAPEP schools have reported the theft of materials, which has
affected many other donor projects in Zambia.
However, one observation made by the independent evaluators appointed by
Irish Aid of KAPEP was that communities wanted a greater exchange of information
and ideas as well as more involvement in decision-making processes. Other points of
concern to the communities included: i) their being informed of the "hand over" on
certain dates, but not understanding that from that time security of the building
materials was their responsibility. ii) the community thinking was that KAPEP was
responsible for emptying the pit latrines in ten years time, and iii) confusion as to why
some labourers were paid, whereas others were expected to work as volunteers.
In view of these issues, the independent evaluators suggested that KAPEP use
written contracts and consultative documents drawn up and ratified by both parties
before a project commenced.
d) Co-ordination ofAgencies

Most of the KAPEP schools are in remote parts ofKasama District, where
access is difficult most of the time and impossible during the rainy season. The bridges
on these roads are inadequate for trucks loaded with building materials. For KAPEP to
make progress there is need for more co-ordinated approach of development assistance
in the District, which should address the issue of improving the roads, so as to facilitate
the moving of building material. Other donors and District Council need to improve the
roads leading to the targeted schools. Thus all school building plans by KAPEP should
be supported by the District Council Roads Department and the District Development
Co-ordinating Committee.
e) KAPEP Achievements

One of the problems that affects aid organisations in terms of quantifying their
achievement is the inaccuracy of the data from the schools. The data that was provided
to Irish Aid review team for their 1998 report came from both the Ministry of Education
(MoE) Provincial Office and the local district office. Listed below is some of the
statistical data that reflects the impact of the KAPEP programs.
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j) Changes in Enrolments
Although the figures below show some change in enrolments, no strong
conclusions can be drawn from the data.
Table 4.1
KAPEP School total enrolment figures for 1995, 1996, 1997
Name of School
Chandamakula
Chandaweyaya
Chibile
Chilangwa
Chimbola
Itamina
Kafyama
Kamena

Luchindashi
Mahula
Milungu
Mwelwa

Ngoli
Ngulula
Peleti
Shimpa
Tibi
Tukuta
Totals

l 995 enrolment
318
305
295
3 14
261
516
224
420
1 66
288
475
459
496
349
140
270
1 56
216
5668

l 996 enrolment
324
328
275
295
256
506
261
40 1
24 1
304
483
320
508
367
1 80
290
1 67
236
5742

l 997 enrolment
323
351
296
224
275
574
253
343
267
325
540
304
550
357
1 80
318
1 82
253
59 1 5

Source: Irish Aid Zambia, Kasama Primary Education Project (KAPEP) 1997
The figures reflected in the table above show an overall increase in total
enrolment of247 pupils between 1995 and 1997. However, in some of the schools
enrolments increased substantially, for example Tukuta increased from 2 16 to 253 and
Ngoli from 496 to 550. Other schools did not register much change and some schools
actually had a drop in numbers. The 1997 review team reported a drop in enrolments at
the Chilangwa School which was also reported by a later review team. No schools have
attempted to find out why their enrolments have fallen. The 1997 review team
recommended that every effort be made to improve the accuracy of data and that
schools should respond to the information reflected in the evaluation. However, from
the data shown above, one might argue that, despite the extensive KAPEP building
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program, there has been no a substantial impact on the enrolments in most of the
schools supported by Irish Aid assistance.
g) Changes in Girls ' Enrolment
One of the objectives for the KAPEP project was to improve access, retention
and promotion of education for girls, however, the table below does not show that this
objective has been met.
Table 4.2
KAPEP Schools girls' enrolment figures for 1995, 1996 and 1997
Name of School

1 995 Girls,
Enrolment

1 996 Girls'
Enrolment

1 997 Girls'
Enrolment

Chandamakula
Chandaweyaya

134
1 15

1 33
128

136
1 29

Chibale

149

1 36

1 37

Chilangwa
Chimbola

133

1 19

96
252

1 12

102
128

239

293

Kafyama
Kamena

88

95

101

1 89

1 86

1 66

L uchindashi

75

1 12

128

Mahula

1 20

131

136

Milungu

23 1

236

256

Mwelwa

207

1 30

140

Ngoli

203

2 14

225

Ngulula

1 73

1 62

Peleti

144
48

64

64

Shimpa

101

1 15

Tibi

77

87

138
93

Tukuta

88

99

1 05

Totals

2450

2509

2639

Itamina

Source: Irish Aid Zambia, Kasama Primary Education Project (KAPEP) 1997
The overall total increase of enrolment for girls has only been 7 percent and with
some schools recording serious declines in girls' enrolment such Chilangwa with over
30 per cent drop. The District Education Office should follow up these schools to
establish why this decline is happening.
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4.2.5.2 Assessing Irish Aid Administration

a) Objective setting
Irish Aid uses clearly defined objectives and some of the objectives are stated as

follows:
•

Improving the environment for primary education by restructuring and renovating

school facilities;
•

Providing each school with a package of basic educational material;

•

Providing in-service training programs to develop the capacity of teachers,

inspectors and education offers to manage and deliver more effective primary

education; and
•

Enhancing and developing community capacities for fuller and meaningful

participation of the community.

b) Type of Planning
Like other bilateral organisations, Irish Aid has an elaborate planning process, as

it is also accountable to the home government. Irish Aid attracts strong community

participation during planning as they involve local authorities and community groups.
Their strategy of operating one province only has meant that they have developed

considerable local knowledge and this has earned the organisation community
acceptance.

c) Implementation
Once the schools are built or refurbished they are handed over to the Ministry of

Education (MoE). This means that Irish aid implements the aid and hands over a

finished project to the Ministry of Education. One staff member at the Irish Embassy

has claimed that the programs are trying to do too much. An example of this is the work
in the Northern Province, which is a very large geographical area. This is also a
common problem with other agencies working in developing countries.

d) Performance Outcomes
Compared with other bilateral aid organisations, Irish Aid has performed very

satisfactorily. This success can be attributed to several factors, such as limiting aid to

one province, being directly involved in the implementation process, and handing over
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the schools to the MoE on completion of the project. Irish Aid does evaluate its
development assistance and this usually begins with the mid-term review of a three-year
project. A mid term review is not a detailed review as it investigates current progress
and limitations and, where practicable, some recommendations are made for future
directions.
At the end of each school project there is a final evaluation which looks at the
impact of the project in more detail. This evaluation normally takes up to two and half
weeks to complete. Internal or external consultants are hired through the Irish Embassy
in Lusaka to conduct evaluations.
4.2.5.3 Discussion

In general, Irish Aid policy is to give priority to the primary and basic education
sector. According to an Irish Aid program officer at the Irish Embassy in Zambia,
children need basic skills to survive and education gives them such skills. The program
officer argues further that there is always the problem of imbalance in the way resources
are allocated so as to address the issue of providing education to all the children across
society. This problem is not limited to under developed countries, even in developing
countries access to education generally favours the higher social economic groups. In
Zambia the majority of the children who do not have access to primary education are in
the rural areas.
The relationship between Irish Aid and the Ministry of Education (MoE) met
some difficulties initially in the slow response to government approving the
architectural drawings of the schools, but has generally been successful. A major
improvement came with introduction of the Basic Sub-sector Investment Program
(BESSIP), which has put the Ministry of Education (MoE) in full control of primary
education sector programs. It has sometimes been difficult to strike a balance between
what Irish Aid can give and how much the MoE can successfully handle, so some
adjustment is required from both parties. An example of this would be for Irish Aid to
be more understanding in term of the lack of capacity at the MoE and for the MoE to
allow Irish Aid to work with the local government. According to a respondent from
Irish Aid, the introduction of the BESSIP approach, enables donors to relinquish control
of the funds into a sector wide approach, but accountability then becomes important
because Irish Aid needs the assurances that the funding is appropriately allocated
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The Irish Aid building program is following Zambian Government policy, with
its ultimate aim to hand over ownership of the schools by the MoE. Therefore,
Zambians are working side by side with the Irish, to gain the expertise to take over. The
final role for Irish Aid will be monitoring the projects.
Irish Aid is highly appreciated in the Northern Province where their activities
have been concentrated, and it also enjoys a good working relationship with the
Government. The Irish are not seen as heavy-handed who dictate their own terms. Their
own history of colonisation is not a weakness but a strength, as they are perceived as
having no colonial mentality like the British.
4.2.6 Canadian International Development Agency (CIDA)

CIDA is the Canadian Government agency for disbursing assistance to
developing countries. CIDA has supported Zambia with secondary and tertiary
education since the early 70s. In 1973 a Zambian Institute of Technology was funded
under the CIDA programme which involved some lecturers from Canada with the
Canadian Volunteer Service.
CIDA has also supported teacher training in primary school science,
mathematics, and the health component of home economics curricula, which were first
introduced in 1989. This project aimed at upgrading both the pre-and in-service training
of teachers in the three subject areas. Training was provided in Canada, and Lusaka,
Zambia. In addition to these programs, CIDA has supported the upgrading of
instructors' qualifications and skills in the field of technical education and vocational
training under the Department of Technical Education and Vocational Training
(DTEVT). All these programs were part of the Canadian Human Resource Development
Project in Zambia.
4.2.6.1 CIDA Programs

As indicated above CIDA has one of the longest histories of aid involvement in
the Zambian education sector. However, like most of the bilateral organisations, it had
focused mainly on secondary and tertiary education. In fact it is still one of the few
organisations still involved in supporting higher education. For example under one
CIDA project, the University of Zambia School of Agriculture has had a five years
contract with the University of Manitoba for collaborative research and staff exchange
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programs. This program has been successful despite a mid term evaluation which
described the school of Agriculture as being in "a state of total dependency", indicating
that the program would not survive upon the withdrawal of CIDA funding (Sikwibele,
1 989).
CIDA's work in primary education has been via other aid organisations, in
particular the UNICEF Programme for Advancing Girl Education (PAGE) and this has
involved designated schools in the Lusaka and Eastern Provinces [14].
4.2.6.2 Assessing Aid Administration in CIDA
a) Objective setting

During a telephone interview in November 1 998, an education expert at the
Canadian Embassy confirmed that, at that time, CIDA did not have any clear objectives
in the primary education sector in Zambia, and that their work was only aimed at
supporting other organisations already involved in primary education programs [ 1 4].
Thus CIDA's objectives were realised through the organisations they supported.
b) Type ofPlanning

CIDA had no plans to be involved in the primary education sector and but
offered financial assistance to other agencies and in particular UNICEF.
c) Implementation

CIDA does not implement any primary education programs, but does support
UNICEF in the PAGE program.
d) Performance Outcomes

CIDA as is minor contributor to the Zambia primary education sector and
therefore there is very little to discuss in terms of their support.
4.2.6.3 Discussion

At the time of this study, CIDA was not directly supporting primary education,
but was working with other aid organisations like UNICEF and the Netherlands
Embassy on the Program for the Advancement of Girls Education (PAGE) in the
Lusaka and Eastern Province of Zambia.
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4.2.7 United States Agent for International Development (USAID)

USAID is the development assistant agency for the American Government, its
main role is to facilitate the distribution of all USA funding to developing countries.
USAID has been in Zambia for over 15 years, but has only been involved in the area of
primary education since 1998, when the USAID mission in Zambia developed its first
five year country strategic plan for basic education [ 15].
Although quite new in this area, the USAID emphasis has been on the Programs
for Advancing Girls Education (PAGE). The USAID responsibility in the PAGE
program has targeted the Southern Province and personnel have been appointed by the
Ministry of Education (MoE) to work in specific schools where PAGE has been
implemented.
USAID have also introduced School Health and Nutrition (SHN) programs, and
Education Management Information Systems (EMIS) used for information-based
planning functions. In order to support the health and nutrition programs, bore holes
have been drilled to provide safe water for pupils and teachers in thirty of the forty
targeted rural schools under the program, which involves community ,committees in
planning and implementation.
Under PAGE, community committees are formed comprised of teachers,
parents, children and other interested people. In the SHN programme the Ministry of
Health, MoE and other co-operating partners have set up a steering committee. Plans
have been developed for assessing the school children's SHN needs and for piloting
school-health interventions in 80 schools.
USAID has brokered an agreement with SmithKline Beecham (SB) a
pharmaceutical company, with the World Bank, and the MoE to provide long-term
technical assistance for the SHN in implementing the program in the schools [ 15]. The
pharmaceutical company will supply teaching material in the nutrition and health using
some of its promotional material.
4.2.7.1 USAID Programs

Since the inception of USAID primary education support, focus has been mainly
in the following areas:
•

Girls education under the PAGE;
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•

School health by provision of clean water, sanitation and HIV/ AIDS material;

• Nutrition through distribution of milk and protein biscuits; and
•

Provision for education information management system, through supplying
computers and training of personnel to use computers.
In 1999, USAID began supporting basic education at the time when the Basic

Sub-Sector Investment Program (BESSIP) was being introduced, and its mission has
been to support the Ministry of Education (MoE) within the framework of BES SIP. For
example USAID was part of the steering committee, which discussed the
implementation process of BESSIP [ 15]. The areas discussed above are all targeted at
primary education, which is basic education.
4.2.7.2 Assessing Aid Administration in USAID
a) Objective setting

USAID, has developed an outcome-based framework for its involvement in the
primary education sector. This is illustrated in the figure 4. 1 below. This framework
show that although USAID may have its main objectives to improve participation of
girls and the vulnerable children, improve school-based health and nutrition and
information systems management.
The framework clearly indicates outcome based objectives rather than the
process oriented ones like other bilateral organisations. This means that all planning and
program objectives for the support has to be developed at a "grass root" level and are
activity based.
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Improved participation
of girls and poor children

Improved school-based
Health and nutrition

I

I

Improved information
For education decision

.a

H.

H.

Result
Activity
Support radio education
Community schools,
PAGE and develop
support structure to
Address equity issues

I

Improve quality of basic education

Targeted activities for at risk
Population
Under 15 girls & HIV/AIDS
Orphaned children

Result
Activity
Capacity Building MOE
To support School
Health Nutrition (SNH)
program, Community
involvement (SNH)

I

Prevention education and teacher counselling

Result
Activity
Develop education
management
information system
(EMJS), develop MOE
capacity to collect,
share and use
information

I

Impact on education
workforce & orphans

Cross-cutting Activity; HIV/AIDS

Figure 4.0 Crosscutting activity based result-oriented framework (objective)

Source: Draft copy USAID/Zambia Result Framework Strategic Objective for Basic
Education, (2000)
The above framework illustrates that although the main thrust for USAID is to
address the issue of equitable access to quality basic education, especially for girls.
USAID is working in the other two areas which aim at improving school based health
and nutrition by having deworming programs in schools and supplying schools with
micronutrients to supplement dietary requirements for school going children [16]. The
other area is the provision of computers which will help MoE to have the capacity to
collect, share, analyse and use information. Computers will also be used to develop
models for collecting school and community data for planning purposes.
USAID through this framework has recognised that HIV/AIDS does cut across
all efforts in the provision of primary education. Therefore in order to achieve the
improved quality of basic education for more school-age children the three activities
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indicated in the framework have been addressed. The at risk population of girls and the
orphaned children have to be supported through radio education and awareness
programs and community participation where the community becomes part of the
management team to operate the schools. The other aspect addressed by the UASAID
framework is the support in prevention education and teacher counselling in HIV/AIDS,
this will help reduce the very high mortality rate of teachers, and the de-worming of
children program will ensure health and alert children in class, with the supplying of
nutrients to schools will supplement dietary requirements and ensure health children in
class [16].
b) Type ofPlanning

USAID draft framework discussed above indicates that all the planning in
supporting primary education addresses the root cause and that it is the cross cutting
activity of addressing the HIV/AIDS. USAID planning process based on outcomes has a
better chance to improve performance of its aid programs. In the case of US AID has yet
to be confirmed in the long term, as this framework is still in draft form and the
program for supporting primary education only began in 1999.
In the case of USAID's work in the Southern Province, ownership in PAGE is
encouraged through participatory planning of annual work plans at provincial, district,
and school levels. These work plans involve all stakeholders including the Ministry of
Education and have assisted the MoE to rethink some of the strategies for
institutionalising and expanding the PAGE programme when it decides to take it into
the other provinces where it has not yet been implemented.
c) Implementation

USAID's Program for the Advancement of Girls Education (PAGE) has been
focused on four districts and targeting forty schools and communities mainly in the
Southern Province. USAID has also financed additional work in the health, nutrition
and information management through supporting the establishing of the new school
health and nutrition (SHN) program and the developing of an education information
management system (EIMS) which provides support for information based planning
function.
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d) Performance Outcomes
By 1999 USAID was working on PAGE, SNH and EMIS programs after one

year of participation, as they had to study the area of supporting primary education. One

aspect worth noting is that USAID have adopted a similar approach to a single province
involvement like Irish Aid, namely the Southern Province of Zambia. According a

USAID respondent in discussing the draft self-assessment report for 1999, he indicated

that most of their work was on target.
4.2. 7.3 Discussion

The performance of USAID in the area of supporting primary education for only

two years has been systematic in that they have developed result oriented objectives
using a result framework strategic objective for basic education indicated above in

figure 4. 1. The document is still in draft form but the framework has been used in the
1999 assessment.

With the support of USAID, PAGE was introduced in 1999, for the first time in

the Southern Province in forty primary schools to address access of girls to basic

education, tripling the number of PAGE schools in Zambia compared to 1998 (USAID,
2000).

4.2.8 Swedish International Development Agency (SIDA)
SIDA is the Swedish arm for disbursing all development assistance programs to

developing countries. SIDA' s programme to primary education has been the most

comprehensive, and second largest in financial terms (Coombe, 1990). Unfortunately at
the time of data collection in 1998, SIDA had experienced donor fatigue and had

discontinued all its involvement in the primary education sector.
4.2.8.1 SIDA Programs

SIDA was one of the leading donors under the Zambia Education Sector Support

Program (ZESSP), which began in mid 70s [ 17]. The ZESSP had its main emphasis in

primary education, and was divided into six components:
I.

SIDA was committed to the Development Planning and Research Unit of the

Ministry of General Education, Youth and Sport (MGEYS), through providing
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staff training. The project also provided technical expatriate staff who was
worked in planning, building construction and research units at MGEYS. SIDA
also developed training programs that supported multi-grade teaching by
teachers in rural schools. This program included a two-year pilot project
initiated in 1989, which promoted primary school construction through a funded
self-help program, where communities were encouraged to contribute in the

!'

building of schools.
2.

The Zambia Education Material Program (ZEMP) was another SIDA program
aimed at improving the provision of school desks, textbook, exercise books and
teachers' handbooks. However, the school desk project also experienced
problems of quality control, distribution and maintenance. SIDA provided
financial assistance to local producers and distributors of primary school
textbooks under ZEMP. In addition, a large number of SIDA funded exercise
books and teachers' handbooks were also printed and distributed. The books
were written and printed in Zambia and were of very good quality, the only
problem was distributing them to the schools. There was no co-ordination
between the district distributors and government stores where the books were
kept. Moreover, as wrong books were sent to wrong schools, Zambia's large
geographical size of over 700,000 square kilometres, also created logistics
problems in that some parts of the country could only be reached during the dry
season and in the wet season the roads were washed away. Security at most
schools was poor and as such, books were stolen, as soon as they arrived.
Under the Educational material support program, the main goal of SIDA's
support was to help create the necessary measures for basic education such as
relevant, affordable textbooks and other materials. Primary school textbooks
were therefore the main component of the program, with other material such as
supplementary readers, atlases and wall charts, chalk and slates being provided.

3.

SIDA also contributed to in-service training for primary schoolteachers, through
the Self-Help Action Plan for Education (SHAPE) programs under the Ministry
of General Education Youth and Sport (MGEYS) and the Ministry of Health
Education Science and Technology (MHEST). In the former government these
two ministries administered education. These programs emphasised local
initiatives and self-help where community participation was allowed in the
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professional development of the teaching staff, resource work using locally
available material, production units where small scale agricultural business
ventures were established in schools, school-based maintenance allowing
schools to do their own repairs as the material initially used is locally available,
small-scale research and related activities all aimed at establishing self reliance.
Teacher support was provided through the creation of teachers' centres for
clusters of schools. This has been very successful as it brings teachers together
to share knowledge and develop ideas for their schools. The position of the
SHAPE secretary was a local appointment and a Swedish support phase-out plan
was developed. This program was phased out in 1990 due to the lack of capacity
at the Ministry of Education to sustain it.
4.

In addition, SIDA provided support for the special education for teachers of
handicapped children and for a program for integrating handicapped children
into mainstream schools. The Lusaka College for Teachers of the Handicapped
(LCTH) was the only college in the country that produced teachers in this area.

5.

SIDA provided support for staff development program at the Department of
Technical Education and Vocational Training (DTEVT), which was aimed at
upgrading and improving the quality of training at the Trades Training Institutes
(TTis). However, due to the poor conditions of service in the public sector, this
programme lost many good staff who found work in other countries in the
region.

6.

Another institution that benefited from SIDA was the University of Zambia
(UNZA)'s School of Engineering, in particular the area of electronics,
telecommunication, and land surveying. Expatriate support staff were provided
together with equipment for the laboratories.

a) Education Co-operation Guidelines
As from 1986, SIDA was guided by a policy document entitled Guidelines for
Education Assistance. These guidelines stated that: The main emphasis of SIDA 's
assistance to the education sector should be, as hitherto, basic education. If a growing
proportion of a country 's population are given access to basic knowledge, the
objectives of equality, democracy and growth will be promoted (SIDA, 1986).
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The 1986 SIDA guidelines were replaced the Policy for SIDA Co-operation in
Basic Education and Education Reform in January 1996. This policy was developed
through consultation with the Education Division and the Education Program Officers
in the co-operating countries between 1994 and 1995. The need to develop the 1996
policy was influenced by a rapidly changing international environment where
international economic crises and political changes in Zambia severely affected co
operating partners in the developing countries. These changes affected the ability to
finance reforms and to improve the quality of education. The new SIDA policy stated
that its objectives should be: to support broad reform processes; to raise the quality of
education development at the basic level and to support the provision of basic education
services for previously neglected groups and for people living in neglected geographical
areas (SIDA, 1996). In this new policy, basic education was given the following
definition:
Basic education is understood by SIDA to mean a set of knowledge, skills and
attitudes necessary for participation in the cultural, economic, political and social life
of communities (SIDA, 1996). According the Ministry of Education (MoE) basic
education is defined as up to nine years of education for children, basic literacy for
adults, post-literacy programs in the informal sector and programs for out-of-school
youth (MoE, 1994).
b) SIDA Disbursement 1992/93, 1993/94 and 1994/95
SIDA's assistance has declined over the period 1992 to 1995, despite Zambia's
declining economy. According to a respondent interviewed at the MoE it was stated that
SIDA developed donor fatigue due to the lack of accountability in the Ministry of
Education. Thus by 1997 SIDA had completely withdrawn its direct support to basic
education.
Table 4.3
SIDA Disbursement of million Swedish Crowns

Country

1992/93

1993/94

1994/95

Zambia

44

32

20

Source: SIDA Summary Report (1996, p4)
96

The table above clearly indicates the decline in SIDA' s support to primary
education over the three years that the summary report has shown. From 1992/93 to
1994/95 the disbursement had dropped by more than 50 per cent.
4.2.8.2 Assessing Aid Administration in USAID
a) Objective setting

SIDA had very clearly stated objectives as they had identified specific areas
within the primary education sector in which to participate. These have been discussed
above.
b) Type ofPlanning

SIDA used top down approach in planning their development assistance, as they
were answerable to their home government and as such their plans had to be approved
by the Swedish parliament. The introduction of Education Sector Support Programme
(ESSP) in 1980 was a shift by Sweden from emphasising higher education to primary
education. This shift was common among all the Nordic countries, which included
Norway, Denmark, and Finland.
c) Implementation

SIDA had a very liberalised approach as it gave the Zambian Ministry of
Education more control of disbursing funds than other aid organisations. However, there
were severe problems of accountability within the Ministry and in the long term SIDA
terminated its aid programs. According to a respondent at the MoE there were cases
where building material payments were made without the material being delivered.
Since the SIDA account was operated at the MoE, senior ministry officials sometimes
used it for funding overseas conference trips. The Ministry operated a large fleet of
vehicles, which were used by staff for personal activity and were not allocated to SIDA
programs.
d) Performance Outcomes

Despite SIDA's support, no primary education programs were satisfactory. The
textbook distribution was poorly co-ordinated, the production of exercise books ran out
of paper during the period and when there was no foreign exchange in the country for
the publisher to import paper from overseas, the production of teacher's handbooks had
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to compete with the British program for book distribution under the Department for
International Development (DFID) and the school desk production was of poor quality
and was difficult to maintain. The introduction of the Self-Help Action Plan (SHAPE)
was aimed at allowing schools more control through a philosophy of "education with
production", and supported schools operating small business production units with its
aims at integrating theory and practice.
The first evaluation of the SHAPE programme in 1990 was positive and the
follow up, in 1993, was also positive. In the first two evaluations the program had not
been implemented countrywide. It was after the program was introduced to the rest of
the country that SIDA started to experience the logistics of distributing books to the
whole country. In general SIDA support for primary education was most unsuccessful
due to poor implementation arrangements of totally replying on the MoE.
4.2.8.3 Discussion

SIDA's programs failed as they were too diversified and were using the MoE for
the disbursement of the funds at a time, when the Ministry had no capacity to manage
such large operations. SIDA had a rural focus, while the Zambian Government had an
urban focus. This meant a conflict of interest and resulted in the Government not
following up and offering support for rural programs. In the end SIDA 's interest began
to decline as it introduced a tougher policy on disbursement such as demanding audited
reports before further funds could be made available. This led to projects failing to
produce the reports and finally SIDA withdrew from funding primary education.
4.2.9 Netherlands Embassy

The Netherlands Embassy is the official representative of the Dutch Government
and its role is to support all development programs in Zambia. The Embassy has a total
aid budget of US $ 5 million and mainly works through the Ministry of Education.
4.2.9.1 Netherlands Embassy Programs

The first involvement, of the Netherlands in primary education aid was in the
early 90s when they were counterpart partners with other aid organisations on the
Zambia Education Rehabilitation Project (ZERP) [18]. The Embassy has also been

98

involved in the health and rural development work, where they have assisted the
Zambian government in various infrastructure developments.
Apart from ZERP, the Netherlands has supported head teacher training programs
in six primary schools, three in Lusaka and three in the Ndola. The Netherlands
operating budget in 1998 was USD 5 million dollars for the Zambian primary education
sector. In 1998 they were closely involved with the MoE in three projects these
included:
•

MoE decentralisation programme, allowing provincial district education officer to
have run their own budgets;

•

Development of the Basic Sub-Sector Investment Programme (BESSIP); and

•

Ministry of Science and technology- non formal skills training- Western Province
The Dutch Embassy has also co-financed (with the World Bank) the Zambia

Education Rehabilitation Program (ZERP) through its office in Harare Zimbabwe. The
Dutch assistance to primary education sector has also been mainly in the Program for
Advancing Girls Education (PAGE). The Dutch are working with UNICEF in the
Eastern Province of Zambia. Compared to other donors in the primary education sector,
they have the smallest contribution but their head teacher's training programme has
been the most successful. In this program school head teachers are trained in
management skills, the first program was done in the Netherlands and when the first
group came back they were used in the training of the other school head teachers. The
program also succeeded because MoE was involved from the planning stage to
implementation, where MoE identified the head teachers to be trained.
The Netherlands Embassy has supported the introduction of the BESSIP
approach, and encourages MoE ownership of programs [ 18]. However, the Netherlands
Embassy representative pointed out during an interview that there is still the need to
assist the MoE to build the structure to deliver the BESSIP requirements. This includes
qualified management and financial skills especially in the planning unit of the MoE.
4.2.9.2 Assessing Netherlands Aid Administration
a) Objective setting

As a small player in the primary education area where it was only involved as a
co-financing partner and running the education support from the Harare office, the
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Embassy respondent who was interviewed felt that the ZERP programme had no clearly

defined objectives. However the other programs had clear objectives and were the most

successful, such the head teacher training in management of schools.

b) Type of Planning
The Netherlands Embassy respondent claimed that the key to success in the aid

program was ensuring recipient involvement and that this was where most aid
organisations failed.

c) Implementation
The Netherlands embassy relies mainly in the MoE for implementing its

programs and requests project reports at the end. An example of this is the Program for
Advancing Girls Education (PAGE) in the Eastern Province, where UNICEF has to

provide the Dutch Embassy with annual program appraisal reports.

d) Performance Outcomes
As a small player in the primary education aid program, it was difficult to assess

the performance of the program in Zambia. However, the Program for Advancing Girls

Education (PAGE), which the Netherlands supported in the eastern province of Zambia,
had not undergone a performance evaluation at the time of data collection.
4.2.9.3 Discussion
The respondent from the Netherlands Embassy observed a major problem with

aid in the primary education sector was the MoE's inability to deal the high number of
donors. In fact, the MoE was claimed to cause a bottleneck due to lack of management

capability, making it difficult for donors to deliver their aid [ 18].

Another observation was that the education agenda was mainly tackled from an

educationist point of view rather than from an economic point of view and as result,
financial issues were not well addressed during planning [ 18].

4.2.10 Finnish International Development Agency (FINNIDA)
FINNIDA is one of the oldest supporters of the primary education in sector in

Zambia and, like most of the early donors, has suffered from having a fragmented
approach with various programs throughout the country [20].
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4.2.10.1 FINNIDA Programs
FINNIDA has been involved in the primary education sector for over 26 years
[20]. Its first 16 years, when it had supported the practical subject program (PSP), being
described as complete failure. From 1982 to 1989, FINNIDA, together with other
Nordic countries (Denmark and Norway), embarked on the Education Sector Support
Program (ESSP). In 1988 the Government of Republic of Zambia (GRZ) and FINNIDA
agreed to identify new areas for FINNIDA's future support to the education and training
sectors. This extensive consultation arrived at a short list of projects that would merit
both GRZ and FINNIDA, and which would meet the Zambian Government's priorities
in that sector. As a result the Education Sector Support Program (ESSP) was introduced
which comprised a number of projects to be undertaken during 1990-1993.
Under the ESSP FINNIDA supported the same six components, which SIDA
had supported. Following ESSP, FINNIDA contributed to the Education Sector
Investment Program (ESIP) which ran from 1992 to 1995, and this too produced poor
results. From 1995 to 1999 ESIP reverted back to ESSP and became phase II, and this
was the beginning of the Basic Sub-sector Investment program (BES SIP).
a) Special Education
In addition to the Practical Subjects and the Zambia Education Material Program
(ZEMP), discussed below, FINNIDA started to support the education sector in Zambia
at a modest level between 1974 and 1983. In 1979 FINNIDA seconded one expatriate
lecturer for four years to the Lusaka College for the Teachers of the Handicapped
(LCTH).
b) Practical Subjects Project
FINNIDA's involvement in Zambian education began in 1974 with the
introduction of the Practical Subjects Project (PSP) [20]. The overall objective of this
project was to establish the teaching of Industrial Arts (AI) in upper primary schools
and teacher training colleges. During the first phase of the project FINNIDA provided
only tools, but subsequently technical assistance was included. However, curriculum
and teaching materials also had to be developed. Later in-service training for teachers
and workshops were provided.
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In 1988, after 16 years of operation, a performance evaluation of the practical
subjects ' project' was conducted and the evaluation found that quantitative
achievements were below target. For example, the proportion of primary schools with
workshops was only 10 percent of the total number of primary schools in the country.
The qualitative performance of the project was deemed unsatisfactory as a whole,
although in some schools it was encouraging.
These problems were attributed in part to the deficiencies in the planning and
monitoring of the early stages of the project as this process did not fully involve the
Ministry of Education (MoE). Another major obstacle was the lack of commitment from
education officers, headmasters and teachers, and communities in accepting practical
subjects (PS) or industrial arts (IA), because of the colonial attitude that manual labour
was inferior and office work was superior. Since the colonial masters were not involved
in such work it created the impression that it was inferior.
The evaluation team formulated two alternatives for the project. One was to
phase-out the project over two years ( 1989-90) and second alternative was a
refurbishment of the project so that it could continue into the 1991- 1994 period. The
evaluation team recommended that either termination or continuation be conditional
upon ( 1 ) provision of at least two specialist practical subjects (PS)-teachers for each
school, (2) provision for increasing types of studies backed by PS teacher training and
(3) increasing the number of PS primary contact from three to five classes per week.
These criteria proved difficult for both the Finnish and the Zambian governments and
the phase-out option was taken. The project was terminated in 1990.
c) Zambia Education Materials Project (ZEMP)
The ZEMP started in 1989. In 1991 phase II of the program was under way.
Through FINNIDA's financial, technical and material assistance, support was given for
curriculum development and textbook writing at the Curriculum Development Centre
(CDC). Additional assistance was given to the Kenneth Kaunda Foundation (KKF) to
increase the publication and distribution of educational materials. This project also
included in-service training for teachers using the new materials under the SHAPE
project.
The above projects were the developmental programs. The Zambia Education
Material Project (ZEMP) focused providing English, mathematics and science
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textbooks and teachers' guides for the junior secondary, including grades 8 and 9. These
materials were in the schools by end of 1991. ZEMP also offered senior secondary
school new textbooks and teachers' guides in the same subjects and later developed
textbooks in some Zambian languages. In addition to these programs, new materials for
primary education were developed jointly with the Department for International
Development (DFID) which included a grade 5-mathematics textbook. This was part of
the DFID, Action for Improving Mathematics English and Science (AIEMS) program
previously discussed under the DFID case study section.
By 1991 ZEMP had made considerable progress and at the same time there had
been various constraints and bottlenecks (Saasa, 1996). One major problem throughout
the project was ensuring on-time printing and on-time distribution, which was due to the
KKF's lack of foreign exchange, which in turn created a shortage of raw material for
printing. As a result of this inability to go to print a substantial proportion of funds
allocated by FINNIDA and SIDA to ZEMP since 1989 was not utilised. As a stopgap
measure, FINNIDA had some of the educational material printed in Zimbabwe and
Finland. This had an adverse effect on most of the rehabilitation programs, where
existing textbooks were reprinted and distributed to schools. The reprint was possible as
it required less material inputs.
In the distribution of new textbooks delivery into the districts through the district
education offices was satisfactory. However, from the districts into the schools there
were delays attributed to lack of transport. The ZEMP evaluation team first identified
these problems in 1987, and their solution required structural changes in the economics
of the book production sector in the industry.
d) FINNIDA 's Approach
In 1988, during the planning of ESSP, FINNIDA made it very clear that it had
no official preference for assisting in the primary education sector (FINNIDA, 1988). Its
team had an open mandate to assess the Zambian Government's priorities and
individual project proposals. FINNIDA policy in the late 80s, was primarily aimed at a
more equitable provision of social services, economic opportunity for the poorest and
most vulnerable in society. Their policies focussed on the advancement of women's
rights and women's participation in social development. Some of the areas identified as
top priority in the education sector were: the provision of learning materials, school
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desks and equipment, the reduction of illiteracy, especially among low-income women

by increasing teacher training and by providing learning materials for continuing

education, the refurbishment and maintenance of primary schools, and the introduction

of a national program to extend and build primary schools to reduce overcrowding and

increase availability. The estimated cost to achieve these objectives was approximately

US $ 6 1 million up to the period ending 1993 (Coombe, 1990). Coombe, who was one

of the consultants hired by FINNIDA to evaluate the program, argued that FINNIDA's

approach was consistent with the Zambian government priorities, which were as

follows:
•

Reversing the declining quality and access to education;

•

Shifting educational expenditure to favour primary education, especially for the

poorest;
•
•

Introducing a national program of quality education for all, including a national

literacy program and other informal development education programs;

Giving priority to the refurbishment of educational institutions rather than building

new ones;
•

Boosting recurrent budget allocations for learning materials and equipment,

curriculum development, teacher upgrading, and supervisor and management

training;
•

Increasing teachers' and other education officials' salaries through improved public
service career structures to enhance incentives and morale;

•

Extending users' fees charges in education, especially at the higher education level;

•

Encouraging community mobilisation through self-help projects in order to reduce

the burden on government expenditure; and
•

Taking measures to rationalise planning and budgeting and ensuring control over
expenditure.

These priorities were unlike those expounded in the Zambian Education Reform

document (1977) and the Self-Help Action Plan for Education (SHAPE, 1986).

However, in 1990 the priority for primary education was not matched by the

Government' s budget and it did not reflect the priorities in education and evidently
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remained a transitional document in as far as meeting the demands in the education
sector.

e) Project Implementation
From the 1970s to the 1980s, the increased volume of aid from FINNIDA to

Zambian education had several administrative implications and it was not just a matter
of simplifying disbursements by concentrating on direct balance of payments or

budgetary support. Although this remained an option, it was almost inevitable that a

large volume of assistance brought with it more complex administrative problems. It

was therefore important for FINNIDA not to fail in the organisational arrangement for
disbursing the funds.

Zambia's education sector did not have the management skills, nor the capacity

to handle large amounts of aid, a problem that has persisted into the 1990s (Saasa,
1996). Thus where possible, FINNIDA recommended direct financial support to

projects that required no new implementation structures. In recognising the lack of
management skills at the Ministry of Education (MoE) FINNIDA decided that the

Education Sector Support Programme (ESSP) be run from Helsinki. This simplified the
financial management of the project and relieved the burden placed on the Finland

Embassy and the Ministry of Education (MoE) in Lusaka. To reduce project

expenditure, FINNIDA decided that the project was to use as many local Zambian sub
contractors as possible, as long as they met the performance criteria.
4.2. 10.2 Assessing Aid Administration in FINNIDA

a) Objective Setting
FINNIDA like most of the other Nordic countries is answerable to the

Parliament of the home country and this means that objectives have to be clearly

defined with the process of accountability. Therefore, FINNIDA has had structured

objectives and these provide the guidelines as to what should be achieved by the end of
the disbursement of the funds.

b) Planning Process
According to a FINNIDA respondent in Lusaka, it was not until 1995, that

project determination was done with the full participation of Zambians. Previously, all

1 05

the planning and project designs were done in Helsinki and handed down to the local
FINNIDA representative who was responsible for their implementation.
c) Implementation
From 1974 to 1995, all the projects were implemented parallel to the MoE and
there was no full participation from the MoE. This arrangement meant that there was
duplication of projects. One respondent from FINNIDA stated that with the MoE there
were different donor camps. The FINNIDA respondent further claimed that there was a
FINNIDA camp and this usually meant that officers who worked with the different
donors were just being used as a source of local knowledge, they did not have the full
understanding of the projects on which they were working.
At the time of data collection in 1998, some effort had been made by the aid
organisations to give the MoE the authority to implement all aid programs fully under
the Basic Education Sub-Sector Investment Programme (BESSIP).
d) Performance Outcomes
As discussed above due to their initial poor handling FINNIDA's programs in
Zambia failed to succeed. Although some blame could be apportioned to the MoE's
lack of capacity in management skills, there were also poor planning arrangements on
the part of FINNIDA not involving the MoE from the beginning. Another problem
related to the coverage of the programs, FINNIDA was from the beginning in all nine
provinces of Zambia and this meant that its effort was spread too thin.
4.2.10.3 Discussion

One of FINNIDA respondents noted that some of their problems were due to
lack of counterpart funding on the part of the Zambian Government, lack of
management skills at the MOE, and the number of officers were not enough considering
that each donor was working in isolation both from the MoE and other donors [2 1]. The
long awaited civil service restructuring program, which was to improve the
qualifications of staff at the MoE, had not taken place, so there was no commitment
from staff who were still being paid poor salaries.
In an interview at one of the schools funded by FINNIDA, a head teacher said
that before the arrival of FINNIDA to the school, there was a Parent Teachers
Association (PTA) fund where parents contributed an annual fee which supplemented
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the running of the school. After the villagers saw a FINNIDA vehicle at the school and
FINNIDA staff subsequently providing assistance, parents refused to contribute [22]. At
the next PTA meeting when the head teacher asked for contributions from those that
had not paid, he was told that there was no longer any need for the PTA fund since the
donors had come. The arrival of a FINNIDA vehicle to the school was the end of the
PTA contribution fund and the use of local initiative. This means that it would be
difficult for the PTA to come back after the FINNIDA completes the project. This
situation creates donor dependence and eliminates sustainability.
4.2.1 1 List of Interviewees from Bilateral Organisations (Referenced with numbers
in square brackets in the case discussion)

1.

Mr. Steve Packer-Senior Education Adviser Policy and Programs, DFID,
London, 05/12/98. The interview gave a historical perspective of when DIFD
started funding primary education and how the development assistance has
moved from providing technical assistance (TAs) to project and now to program
support under BESSIP.

2.

Dr. Abby Riddell-Education Sector Development Adviser, DFID, Lusaka,
07/12/98. The interview discussed the new direction in the development
assistance and highlighted the AEIMS program which has been one of the major
contribution by DFID to the primary education sector.

3.

Dr Shane Linehan-Education Field Manager, DFID, Lusaka, 27/07/98. The
interview was on the long history of British development assistance, and how
the approach has changed from project to sector wide program.

4.

Mr. Paul Clementson - Program Manager British Council, Lusaka, 25/07/99.
This interview discussed the role of the British Council as the implementing
agent for DFID and how this role will be affected as DFID brings in the Ministry
of Education as the implementing agent under the BESSIP basket funding
arrangement.

5.

Ms Marianne Christensen - Chief Technical Adviser, Lusaka, DANIDA,
08/12/98. The interview discussed the contribution by DINNIDA to the
teacher's education curriculum for primary schools.
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6.

Mr Karl Johan Stark - Education Advisor, DANIDA, Lusaka, 08/12/98. This
interview discussed the program for head teacher training which has been taking
place in Denmark and how recipients of this program are used in the training of
other teachers using the new curriculum.

7.

Mr David Webb - Education Specialist DANIDA Consultant, 2 1/07/99. The
interview discussed the lack of capacity at the Ministry of Education due to the
poor calibre of staff and the poor remuneration, which has caused a large
number of teachers to move to the neighbouring countries for better working
conditions.

8.

Mr. Hans Jensen - First secretary DANNIDA Lusaka, 24/07/99. The interview
discussed the difficulties that DANNIDA faces by using a small number of staff
to handle three sectors which include education, health and infrastructure
development. The discussion further covered the 8 years of on going support
primary education program (SPEP).

9.

Mr Osamu Tanabe - Assistant Resident Representative, JICA, Lusaka, 11/12/98.
The interview gave an overview of JICA's operation in Africa and the historical
involvement in Zambia from the health sector to primary education. It was
further stated that JICA was invited by the Zambian government to become
involved in the building of primary schools.

10.

Mr. Festa Lubinga - Projects Officer JICA, Lusaka, 26/07/99. The interview
was critical of the emphasis placed on producing elaborate proposal documents
instead of ensuring the involvement of all stakeholders in the process. The
problem of lack of capacity at the Ministry of Education was also discussed and
the success of a basket funding arrangement was also questioned as there was no
evidence of where such an arrangement had succeeded.

11.

Mr. Johan Odegaard - Second Secretary Education, Lusaka Royal Norwegian
Embassy, 08/12/98. The interview discussed the work NORAD has been doing
in the PAGE program in the eastern province with UNICEF.

12.

Ms. Evelyn Marrie - Administration Officer Purchase and Maintenance Royal
Norwegian Embassy, 28/12/98. The discussion was on the pre-BESSIP work
which involved planning and coordinating the donors, the interview alluded to
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the burden the fragmented project approach had on the capacity of the Ministry
of Education in coping with all the donors.
13.

Mr Kevin Carroll - Program Officer Irish Aid, Lusaka, 22/07/99. The interview
discussed the Kasama Primary Education Project (KAPEP), community
participation, coordination of the individual school projects at district and
provincial level, and the overall impact of the program

14.

Telephone interview with Mrs. Tembo - Project Officer CIDA, 28/12/98. The
interview confirmed that CIDA was not committed to the primary education
sector, its role was mainly the higher education vocational program. However,
CIDA provided some limited support in the PAGE program with UNICEF in the
eastern province.

15.

Dr. Kent L. Noel - Education Advisor USAID, 12/12/98. This first interview
confirmed the historically little involvement by USAID in the primary education
sector and how alluded to the four main areas that it was going to get involved,
these were equity and access to primary education, policy and planning for the
sector, education management using information systems (EMIS) school and
health nutrition in schools and community participation in the operation of
primary schools

16.

Dr. Kent L. Noel - Education Advisor USAID, 29/07/99. The interview
discussed the implementation of programs that addressed the five areas
mentioned in the first interview. The major contribution for USAID during this
interview was the development of the crosscutting activity based result-oriented
framework which allows a bottom up objective initiating process.

17.

Mr Mulenga Muleba - Project Officer SIDA, 27/07/99. This interview
confirmed that SIDA had just withdrawn from the primary education assistance
program. The discussion revealed that the withdrawal was a policy matter and
was confidential.

18.

Mr Wierish Ramsoekh - First Secretary Royal Netherlands Embassy, 11/12/98.
The interview revealed that the Netherlands participation in the primary
education sector has only been since the 90s, however it has been working in the
health and rural development work for much longer. In the primary education its
contribution has been in the six teacher training programs in Lusaka and Ndola.
1 09

19.

Ms. Given Daka - Projects Officer Royal Netherlands Embassy, 29/07 /99. This
interview discussed the lack of capacity at the Ministry of Education and how
this has affected the full implementation of the basket funding where the
ministry will be responsible for managing donor funding.

20.

Mr Pecca Mattilla - Project Manager FINNIDA, 08/12/98. This interview gave
an overview on how FINNIDA's development assistance has envolved since
1975, starting from the practical subjects curriculum to the education sector
support program (ESSP).

2 1.

Mr. Joseph Kanyika - MoE Officer Seconded to FINNIDA, 08/12/98. The
interview discussed the changing relationship of the donors with the Ministry of
Education since the introduction of the Education Sector Support Investment
Program (ESSIP) and the more recent development of the Basic Education
Sector Support Investment Program (BESSIP), these changes are a reflection of
the determination of both parties to empower the Ministry.

22.

Mr. Kaliola - Building Officer FINNIDA, 12/12/98. The interview included a
visit to one of the peri-urban school projects in Kafue some 30 Kilometres from
the capital city Lusaka. The discussion revealed the practical aspects of
FINNIDA involving the Parent Teachers Association (PTA) in the process of
managing the purchase of building material and accountability. The interview
pointed out the need to gather statistical data to be used to show the impact of
the assistance and also the need to soliciting feedback from the community.

4.3 Case Study of Multilateral Organisations
The multilateral organisations analysed were the Africa Development Bank
(ADB), the European Union (EU), the Organisation of the Petroleum Exporting
Countries (OPEC), the United Nations Education, Scientific and Cultural Organisation
(UNESCO), the United Nations Children's Fund (UNICEF) and the World Bank.
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Table 4.4
Multilateral Aid Organisations Summary of Case Study Report

Planning
Process

Objective
Setting

Case
1

2

3

4

5

Implementation
Channels
6

7

8

9

Performance
Outcomes
10

11

ADB

--I

--I

--I

--I

--I

EU

--I

--I

--I

--I

--I

OPEC

--I

--I

--I

--I

--I

UNESCO

--I

--I

--I

--I

--I

UNICEF

--I

--I

--I

--I

--I

World Bank

--I

--I

--I

--I

Legend: Objectives Setting
1 Unstructured
2 Semi-Structured
3 Structured

Planning Process
4 Bottom Up
5 Consensus
6 Top Down

12

Implementation Channels Performance Outcomes
7 Multi pie Channels
10 Extent of Coverage
1 1 Facilitation
8 Single Channel (Other)
9 Own Channel
12 Sustainability

4.3.1 Africa Development Bank (ADB)

The first ten years of the African Development Bank's existence was mainly
devoted to directly financing the productive operations in the agriculture, industry and
transport. The first education project approved by the ADB's Board of Directors was in
1975 (Chinapah, 1992). This followed the setting up of a division specifically to
supervise and monitor education and health projects. Due to the significant extent of the
ADB's involvement in primary education, the board called for a critical examination of
its activities led to the formulation of an education sector policy which was
implemented in 1986 [l ]. At that time, the ADB had realised that education was an
important factor for human resource and economic development in Africa. According to
Chinapah ( 1992), ADB's experience in education financing can be divided into two
phases: the first, from 1975 to 1985, and the second from 1986 to the present [l].
4.3.1.1 ADB Programs

The involvement of the African Development Bank in the education sector has
reached a very significant level and has focused on three major areas. These include:
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a) Basic education
•

Primary

•

Non-formal education

b) Management development
•

Technical and vocational training

c) Institutional development
•

Education management

•

Financial administration

•

Assessment of the education sector and preparation of sectoral policies
The above broad areas of intervention show that the ADB has had to respond to

the diverse needs of the countries where they choose to work. This therefore means that
in order to address the particular needs of a country it has used semi-structured
objectives.
In the period 1990 to date the Africa Development Bank has supported a USD
$21 million dollars project in the education sector in Zambia. This project has included
the construction, through community self-help, of 700 primary school classrooms and
associated structures, 300 primary school teachers' houses, improvement of the
Ministry of General Education Youth Sport (MGEYS) and extensive refurbishment of
the National In-service Teachers College (NISTCOL).
4.3.1.2 Assessing Aid Administration in ADB
a) Objective Setting

ADB is one of the three multilateral organisations that have used semi-structured
objectives. As outlined above, the ADB does not come with tailored programs to the
country. However, it may have broad objectives to assist in primary education, so they
can be adjusted to suit the particular needs of the country.
b) Planning Process

From the matrix above, the ADB like all the other six multilateral organisations
in the study has a top down approach in the way it plans the programs. This is due to the
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fact that like other multilateral organisations ADB is answerable first to its member
countries and as such it must be well focussed in the whole process of planning.

c) Implementation
According to a respondent interviewed in Lusaka at ADB offices, ADB is

currently supporting the Ministry of Education (MoE), through the Zambia Education

Project Implementation Unit (ZEPIU), in three programs concentrating on developing

the primary education infrastructure It has a total budget of over US $ 13 million (ADB

Report, 1998). The respondent at ADB further stated that ADB has been implementing
its programs through the Micro-Projects Unit which operates through the Self-Help

National Programme where support is offered to community groups [ 1]. Thus, ADB

uses more than one outlet for its development assistance in the primary education sector
in Zambia.

d) Performance Outcomes
During its first ten years from 1980, the ADB supported 6 1 projects and

conducted studies in 39 countries, all funded jointly with the Africa Development Fund

(ADF) and the Nigeria Trust Fund (NTF) to a total of approximately 516 million

dollars. These projects covered all levels from primary to higher education and general
education as well as technical and vocational training. During the late 80s, ADB

targeted mainly the secondary level spending 45 percent, followed by higher education
(27 percent) and primary education (25 percent) of its budget respectively (Chinapah,
1992).

Another trend worth noting is in terms of location, the ADB's projects were

distributed equally between urban and rural areas in Zambia and have been mainly

aimed at supporting specific institutions and schools, but the earlier projects were used

for pre- feasibility studies for planning and management with the exception of funding
for learning materials.

In view of the above, ADB has performed satisfactory just like the other

multilateral organisations in the study.
4.3.1.3 Discussion

As a regional development financing institution, starting from 1990, the ADB

Group has been committed to strengthening its support of human resource development
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and has also now recognised that direct investment in education is fundamental to its
own strategies and those of the Africa Development Fund. Therefore, if the ADB Group
has to make a positive contribution in accelerating development in Zambia, it must
devote an increasing amount of resources in raising the level of health and education. In
ensuring such a commitment through investing in education the Bank Group espouses
the following broad principles as outlined by (Chinapah, 1992). Firstly, the Bank Group
cognisant of the different conditions and problems that regional member states face,
respects and supports each member state's policy priorities. Therefore, the Bank Group
lending program takes into consideration the conditions and configuration of the
Zambian education sector. Secondly, the Bank Group has endorsed education as one of
the basic human needs and rights. Also education is considered as essential for meeting
other human needs such as creating social responsibility of the community in
participating in local government. Thirdly, education is seen as a means of accelerating
development, improving productivity and promoting economic growth. Fourthly, the
Bank Group is guided by its concern for improved access and equity in education, and
by a need for improved quality and efficiency of education.
4.3.2 European Union (EU)

Development assistance from the European Commission (EC) of the EU to
Zambia is governed by the Lome Convention, under which aid relations between EU
member states and 71 African, Caribbean and Pacific Countries (ACP) are defined.
From 1975, the time when Zambia signed the first Lome Convention which allowed
Zambia to have access to US $ 1. 1 billion of aid from the EU. The EU aid focus during
the 70's and early 80's was mainly agriculture and rural development. This has now
widened to include education, health, transport infrastructure and the private sector
investment support.
The second part of the Lome convention was recently ratified in 1985, making
way for the release of funds through the European Development Fund. A support
strategy has been drawn up for each ACP country and funds committed for a 5 year
National Indicative Program (NIP) decided by the EC and the recipient National
Government. The Social Sector is the second area of concentration of the NIP. With
regard to sectoral policies, support for education is guided by the recipient national
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policy on education which was in 1990, following the Jomtien Conference on Education
for All (Matsuura, 2000).
Within the framework of the Lome resolution, the NIP and the National Policy
on Education in the Zambian Education Capacity Building Program (ZECAB) is
devised and will be implemented in a 5 year period starting January 1999. In this
program an amount of 11 million US$ has been allocated. ZECAB was developed
within the framework of the objectives of Education Sector Investment Program (ESIP)
and Zambia's National Education Policy.
4.3.2.1 European Union Programs

The main objective of the Lome convention is to ensure that education and
training provision and access for disadvantaged groups is improved. This is achieved
through the promotion of efficient management of education and the inclusion of
marginalised children and youth in both non-formal and formal education and training
(EU,1996). The EU programs in Zambia are aimed at some the following areas:
"The Council emphasises that education, in particular basic education, is
a fundamental right. It plays a crucial role in the affirmation of
democratic values, economic growth and job creation, the reduction of
disparities in income and of inequality and the improvement of living
and health standards" (EU, 1996) ..
"The Council stresses the importance of a balanced, program-based
strategy, tailored to the specific circumstances of Zambia, which
concentrates on improving the quality and relevance of education and
training available throughout the life of each individual."
The EC does recognise the vital role of investing in social and human capital. In
a working paper produce in October 1996 the Commission, argues that a development
strategy that puts physical capital before people may achieve economic growth and
modernisation but may lack sustainability. The Commission states that there is now
increasing emphasis on economic growth theory that supports the role of people, ideas
and institutional capacity building. Investing in human capital, has shown very high
rates of retum for both individuals and for society as a whole [3].
The Commission's work in Zambia has been aimed at supporting universal and
equitable access to basic education for all children. This is an obligation under the
International Convention on the Human Rights of the Child (Article 28) under the
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United Nations Charter. That is, all governments must "make primary education
compulsory and available free to all". Education is a prerequisite for promoting equal
opportunity, economic growth and the reduction of poverty. It is a powerful tool against
discrimination as it promotes fundamental human rights that allow participation in the
economic, political and social life of a country. The Commission ( 1996) further states
that the highest priority needs to be given to improving the quality and expanding the
delivery of primary education, using a coherent overall approach.
The working paper also argues that improving access to education is worthless,
if the quality is inadequate for pupils to gain the intended knowledge, skill and attitudes,
and also if the parents cannot afford to send the children to school. Therefore, the
emphasis must not be only the provision of classroom space, but having motivated and
effective teachers, adequate and appropriate teaching materials and relevant curricula.
The paper also states that the overall responsibility for development of the educational
sector must be the responsibility the national governments. The paper also suggests that,
although, in many poor countries like Zambia, the educational sector have already
become too dependent on the external aid budget, both national governments and
donors need to continue to commit resources to education, and avoid unsustainable
external dependency.
Thus as part of its "Horizon 2000" initiative, the European Union Council of
Ministers has identified education and training as a major priority in development aid.
Thus, the EU stipulates the following objectives [3]:
•

"ownership" of the process of development of education and training system by the
country in question;

•

continuity and sustainability through a medium-term commitment on the part of
governments and donors;

•

efficient management, quality, relevance and gender sensitivity in education and
training structures; and

•

expansion of education and training for girls and disadvantaged groups.
One particular area recently supported by the EU is the Zambia Education

Capacity Building (ZECAB) [4]. This program is funded under the European Union
Development Fund, and is one of the most recent in Zambia, having commenced in
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1999. ZECAB is a 5 year intervention in education and training in general but does have
some components which are directly aimed at the primary education sector.
4.3.2.2 Assessing Aid Administration at EU

a) Objective Setting
The European Union has semi-structured objectives, as shown in the matrix
above. These objectives are very broad and are used as general guidelines. This allows
the EU to treat recipients according to their particular needs. As an organisation
reporting to member countries within the union it has to have a set of objectives [3].
Otherwise the member countries may find it difficult to support the work. The
organisation supports the Zambian government in various social economic areas of the
economy and the education sector is just one of them.
b) Planning Process
The European Union (EU) has a top down approach in that all planning is
carried out by the Council, and is mainly influenced by what other bilateral and
multilateral organisations are aiming for in the primary education sector.
c) Implementation
The European Union (EU) uses multiple channels for the implementation of
their programs, these include the Ministry of Education, the local NGOs and other
agents. This process is similar to how the Department for International Development
(DFID) provided the support in the program of Action to Improve Mathematics, English
and Science (AIEMS).
The EU has also provided assistance to the Copperbelt University in business
and industrial studies, and the accountancy program. EU provided some of its funding
directly to the community using community-based micro-projects to build primary
schools. This confirms that the EU has used a multiple channel approach to
implementing its programs to the primary education sector.
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d) Performance Outcomes
The European Union (EU) has been heavily involved in improving the Ministry

of Education (MoE) planning abilities. The EU has seconded two planning advisers to

the Ministry of Education (MoE) and Ministry of Science and Technology (MST) for a

period of three years. One adviser is working in the finance area, in relation to the Basic
Education Sub-Sector Investment Program (BESSIP), and the second planning adviser

is an educator working very closely with a number of committees in the MoE.

The second component of the Zambia Education Capacity Building (ZECAB) is

related to supporting primary education whereby ZECAB provides a bursary scheme for
20,000 disadvantaged children over five years period, so that these children can have
access to primary education.

The third component of ZECAB is currently supporting the building of

community schools; between 25 to 30 community primary schools have been built. This
component will only run for three years. In general the EU has performed satisfactory.
4.3.2.3 Discussion
ZECAB has not yet experienced any major difficulties. The program will be

reviewed after the year 2000. Half way through the program, ZECAB recognised that a
country' s human resource base can only be enhanced through a well-developed basic

education system [4]. ZECAB does accept its contribution is minimal given the rapidly

increasing number of disadvantaged children being orphaned by the aids pandemic.
ZECAB has so far enjoyed a very good relationship with the MoE and are

actually housed within the Ministry's building. Although they do not report directly to

the MoE, they are answerable to a steering committee of all permanent secretaries of the
four education-related ministries; Education, Science and Technology, Sport and Youth,

and Community and Development. Since ZECAB is fairly new, it is difficult to

evaluate its performance. However, the program has addressed issues of sustainability.
For example in the planning component, sustainability has been addressed through the

passing on of planning skills to personnel in the ministries in which ZECAB is

involved. In community schools, setting up and training school committees to take on

the development work seeks to achieve sustainability. The bursary scheme, by its very
nature, is not sustainable. ZECAB is using the bursary scheme as an impetus to get
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disadvantaged children into schools. In the long run it will be up to the Zambian
Government either to continue with the scheme or to find an alternative means of
financing primary education for the disadvantaged, such as offering free education.
However, an EU respondent argued that the strength of ZECAB lies in its ability to
target the less fortunate and orphans, which is not done by others who target increasing
enrolments, primary school teacher training and teaching resources.
ZECAB's programs contribute to Zambia's policy for 'educating our future' and
are also supportive of the new approach under the Basic Education Sub-Sector
Investment Program (BESSIP) [4].
4.3.3 World Bank (WB)

The World Bank made its first loan for education to the Zambian Government in
1964, and has since continued to be one of the largest single sources of funding for
education in developing countries (World Bank, 1995), (World Bank, 1990). Since 1980
the WB's lending for education has tripled and its overall share compared to other
donors has doubled.
4.3.3.1 WB Programs

The WB first considered the importance of primary education in its 1970 policy
document which signalled a shift of emphasis away from higher and technical education
(Brown, 1991). The World Bank's involvement in the education sector in Zambia began
in 1969 with intervention in secondary and technical education and the disbursement of
US $ 17.4 million dollars over a period of 5 years. This project was completed 4.5 years
behind schedule in March 1979. One of the reasons for this delay was the large number
of funding institutions involved.
A second project, approved in November 1969 for US$5.4 million, was used to
extend the University of Zambia Schools of Engineering and Education. The project
was satisfactory despite taking a long time, being completed in March 1979. By 1987
the World Bank had spent US$79.7 million spread over five projects (World Bank
Report, 1992). The World Bank's experience in Zambia has been difficult because they
often ran behind schedule. Some of the problems cited in the World Bank's 1992 report
include: i) the fast-evolving economy resulting in an unfavourable world economic
environment for implementation; ii) the Zambian Government's failure to provide
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counterpart funding which resulted in education strategies being unsustainable; iii) the
failure to integrate projects into the mainstream business of the Ministry of Education
(MoE).
In the last decade, the World Bank has played a critical role in mobilising donor
support for Zambia by actively engaging in dialogue with the donor community and
respective countries. The growth of official development assistance (ODA) to Zambia is
reflected by a recorded increase from about US $650 million per year between 1984 1986 to $1,330 million for the period 1991-1993 (Bonnick, 1997).
The World Bank made four loans to the education sector before 1980, but only
two loans thereafter. The fifth loan was made in 1982 and the 1987 disbursements were
actually suspended. Zambia's credit with the World Bank was closed in 1988 with
US$15 million out of US$ 25 million undisbursed. The next project, in 1 992, was to
refurbish and expand primary schools, and supply learning materials. The World Bank's
role has mainly been the co-ordination and mobilisation of aid, and the provision of
technical assistance in debt management. In these areas it has been quite influential,
however, there has been no precise means of evaluating its work.
In 1992 the World Bank approved a US $32 million dollar aid to the Zambian
government. The funding was to support the government in its effort to reverse the
continuing deterioration of the education system, which included over crowded
classrooms, critical shortage of teaching material, shortage of teachers, poorly paid
teachers and to also sustain education revitalisation in the context of lack of funding to
meet education budget. The main objectives of the new funding arrangement were: i) to
slow down further decline in education quality, especially at primary level, by
supporting interventions to enhance learning achievement; ii) to increase access to
education; iii) to improve the physical learning environment by refurbishing and
building schools; and iv) to increase educational management skills for policy
formulation and analysis.
The benefits of this program were aimed at improving the long term human
capital through ensuring improved access to better quality education. The project was to
provide about 1.5 million primary school pupils with primary education and about 5,000
education managers for the Ministry of Education (MoE). The quality of primary
education was to be boosted by the provision of 5.3 million textbooks, teachers' guides
and other basic material.
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The World Bank has agreed to support Zambian Government in the BESSIP
approach using the Adaptable Program Loans (APLs) facility in two phases 1999 2005 and 2001 - 2005. The details of the specific actions by the World Bank are shown
in the table below:
Table 4.5 World Bank planning phases for BESSIP

APL Phases

Action to Be Taken

Phase 1 : 1999-2001

To provide input to schools to enable more children to emol and
improve learning.
To establish the MoE's capacity to monitor outcomes, manage
finance and develop quantitative framework for sector analysis.
To support the decentralisation of service delivery to District
Education Boards.
To pilot measures to increase emolment and improve learning
outcomes for disadvantaged groups.
To assist the MoE co-ordinate external support.

Phase 2: 200 1-2005

To consolidate Phase 1 achievements.
To implement quantitative policy framework and continue to
provide financial and expert advise.
To expand measures to increase emolment among disadvantaged
groups.
To continue to monitor emolments and learning outcomes,
particularly among these groups.
To ensure sufficient places for all ages, paying particular
attention to remote rural areas

Source: (World Bank, 1999)
The table above indicates the World Bank's objectives for supporting the Basic
Education Sub-Sector Investment Program (BESSIP) approach. The objectives in phase
1 will target the five activities and phase 2 will also support the five activities indicated
in the table above.
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4.3.3.2 Assessing Aid Administration in World Bank

a) Objective Setting
The Bank uses structured objectives which are very specific to the area of

support. Typical examples of such defined objectives are stated on page 182 above.

b) Planning Process
Although the World Bank does consult the country it supports, the team leaders

for the particular projects do most planning in Washington, USA [5]. This means that

the Bank uses a top down approach. An example of this planning process is provided
below.

In 1990 during the planning stage for the building of 20 schools in the Lusaka

district peri-urban area, the project included outside pit latrines [6]. The MoE rejected

this design as it did not meet peri-urban (semi-rural) environment standards and such

toilet facilities were not suitable for girls in puberty. As a result the plans were modified
to include modem toilets with cisterns using running water, but this meant that the

number of schools had to be reduced to 19. But even with this reduction, there was a
short fall of US $ 3 million dollars, which was produced by the Netherlands

Government so that the project could be completed.

c) Implementation
Although the World Bank has acted as a co-ordinator for other donors involved

in the primary education sector, it has also been directly involved in disbursing its own

funding to the MoE. It has also supported the Micro-Project Unit, working with
community groups. This means that the Bank also uses multiple channels for

implementing the programs.

As the main implementing channel, the MoE has experienced long term

difficulties due to its poor management ability. It has difficulty finding qualified

supervisors to manage projects and as a result work is frequently compromised

generally due to poor workmanship. Another contributing factor has been insufficient

information systems and skilled IT personnel. This situation that has now been

corrected with the installation of modem information management systems to assist the

MoE in maintaining control of programs and in accessing and using information for

future planning and implementation.
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d) Performance Outcomes
In order for the World Bank to move from phase one to phase two the Bank has
developed key performance indicators and triggers (see table 4.6) below. These
indicators will be used to measure progress towards readiness for implementing phase
two. The table below illustrates these critical performance indicators:
Table 4.6 World Bank Programmes Performance Indicators
First Phase Objectives

Triggers for Moving to Phase Two

Improve quality and increase
enrolment, particularly for
disadvantaged groups

At least 20 percent of Government discretionary budget devoted to
Ministry of Education (MoE).
Increase proportion of trained teachers serving in rural schools
Building section MoE strengthened with 2,000 classrooms constructed
Bursaries scheme in place for poor children

Improve MoE monitoring
capacity and measures

First National Assessment of Leaming achievement completed and
results published

Develop quantitative
framework for policy analysis

Quantitative framework in use by MoE

Establish and support operation
ofDistrict Education Boards

District Education Boards established and functioning in at least 60
percent of districts

Establish MoE capacity to coordinate and utilise external
support

Joint Steering Committee meeting regularly to monitor and receive
reports on expenditure, activities and the achievement of overall
BESSIP objectives
75 percent of all International Development Assistance funds
committed
Preparation in place for implementing of phase two

According to a MoE respondent, the World Bank is currently supporting the
construction of primary schools and the renovation of some schools that are dilapidated.
The community Parent Teachers Association (PTA) supports the renovation program
and the construction of new schools is done by appointing contractors that meet
government approved tender process. The World Bank initially supported primary
education from grade one to seven under the Zambia Education project (ZEP), now it
has extended its support to basic education under the Basic Sub-Sector Investment
Program (BESSIP).
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Under the Zambia Education Program (ZEP) which covers all work in
education, World Bank procedures required contractors for expenditures over US $ 250,
OOO to be open to an international competitive bidding process and if less than US $
250, OOO, they were limited to a national competitive bidding process. According to the
World Bank, basic education is divided into three levels, these are lower basic which is
from grade one to four, and then middle basic grade five to seven; upper basic grade
eight to nine.
4.3.3.3 Discussion

The World Bank has used both internal and external evaluators for its programs.
During its participation in the Zambia Education Rehabilitation Project (ZERP),
external consultants conducted a mid-term review which was very positive, despite the
project not being a resounding success. Under the same project an internal and external
completion implementation report was conducted and its findings were presented to the
board of the World Bank.
Although the Bank is itself a major contributor to development assistance in the
education sectors, it has also played the role of co-ordinating donor activities.
4.3.4 Organisation of the Petroleum Exporting Countries (OPEC)

The Organisation of the Petroleum Exporting Countries (OPEC) fund for
International Development is an Inter-governmental development financing institution
which promotes cooperation between member states and other developing countries. Its
work involves providing financial resources to assist the developing countries in their
economic and social advancement. The OPEC fund was established in 1976 by the 13
member countries: Algeria, Ecuador, Gabon, Indonesia, the Islamic Republic of Iran,
Kuwait, the Libyan Arab Jamahiriya, Nigeria, Qatar, Saudi Arabia, the United Arab
Emirates and Venezuela.
4.3.4.1 OPEC Programs

OPEC' s work in Zambia began in 1990 with a US$5 million aid for primary
education. This was followed by a further US$5 million in 1997. The 1990 aid was for
increasing access and improving the quality of primary education in Zambia. The aid
was used for upgrading 50 lower grade schools to full middle basic schools by
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constructing 150 additional classrooms [7]. The new classrooms were to be built with
simple but durable material befitting rural conditions (OPEC Annual Report 1990). The
schools were built using clay burnt bricks and the roofing timber was also from locally
available trees. A total of 6,750 places were created which would give the pupils seven
years of schooling instead of only four. This would enable them to pursue secondary
and /or occupational training.
The 1997 funding was targeted at the country's Integrated Education Sector
Investment Program. The program aims to build and equip a total of 1,830 additional
classrooms for grades one to seven and 1300 teacher's houses by the year 2005. The
project would construct and furnish 123 new classrooms and renovate 23 existing ones
at 59 schools in eight provinces.
4.3.4.2 Assessing Aid Administration in OPEC

a) Objective Setting
OPEC has semi-structured objectives as well as a top down planning process.
Like other multilateral and bilateral organisations, the implementation of its support is
done through the Ministry of Education (MoE) where a project co-ordinator is
appointed by the MoE and seconded to OPEC. An ADB respondent stated that OPEC
had supported work under the Zambia Education Project, along with various funding
agencies. At the time of the interview with an ADB respondent in 1999, OPEC was
working on upgrading 50 primary schools in the rural provinces of Zambia [7].
b) Planning Process
The focus for OPEC to support primary education came as a result of the
Zambian Government policy to have education for all [7]. OPEC has targeted rural
areas because rural schools have not been maintained since the Zambian Government
built them over 20 years ago. The planning process for this work began in 1994 and the
actual work started in 1996 [7].
c) Implementation
The implementation process for disbursing OPEC funds has experienced a
number of difficulties in that OPEC was paying contractors directly and only provided
US $5,000 dollars for operational costs [7]. This amount was not enough, as the projects
were under budgeted, since more expenditure was required in monitoring and
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supervision of the project. Another difficulty with OPEC's funding arrangements was

that all projects were to be implemented by the community. In fact, the community was

required to contribute 25 percent of the total project budget before OPEC released the

75 percent of the funding. This requirement was difficult to meet as some communities

had their own priorities and commitments. For example, during the wet season many
communities are pre-occupied with farming and are not able to participate in or

contribute to school building projects until the farming season is over. As a result OPEC

phased out the project work during the farming season and increased it when harvesting

was completed. The other problem facing the OPEC project has been fluctuations in the

price of building materials caused by the changes in the rate of exchange for the

Zambian Kwacha (local) currency. This was solved by budgeting an extra percentage to
cover the currency changes. The OPEC operating budget was also been increased from

USD $5000 to USD$ 100, OOO per year in 1998 [7].

At the time of interview in July 1999, an OPEC respondent stated that OPEC

was still supporting primary education up to the upper basic education level, and has

indicated willingness to assist in funding the construction of high schools for girls, in
response to the government emphasis on education for girls.

d) Performance Outcomes
The Ministry of Education (MoE) and Ministry of Finance (MoF) evaluate

OPECs projects either funded locally or by their overseas office. There are also OPEC

appointed consultants that conduct evaluations. In both cases teams inspect the

construction sites to assess the progress of work. Since the project started in 1996, there

has been only one mid term evaluation done through OPEC' s external consultants. In
general OPEC has had very good working relationship with all the ministries that are

involved in their projects, especially with the MoE. The Ministry of Finance monitors
local counterpart funding for OPEC's project.

Apart from providing funds, OPEC does conduct management workshops for

Zambian staff seconded to the project. This provides the skills for improving
performance of government ministries.

OPEC conducts its own budgeting, which allocates 25 percentage costs to be

met by communities where the schools are built. This arrangement sends the message
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that the schools belong to the community, and are for the benefit of the children and
therefore ensuring ownership.
4.3.4.3 Discussion

Community participation is not the most efficient mode of implementing
development assistance, because it does not include any contractual arrangement. There
is always a limit to how much a community can participate, there is also a risk that
project co-ordinators may lose control and this can slow a project down. Community
projects may also suffer from the political influence of those in the leadership, if they
belong to the ruling political part the project will experience government support and if
they are from the opposition, then the project may not get the same support from the
government. The support that is offered from the government may include the approval
of the allocation of the land where the school has to be built to the use of building
experts from the Ministry of Education (MoE) to approve the drawing for the school.
On the positive side, because of the 25 percent community contribution the
project has managed to upgrade 50 primary schools, for the cost of US $ 5 million
dollars. If community contractors had been used this amount could have only upgraded
about 5 primary schools.
A feature unique to OPEC is that even after the project has been approved, there
is room to negotiate for future changes. An example of this is that after the funding has
been given, the final project budget can be further adjusted by the Ministry of Education
to include local logistics, such as cost sharing with other aid organisations that may
have projects in the same province. This means that transport costs are shared by
projects visits being combined, so that vehicles are shared by all aid organisations
working the province. Other donors do not allow this flexibility once the negotiations
are concluded.
According to an OPEC respondent there has been no explanation from the
Ministry of Education as to why OPEC has been left out from contributing to the basket
funding for the Basic Sub-sector Investment Program (BESSIP), but has been allowed
to run alongside it and perform the same function a situation that has not been explained
by the Ministry.
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4.3.5 United Nations Children's Fund (UNICEF)
United Nations Children's Fund (UNICEF) has one of the longest history in the

education development of Zambia. It has been in the country for over 20 years [8].

UNICEF has worked with the Ministry of Labour, Social Development and Culture

(MLSDC) commissioning a review of the National Literacy Program. It has carried out

a qualitative study of functional and basic literacy at the Ministry as well as voluntary

efforts [8]. Upon completion of this review, strategies were developed in response to the

World Declaration on Education for All and Fourth National Development Plan (FNDP)

commitment of the national literacy campaign. UNICEF has also funded the production
of primers in the seven local languages for primary schools initiated by the British,

Department for International Development (DFID) program.

According to respondent at UNICEF offices in Lusaka Zambia, UNICEF

support aims at protecting children. Thus, the work of UNICEF is to ensure the survival,

protection and development of every child, so UNICEF programs include health, child

abuse monitoring and the provision of education [9]. In Zambia UNICEF works through
government offering technical assistance to schools.
4.3.5.1 UNICEF Programs
Apart from offering technical support to the Ministry of Education (MoE)

UNICEF provides supports to the following activities:
•

Advocacy and policy development in primary education;

•

Programme for Advancing Girls Education (PAGE);

•

Community education programs- Community schools co-ordination; and

•

Basic Sub-Sector Investment Programme (BESSIP)
4.3.5.2 Assessing Aid Administration in UNICEF

a) Objective Setting
UNICEF has well-structured objectives, in line with the United Nations

bureaucratic reporting system. This system requires a regional office to justify its needs
with clearly defined objectives to access the regional budget. A UNICEF respondent

stated that one of the difficulties of working under the United Nations (UN) group was
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the structure of its programs. They must have clearly defined objectives, which leaves

no room for a field office to respond rapidly to the needs of a community. For example,

UNICEF stipulates what activities can and cannot be funded, an example would be all
its programs have to do with children only [ 10].

b) Planning Process
The nature of the planning process at UNICEF is top-down and the Lusaka

office in Zambia reports to the Regional office, and the Regional office reports to the

headquarters and all must submit elaborate plans in order to have access to the budget.

This arrangement was criticised by one of the respondents at UNICEF who indicated

that there is a lot time wasted in generating reports and documents. In November 1998,

during data collection, the Lusaka office was so busy with producing their 1999 budget
that it was very difficult to interview some members of staff.

c) Implementation
In Zambia UNICEF mainly works with the Ministry of Education (MoE), but as

it is also an advocacy institution, it contributes to other bilateral, multilateral and non
government organisations (NGOs). This means that UNICEF uses a multiple channel
approach in implementing its programs. Like other aid organisations that use this

approach, UNICEF often experiences loss of control and focus on the outcomes of its

program. Given UNICEF's system of accountability, it frequently insists that other

agencies produce elaborate reports as a way of ensuring accountability and control.

However, one would argue as to how critical such reports can be if the writer of the

report was also responsible for the program. This has been a major failure in ensuring

real accountability in the aid administration through other agencies. It leaves room for

whoever has been involved to document what has not been spent and validate it with
fake receipts.
According to a UNICEF respondent, there are numerous examples in the aid

programs especially with the Ministry of Education (MoE) where staff arrange for

suppliers to submit exaggerated amounts on government quotations and so they can
pocket the difference [9]. This therefore means that fewer hands through which aid

money must pass the better chance of it being used for what it was intended. This is a
major draw back for multiple channel implementation of aid.
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d) Performance Outcomes
In spite the above disadvantages with multiple channel implementation, in terms
of performance the process does have some advantages for example it provides better
national coverage. UNICEF has established a network of diverse partners from the
community, private sector and government enabling its impact to be widespread in
Zambia.
In Zambia, UNICEF representatives have co-ordinators on some education
committees and at the time of collecting data in 1998, it was hosting the annual review
meeting of all Zambia's community open schools at the Ministry of Education (MoE).
4.3.5.3 Discussion

This involvement confirms its role as an advocate for disadvantaged children. Its
recent involvement in Zambia has been to support primary education, mainly targeting
education for girls and hence its support for Program for Advancing Girls Education
(PAGE).
4.3.6 United Nations Educational, Scientific Cultural Organisation (UNESCO)

United Nations Educational, Scientific Cultural Organisation (UNESCO) like
UNICEF has also a long history in Zambia dating back to the late 1960s. The
organisation has supported technical co-operation in the field of education since 1966
when it was involved in the training of secondary school teachers at the University of
Zambia and had an accumulated budget of over US $ 1 million dollars (UNESCO,
1999).
4.3.6.1 UNESCO Programs

The United Nations Development Program (UNDP) and UNESCO funded the
teacher's training for non-graduate primary school teachers with an in-service training
run by the National In-service Training College (NISTCOL). The objectives of the
training were to improve the teaching of science and mathematics mainly for grades 8
and 9 at the basic schools. The in-service training supported the development of low
cost science and mathematics equipment for primary and basic schools and established
resource centres for providing the equipment to schools. The project was completed in
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1 992. The table below shows other projects which UNESCO has supported in Zambia
from 1 966 to 1 997:
Table 4.7
UNESCO Projects in Education Sector

YEAR

Project Title

Amount in USD

Area Supported

1 966

Training of Secondary School
Teachers
Correspondence Courses
Education Planning
Teacher Training
Literacy
Primary Teacher Training College
Special Training Programs

1 , 1 56,600

Secondary

33,000
44,000
1 1 ,000
4,200
849,020
1 4, 1 93

Distance Education
Ministry of Education
Teacher Education
Improving literacy
Teacher Education
Curriculum
Development
Improving literacy
Secondary

1 967
1 967
1 967
1 967
1 967
1 97 1

248,000
1 ,561 ,650

1 973

Literacy
Training of Secondary School
Teachers
Rural Radio Education Broadcast

1 973
1 977

Vocational Literacy
Education Assistance to Refuges

260,000
1 52,000

1 979
1 98 1
1 985

Functional Literacy
Science teacher Training
Population Education

248,000
794,000
4 1 5,736

1 986
1 986

Upgrading Science Teachers
Mass-Communication

1 ,985,976
364,738

1 996

Mathematics and Science
Teaching (Phase 1 )
Mathematics and Science
Teaching (Phase 2)
Community Schools

47,500

Educational
Development
Improving literacy
Educational
Development
Improving literacy
Science Education
Educational
Development
Training Material
Educational
Development
Teaching Material

405,000

Teaching Material

28,496

Community Education
Primary

1 971
1 97 1

1 996
1 997

Source: UNICEF, 1 998
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23,1 00

4.3.6.2 Assessing Aid Administration in UNESCO

a) Objective Setting
From the above table, UNESCO has had specific obj ectives when supporting
work in the education sector. These obj ectives are structured in much the same way as
two multilateral organisations, for example the World Bank and UNICEF. UNESCO, is
similar to other United Nations organisations, and requires its regional offices to
provide clearly defined objectives to access their regional budgets. A UNESCO
respondent expressed the same reservations about the system in which he works as did
the UNICEF respondent [8]. UNESCO like UNICEF determines which projects it can
or cannot fund on the basis of accountability. This leaves little room for its
representatives to respond to immediate crises within a community. For example if the
community needed food UNESCO will refer them to another UN organisations that
deals with the World Food program.
b) Planning Process
The nature of the planning process at UNESCO is top-down and as it is a large
institution, its regional office must submit elaborate plans in order to have access to
funds. During data collection, the UNESCO office in Lusaka, Zambia was busy
producing their end of the year annual report and compiling next year's budget. Staff
were working additional hours in order to meet the dead line, so it was difficulty to
arrange appointments during working hours. Appointments for interviews were made
after hours and some were on the weekend.
c) Implementation
UNESCO like UNICEF mainly works with the Ministry of Education (MoE),
but being an advocating institution, co-ordinates the work with other bilateral,
multilateral and non-government organisations (NGOs) who are involved in primary
education. This means that UNESCO also uses a multiple channel approach in
implementing its programs. Like other aid organisations that use this approach
UNESCO suffers from loss of control and focus on the outcomes of its programs. In
order to maintain some control UNESCO insists with other agencies that implement aid
on its behalf submit elaborate reports as a way of ensuring accountability and control.
There is some debate as to how those who are involved in the program can be critical
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about their work. This has been one the major failures in ensuring accountability in the
aid administration through other agencies.
Again like in the case of UNICEF, there are numerous examples in the aid
programs especially with the Ministry of Education (MoE) where there have been
reports about staff organising with suppliers to issue exaggerated or inflated amount on
government quotations and pocketing the difference. As indicated in the UNICEF
discussion, that the more you reduce the hands through which aid money has to pass the
more chances that it may end up doing what it was intended for.
d) Performance Outcomes
UNESCO like UNICEF is an international organisation it has also attempted to
have a nation wide approach and this same approach has been used in Zambia.
UNESCO has also established a network of diverse range of partners from the
community, private sector and government.
In Zambia, UNESCO has been the leading organisation in the work combating
illiteracy, as it has the longest history of working this area and has been one of the
highest contributor in terms of resources.
4.3.6.3 Discussion

In order to appreciate some of the work that UNESCO has accomplished over
the years, it is important to understand UNESCO's mission which is: i) to assist in
establishing and operating institutions that are dedicated to education, research and
cultural development; ii) to help countries formulate national policies that will achieve
these goals; iii) to stimulate debate on development assistance in education; iv) to
strengthen institutional capacity for research and training so that countries and regions
can find their own paths to self-sufficiency rather than depend on imported expertise; v)
to provide linkages and networking facilities that enhance the work of both individual
and institutions through resource-sharing and community partnerships (UNESCO,
1999).
This mission statement shows that UNESCO's programs aim at combating
illiteracy through working together with other donors. More recently it has renewed its
effort in primary education in Zambia by stepping up literacy work among the out-of
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school youth and adults. Like UNICEF, another focus, has been on programs targeted at

educating women and girls.

4.3. 7 List of Interviewees from Multilateral Organisations (referenced with
numbers in square brackets in the case discussion)
1.

Mr M. C. F . Sakala - Project Coordinator ADB, Lusaka, 22/07/99. This

interview discussed in detail how the Africa Development Bank has been

contributing to Primary Education through its cooperation with the Micro

Projects Units ofMoE.
2.

Ms. Sini Paukkunen - Project Officer EU, Lusaka, 07/12/98. During this

interview the project officer had just taken up the appointment and was still
getting familiar with the work in education.

3.

Ms. Sini Paukkunen - Project Officer EU, Lusaka, 2 1/07/99. This interview

discussed the EU support for community based primary education delivery and

the EU had identified some NGOs that they supported in the compounds around

Lusaka.
4.

Mr. J. G. Maccormack - Program Manager, EU, Lusaka, 23/07/99. This

interview discussed the work of EU in the Zambia Education Capacity Building

Program, which has developed interventions to support education and training
over a period of five years.

5.

Dr. Bruce Jones - Team leader World Bank, Washington D.C. 30/12/98. The

interview discussed the experienc� of the Bank making significant achievement
in the enrolment and quality of learning in the primary education sector.

6.

Dr. Clement Siamatowe - Project Officer World Bank, Lusaka, 14/07/99. The

interview discussed the long history of the Banks involvement in education since

independence and how it has been a major contributor in the coordination of
other donors.

7.

Mr Richard M. Makayi - Poject Coordinator OPEC, Lusaka, 27/07/99. The

interview discussed the unique approach by OPEC in relying totally on the local
staff with minimum supervision from its head office.

8.

Ms. Martha Santos - Program Officer UNICEF, Lusaka, 16/12/98. The

interview covered issues on role of UNICEF being to facilitate and protect the
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interest of the child through ensuring survival, protection and development of
the child.
9.

Mr. Lawalley Cole - Program Officer INICEF, Lusaka, 15/12/98. The interview
discussed some of the difficulties UNICEF has experienced in coordinating

NGOs that are involved in the community-based organisations working in
primary education.

10.

Ms Natiyechiwork Bekele - Program Officer UN, New York, 30/11/98. In this
interview I was informed that the UN does not deal directly with education,

since it had other UN organisations like UNICEF and UNESCO that specialise

in education.

4.4 Case Study of Non Government Organisations
Tvedt (1998) defines the term non-government organisation (NGO) as a

common denominator for all organisations within the aid channel that are institutionally

separate from any state apparatus and are non-profit making. The NGO aid channel is a

new form of international social system that has been formed from a partner relationship

between internal social-economic and political mechanisms and external donor interests.
This new aid channel has developed over recent decades with increasing number of

NGOs entering the arena and doubling the total funds in international aid (UNDP,

1993). Tvedt (1998) argues that the development ofNGOs has to be analysed as the

outcome of a complicated process whereby international ideological trends, donor

policies and NGOs' agendas interact with national, historical and cultural conditions in
complex ways. Therefore, an NGO in a developing country might be a reflection of

donor intervention rather than of internal development process. Tvetd (1998) suggests
that NGOs perform a maintenance function which help to preserve differences among
classes and nations, at least in the short term, and reduces the pressure for radical

reform, partly by harnessing the energy of radical middle-class activists. The UNDP
report (1993) states that NGOs 'often have bureaucratic hierarchies without the

democratic characteristics of accountability of most the group members (p78). In fact

Mortensen (1997) points that NGOs are often in the best position to support local

initiatives and to ensure results because they have the advantage of experience and

commitment to work within the local community. At time of the study, there were 55
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NGOs providing primary education in Zambia (ZOCS, 1998) and only six of these
organisations were included in this study. These are Zambia Open Community Schools
(ZOCS), Oxfam, Zambia Christian Children Fund (ZCCF), World Vision International
(WVI), Reformed Open Community Schools (ROCS) and CARE Zambia.
Table 4.8 below has been developed from the NUD*IST matrix data report, to
indicate the NGOs in the study, how they rank in the way they develop their objectives,
how they plan their aid, how they implement the aid and lastly how their performance is
rated.
Table 4.8
Non Government Aid Organisations Summary of Case Study Report

Planning
Process

Objective
Setting

Case
Key

1

zocs

'1

2

3

4

5

6

Implementation
Channels

Performance
Outcome

7

10

8

9

11

12

'1

'1

'1

'1

Oxfam

'1

'1

'1

'1

'1

ZCCF

'1

'1

'1

'1

'1

WVI

'1

'1

'1

'1

'1

'1

'1

'1

'1

'1

'1

'1

'1

ROCS
CARE
Zambia
Legend:

'1
'1
Objectives Setting

Planning Process

I Unstructured
2 Semi-Structured
3 Structured

4 Bottom Up
5 Consensus
6 Top Down

Implementation Channels

Performance Outcomes

7 Multi pie Channels
8 Single Channel (Other)
9 Own Channel

I O Extent of Coverage
1 1 Facilitation
12 Sustainability

4.4.1 Zambia Open Community Schools (ZOCS)

ZOCS began its work in the primary education sector in 1992. The first school
was opened in a shanty compound in Lusaka called Misis compound, with a total initial
enrolment of 50 girls. However, ZOCS schools are now accepting boys as well, due to
the recent increase in orphans, so their focus has shifted to orphaned children. The
school started as a response to the number of girls who were seen to be loitering the
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compound by visiting Roman Catholic Sisters. In response, the Sisters together with
some of the members of the community approached parents to measure interest in
having their daughters attend school. The parents claimed that they could not afford to
send their daughters to the government school because of the fees. When the first school
was opened in 1992, there was so much demand that more classrooms had to be added.
The word spread quickly to other compounds, so the number of schools increased to 2 1
within the first year of ZOCS' operation.
4.4.1.1 ZOCS Programs

According to a ZOCS respondent, when the organisation first began it did not
have any objectives or set plans. There was a need and ZOCS was simply formed to
address that need. ZOCS recognises that education is the key to development and
provides hope for children to break out of the poverty cycle. In an interview with a
volunteer from the British volunteer service organisation (VSO) seconded to ZOCS as a
school building inspector, he stated that primary education was considered to be a basic
need for humanity to achieve any level of development, an argument already supported
by many development experts [2]. Therefore without education these children live a life
without hope. The major challenge for ZOCS has been funding for the project which
has been provided by embassies, and business houses and occasionally individuals from
the community have donated money.
In order to ensure future sustainability, ZOCS has made a conscious decision to
involve the community fully in running the schools. Parent-Teachers' associations are
responsible for appointing teachers from within the community [ l ]. Such teachers are in
a better position to understand the difficulties these children face when they are absent
from school and sometimes miss school. Also towards the end of the secondment of the
British VSO building co-ordinator, some members of the PTA will be trained to carry
out preventative maintenance in the schools. Since materials are all provided by the
community, their maintenance should be achievable. ZOCS strategy for ensuring
sustainability has been to develop skills at the community level by encouraging the full
participation of the local community and, in the long term, a genuine sense of
ownership should develop. ZOCS' mission statement states that: As a Community based
Project, ZOCS exists to enable some of Zambia 's most needy children to access basic
quality education. By giving children the opportunities to acquire the knowledge and
137

skills they need to develop to their full potential, we give them hope for their future
(ZOCS, 1998).
The Zambia Open Community Schools (ZOCS) is one of the community schools
that this study has included. This organisation first started in 1992 by opening a school
in one of the compounds of Lusaka known as Kabwata [1]. The school started with 50
girls, and this was in response to high numbers of children out of school. ZOCS had
mainly targeted the girl child as it had noticed that girls were the majority of the
children that did not attend the formal schools.
4.4.1.2 Assessing Aid Administration in ZOCS

a) Objective Setting
From the above discussion ZOCS' objectives can be classified as unstructured,
since the organisation responds to the needs of the community. The organisation draws
its inspiration from the United Nations Declaration on the Rights of the Child that
proclaimed in 1959 that every child has a Right to Education. More recently, the United
Nations General Assembly has adopted a Convention on the Rights of the Child (CRC).
In December 1991, Zambia was one of the 187 �ountries to ratify this document. It is in
this climate of children's rights that ZOCS took the initiative to provide basic quality
education for children not currently catered for in the formal education sector.
Therefore, ZOCS is contributing to the overall goal of the Zambian National Program of
Action (NPA) of Education for All by the year 2005 (ZOCS, 1998).
b) Planning Process
The main target for the Zambia Open Community Schools are children denied
access to the formal schools because of family financial hardships, being orphaned, or
because of gender bias within the family. As girls are less likely to be sent to school in
preference to their brothers, ZOCS works with the community to identify the children,
appoint community teachers and using community groups to organise the schools. This
means that ZOCS uses a bottom up planning approach.
c) Implementation
To build and help communities run schools, ZOCS raises funds from various
donor agencies, business houses and also within the community [1]. Because of the high
numbers of the out-of-school children, ZOCS has experienced rapid growth from its
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inception in 1992. Within five years 24 schools have been built. The Table shown
below indicates the schools that were built in the different shanty compounds in Lusaka.
The table demonstrates that in 1992, ZOCS started with one school in Kabwata and in
1993 another school was built in St. Francis Diocese near Thompark area of Lusaka,
and in 1994 they had built 9 schools in various shanty compound of Lusaka, this was
the highest number of schools built period 1992 to 1997. This rapid increase in schools
was due to the high demand from the compounds.
Table 4.9
Yearly progress of ZOCS

1992

1993

1994

1995

1996

1997

Kabwata

St. Francis

Baulen

Chifwema

Chawama

Chobolya

Chainda

Chilambila

Garden

John Laing

Chilenje

City of Hope

Kazionele

Matero

Chipata

Kabwe

Kanyama

Kalingalinga

Mapepe

Linda

Misisi

M. Kwisano
Ngombe
Uyoba

Total I

I

9

6

4

3

Source: ZOCS Annual Report 1998
ZOCS implements its own programs and therefore it is a single channel
provider. However, in all the work there is continuous consultation with and advice
from the Ministry of Education to ensure that the required government building
standards are achieved.
d) Performance Outcomes
This rapid growth of the Zambia Open Community Schools (ZOCS) has come
with its own problems such as a fall in the quality of education and standards of the
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teaching. As more and more schools were built more classes were opened and ZOCS'

ability to staff, monitor equip and supervise the new classes was seriously challenged

and made sustainability even more difficult. ZOCS then had to pay attention to the

whole process of long term planning by formulating a strategic plan towards the end of
1997. This plan aimed at achieving sustainability through community participation. Its

framework and guidelines were implemented in 1 998. One of the plans 1 strategies was

not to establish any more schools until the existing ones could be fully operational.
However this did not stop increases in the size of classes as clearly shown by the
1 997/98 statistics below:

Table 4.10
Showing Growth Rate For ZOCS
Statistics

PUPILS

Girls

Boys

Orphans

CLASSES
Level 1

Level 2
Level 3

Level 4

FUNDING of
Classes

Donors

1 997

1998

3686

Growth

222 1

391 1
23 11

+225
+90

845

1172

+327

1 465

1600

1 12

1 20
35

46

+ 1 35

+8

+11

37
21

40
29

1 00

108

+8

100

+4

8

16

96

+3

+8

+8

Private

4

8

+4

Schools

24

23

-1

Supervisors

12

16

Teachers

97

1 08

Office Staff

8

1

9
".)

Volunteers (Short
Tenn)

1

2

Volunteers (Long
Term)

Source: ZOCS Annual Report 1 998
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+11

+4

+1

+2
+1

From the above chart ZOCS can be seen to continue registering growth in terms
of staff and students even though one school was closed. The increase in 1998 was in
response to a growing demand by communities for basic education. The most
significant rise was in orphaned children who increased from 23 per cent to 30 per cent
of ZOCS pupils. This role is expected to continue due to the prevalence of HIV/AIDS in
Zambia. In addition, although ZOCS has a deliberate policy to enrol more girls, some
parents still prefer to have their sons educated. Enrolments of boys showed a 9 per cent
increase even though girls continued to be the majority (40 per cent of pupils). These
results indicate that ZOCS has performed very satisfactorily compared to most other aid
organisations.
4.4.1.3 Discussion

As stated above the development of ZOCS was rather rapid and the community
has become fully involved in building permanent structures to house the schools.
However, community participation has been slow, as it takes time to ensure local people
that the schools would be functional.
ZOCS has not yet developed a system of evaluation, even though the advisory
board has discussed the issue. There are future plans to use the British VSO as
evaluators. Some organisations have conducted field visits to ZOCS schools and have
been very positive about the progress. At the moment ZOCS is developing a
standardised testing system to measure student learning. Other indicators used by ZOCS
are high enrolments and good attendance. In 1997, out of 60 ZOCS pupils who sat the
grade seven government exams, 40 passed and are now in government schools. This
kind of results is confirmation that schools are contributing positively to the community.
In fact some parents are reported to have tried to withdraw their children from the
government schools and bring them to community schools, because of the good results
achieved by ZOCS pupils on the national tests. This trend has been discouraged, as it
would mean that ZOCS would no longer focus on the most needy children in the
community.
ZOCS has managed to achieve this performance through a good relationship
with donors who support the community level work. Eleven donors are funding ZOCS'
projects which include teacher development programs, building community skills, and
school building and student development programs. These donors have developed
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confidence in ZOCS as a credible non-government organisation (NGO). This
relationship can be attributed to ZOCS and the development of transparent financial
management systems, which ensure total accountability of all donated funds.
Although ZOCS has embarked on building its own schools, many of its schools
are presently housed in religious buildings which are used as churches on Sundays and
turned into classrooms during the week. Such environments do not always provide the
best learning environment as in most cases there are no desks. Thus ZOCS is still
experiencing some difficulties working within the community.
A ZOCS respondent interviewed at the building site in 1 998 in Lusaka stated
that the supply of building materials has also been problematic, because local
contractors have had difficulty in supplying accurate amounts of building sand and
stones. During a visit to one building site, ten tons of building sand was ordered but
only eight tons was delivered. Such anomalies frequently put building budgets in
disarray.
When asked why ZOCS could not use reliable suppliers, a building coordinator
stated that it was ZOCS' policy to award contracts to the people within the community,
and by giving established suppliers the contract, donor money would simply go back to
developing countries instead of benefiting local people. Local contractors also had
problems with the delivery of build components, such as window and doorframes.
These were often constructed of different sizes, because of lack of accurate cutting
equipment, so it was common to find door or window frames with different lengths or
widths.
Theft from building sites has been another major problem. Both local inhabitants
and building employees are believed to be responsible for this theft. Even the local
guards, employed to look after the material, have sometimes been reported stealing.
This scenario presents a very challenging environment for ZOCS when trying to
empower local people and invest donor funding into the community. In 1999, ZOCS
introduced in-house budgets for all the work it undertakes, as this allows it to maintain
better accountability for its donors.
ZOCS' relationship with the Ministry of Education (MoE) has been very
positive and it has enjoyed a lot of support from the MoE curriculum development
centre (CDC) which has provided books and teaching materials. In the early stages of
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ZOCS, a member of staff was seconded from the MoE to provide in-service training for
ZOCS teachers. ZOCS has gained the support of the British Department for
International Development (DFID) and has accessed their resource centres under the
Action to Improve Mathematics, English and Science (AEIMS) project. In addition,
children have also been given lessons in life skills with particular emphasis on the
dangers of the HIV/AIDS virus and the various complexities of life in a developing
country.
The MoE has provided a contact person for each of five most remote provinces
who is responsible for supervising the work of the community schools. The contact
person sits on the ZOCS advisory board providing expert guidance. Sister Maria Leaf
the Co-ordinator for ZOCS, believes that there will always be a need for community
schools and ZOCS will assist in providing its services, as long there are children whose
parents cannot afford government schools. To encourage community responsibility in
providing education for under privileged children, ZOCS is shifting its operations from
a highly centralised office to a decentralised arrangement. This means that local
community schools are being allowed access to source funding, and this will help the
schools manage their own affairs. It is anticipated that within the next three to five years
these capacity-building strategies will make schools less dependent on ZOCS. However,
according to one of ZOCS' major donors "if you are dealing with the poor in society,
you will always be there with the pennies, you will never be 100 percent
sustainable"(ZOCS, 1998). Despite this attitude ZOCS is shifting to more of a
partnership role with communities.
One of the weaknesses of the ZOCS program was that it grew very fast, which
meant poor co-ordination, and informal approaches to development with no focus and
no monitoring of the progress. It was not until 1997, that ZOCS decided to slow its
operation and set in place some formal planning strategies. ZOCS did not even have a
policy document in place in 1997, nor was there any database for record keeping, and its
office only had eight staff to supervise 24 community schools. These include one
coordinator, a part time secretary and six community teachers. In 1998, ZOCS began
developing its supporting infrastructure, which included teacher in-service programs,
training of the community Parent Teacher Association committee members, installing
information management systems for keeping databases and developing policies.
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One of the key ingredients for ZOCS' success has been its committed staff. All
103 teachers have been recruited from within the communities. Their particular skills
include an understanding of the struggles of the children and the families involved in
the school. ZOCS has also been very supportive of its teachers by providing quality
training using resource personnel from the Ministry of Education. ZOCS recognises that
some of these community teachers do not have formal qualifications or certificates so
they are provided with the necessary books and materials, and resources to develop their
teaching skills. During the in-service training they learn new methods in teaching and
lesson preparation. The routine visits by Ministry of Education officers to ZOCS
schools are welcomed and encouraged and seen as a way to meet the expected
educational standards. The teachers are also fully informed on the future plans, and
funding arrangements. As well as the building programs and of how the progress and
developments will affect them. This means that there is total transparency at ZOCS and
all members of staff share in the contribution the organisation is making to the
community.
ZOCS policy provides strict criteria for the selection of children for schooling.
This means that the target group remains consistent. ZOCS has a policy regarding
teacher benefits and the need for maintaining quality teachers who understand ZOCS
expectations. Thus, ZOCS is now much more organised than when it first began. It has
built a more professional approach to providing community schools.
For ZOCS to ensure a consistent standard of supervision, it had to reduce the
number of schools from 24 to 2 1. The reasons given why one school was closed were
that ZOCS was not getting the accepted level of involvement from the parents and that
there was mismanagement of funds. The other two schools were closed because they
were located in the eastern province, over 500 kilometres away, which presented a
problem for ZOCS to provide the staff and monitor standards. There was also a lack of
participation from the parents. The two schools were closed and at the time when ZOCS
began to shift from a provider to a partnership relationship with schools and these two
schools did not adjust to the changes.
ZOCS first started by responding directly to the needs of the community with no
pre-conceived plans and no clearly stated objectives. The children were always in the
streets all the time some Roman Catholic nuns were visiting the compound and on one
occasion a nun enquired as to why these children were not at school. The parents told
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her that they could not afford to send their children to school because of the government
school fees. The nuns started to look for funds to establish a non-fee paying community
school, and this was the beginning of ZOCS. This was in 1996, but even at the time of
the interviews, the nuns were still working on how best they could continue to serve the
community.
4.4.2 Zambia Christian Children Fund (ZCCF)

The Christian Children's Fund (CCF) incorporated was founded in 1938 as a
response to the homeless children of the Sino-Japanese war. It is the world's oldest
child sponsorship organisation. The Zambia Christian Children's Fund (ZCCF) started
working in the primary education sector in Zambia in January 1983. ZCCF is part of a
world-wide charitable organisation that has six offices in the West Africa region, and
other offices in India, Asia and Latin America. Its work involves providing the essential
needs of children in particular health and education sectors. Although the organisation
is, in principle, operated as a Christian institution, the majority of children supported are
Muslims, which means it is actually an inter-denominational organisation. The ZCCF
provides many children with their only hope of intellectual, physical, emotional, moral
and spiritual development. ZCCF' s policy aims at providing child development
programs through education, therefore it has had to deal with numerous hindrances that
stop children from attending school. These include i) a lack of support from parents who
do not understand the value of education, especially in the rural areas; ii) a lack of
places in government schools, particularly urban schools; iii) poor educational resources
for those who attend school making a waste of time; and iv) less support for girl's
education than for boy's. The ZCCF's overall policy is to address the question of
poverty reduction, an aim that most donors have been adopting for a long time. The
ZCCF provides assistance to disadvantaged children, through a one to one sponsorship
in child's own family environment. The aim of the organisation is to assist children's
families to improve their quality of life and enable them to be self-reliant. ZCCF's
pledge is that every enrolled child must have access to basic education.
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4.4.2.1 Assessing Aid Administration in ZCCF
a) Objective Setting
Like the other four NGOs, ZCCF has semi-structured objectives which include:
the construction of schools and teacher's houses in areas where the facilities are
inadequate, the construction of additional classrooms in existing schools, the provision
of school fees, school shoes, uniforms and other school requisites to enrolled children
and the provision of teaching aids in primary schools [3] .

b) Planning Process
ZCCF uses a bottom up planning processes. The community is involved from
the initial planning stage through to the actual implementation stage. Community
participation begins by identifying specific needs and the action required to ensure at
least a 25 percent contribution from the community [4].

c) Implementation
In ZCCF programs community contribution includes supplying labour to build
the schools, making bricks and providing financial support. When a school is built the
community is again involved through the Parent Teacher Community Committees
(PTCC), which participate in the recruitment of teachers and student enrolments. The
ZCCF monitors the tendency to favour education for boys only. If this is detected,
ZCCF issues instructions to correct the bias.

d) Performance Outcomes
The ZCCF began in 1 983 with 300 children enrolled, mainly in the rural areas
[3]. The program is now supporting over 1 4, OOO children attending primary education
in Zambia. All ZCCF schools are ran by the local community, and ZCCF works through
the community to identify the suitable location for the school. Apart from primary
education the organisation also supports other affiliated projects such as:
•

Child development;

•

Primary health care;

•

Environmental protection;

•

Food security;
146

• Income generation; and
•

Training of the community leaders and teachers
From 1983 to date ZCCF has built 7 primary schools in the following townships:

Kalundu, Luumuno, Mwembeshi, Tiyanjane, Shimbizi, Kabile and additional
classrooms in Chilo, Chitemalesa and Ng'ombe. All schools except Kabile and
Shimbizi are run by the government. Kabile and Shimbizi are still being run as ZCCF
projects [3,4].
According to a ZCCF respondent interviewed at the Lusaka office, Zambia has
responded to the challenge of achieving education for all and the current situation in the
country shows that there is need for more support from aid organisation, as the number
of children growing without basic education is increasing.
4.4.2.2 Discussion

When ZCCF first started there was no pressure for conducting evaluations of its
project. This has changed over time, as donors have become more demanding about
establishing mandatory reporting procedures. In response to issues of accountability,
ZCCF has designed a Project Management Entity (PME) tool to use in all areas of
project management, which includes planning, information gathering and project
evaluation [3]. PME is a user-friendly tool that can be used by laymen in the field and
parents in the community groups can even be trained to use it. The PME is a system for
collecting data and uses this data to identify community priority areas, so, when applied
to a project, the PME can provide continuous assessment and long term evaluation as
work progresses. The ZCCF's PME tool is used at the local offices as well as
internationally. The tool strengthens the ZCCF's role of facilitator providing technical
and financial assistance to communities.
The ZCCF argues that there is a gap in Zambian government policy for
education as it does not address early child education which provides a sound
foundation for any educational program. ZCCF has approached other organisations such
as UNICEF to try and convince the Zambian Government to support pre-primary
education at national level. Therefore, ZCCF is also focusing on early childhood
education.
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The ZCCF's relationship with its donors and the Ministry of Education has been
rather loose, but its links with the local community level are very strong. However, the
ZCCF has realised that there is need to formalise a good working relationship with the
MoE, and in fact at the time of the interviews, the ZCCF had scheduled a tripartite
meeting with senior MoE staff. This would provide an opportunity to expose ZCCF's
thinking on the future education policy and demonstrate the PME as a powerful tool for
enabling community participation in education projects. The ZCCF also planned to
inform the MoE of its capabilities and what the communities are able to contribute. It
was encouraged that the meeting would generate clear appreciation of ZCCF' s work, as
it is the government's responsibility to monitor the standards, even if ZCCF builds the
schools.
The uniqueness of ZCCF programs is that they not only address the need for
education, but also poverty. The aim of ZCCF is to raise family levels of income, so that
a family can support its children's education. When a family no longer requires
assistance, or no longer has primary aged children it graduates from the program and
another family is taken on. The ZCCF works with small groups of families, called
sections, and in each group has a family educator who is a local retired teacher or civil
servant identified by the community, who acts as a leader. These groups are instructed
in using the PME tool and work through the whole process from collecting data for their
project, planning and finally implementing the project. This approach is different from
other development agencies which usually work through committees that meet and
make decisions on behalf of the community.
The ZCCF facilitates sustainability. Each project operates as an independent
NGO, and is allowed to seek funding outside the ZCCF. In order to speed up the
ownership of the project ZCCF does conduct empowerment programs that allows the
community groups to take control of the project from an early stage. This means that the
community has full ownership from the beginning of the project, which is enabled by
tuition in using the PME tool. The measure of good performance for the ZCCF is a
decrease in the level of dependence on ZCCF funding. Independent resources are not
necessarily funds but any in kind contribution, such as labour and even knowledge.
Even the ability to present demands to the local government or an awareness of civil
rights are contributions that can represent a measure of independence. This means, that
no matter how poor a community is, they can be mobilised to contribute to any level.
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The ZCCF sees its role as a catalyst providing an enabling environment for community
contribution. This approach distinguishes ZCCF from other NGOs. It spends more time
working with the community groups before any funding can start coming to the proj ect.
However, some communities find this approach too slow and frustrating as they see that
other NGOs disburse funds much more quickly [4].
ZCCF's approach of seeking to establish dialogue with both government and the
community, is a unique one, since in most cases the donors want to act as the
representatives for the community. The impetus for this strategy is to enable the
government to get to know what the community needs. Therefore, ZCCF's approach
establishes a tripartite partnership arrangement where the community is facilitated in
dialogue with the government.
4.4.3 World Vision
The work of World Vision started in Zambia in 1982 [5]. World Vision
programs are community based, but do not provided as a package for education, or
agriculture. A World Vision respondent interviewed in Lusaka also stated that World
Vision considers Primary education as the foundation in the life of a child. However,
World Vision became involved in education because it is a sector which communities
have identified as needing attention [6]. The World Vision process involves meeting a
community and conducting an assessment and most often education is identified as an
area that needs assistance, which is not surprising given the growing number of street
children in Zambia and the need to provide them with an education. In some remote
parts of Zambia there are still children learning under the trees and in other parts
teachers are not being provided because there are no schools [7].
Another area of World Vision involvement is their child sponsorship program
[5]. This program ensures that the sponsored children stay in school and that those not
yet sponsored eventually receive sponsorship. World Vision intervenes on behalf of the
sponsored child in the issues that may prevent the child from completing school. Such
interruptions might include the three month initiation period when a girl reaches
puberty, early arranged marriage for girls and, for boys, the temptation to start a small
business as they begin to see little value in education in their villages or in the urban
areas where unemployment is very high [7]. In these situations, World Vision offers
counselling for families so that they can encourage their children to finish school.
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However, the demand for those wanting education remains very high and far exceeds

the available support and resources. It was stated by one of the respondents that there

will always be need for development assistance as the whole process of development is

dynamic, which means that once one problem is solved then another need emerges from

a different level in society.

4.4.3.1 World Vision Programs
The work by World Vision in the primary education sector in Zambia involves

the refurbishment of school buildings, sometimes the construction of new schools or
classrooms, teacher's houses and toilets. World Vision is also involved in providing

teaching and learning materials.

World Vision Zambia is one of the most respected NGOs in the country and has

established itself in most provinces. Its international experience has given it the

exposure to easily adapt to different communities and the flexibility to work efficiently.
The organisation provides support for infrastructure development such as water supply,

health care, and for any other needs the community may identify.
4.4.3.2 Assessing Aid Administration in World Vision

a) Objective Setting
As an international organisation World Vision Zambia does have the overall

objective which is to eradicate poverty, but it does not have specific objectives in the

country, as these are developed as a result of the interaction with the community. This
means that the projects determine the objectives as the community identifies them.

b) Planning Process
According to a field program director for World Vision Zambia, although the

process of supporting development assistance using a community based approach has
been generally smooth, it has been difficult for some communities to accept their

responsibilities in terms of labour, materials, and sometimes money, before World

Vision can provide the rest of the funding. Some communities have been slow to meet
their commitments and as a result some programs have been delayed. Another World

Vision respondent interviewed in Lusaka stated that since some of the community

contribution involves local skills, the workmanship is not of a good standard and the

construction may not then meet local government standards. An example of such poor
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workmanship occurred at Chivuna school in Mazabuk.a in Southern Province where a
local contractor built a school that did not meet the standards. The walls had cracks and
the roof was leaking. World Vision has managed to resolve the local skill problem by
thoroughly screaming all local contractors.
c) Implementation

World Vision works well with the government and is a registered organisation at
the Ministry of Education (MoE). It is involved in other social sectors so it also has a
good working relationship with other governments departments. World Vision's
approach is, once a community has identified the need for a school, it does not start
building immediately, but contacts local government authority for approved plans and
building site information. This creates a partnership between the community and local
government, making it easier for World Vision to hand over the school when it is built
to either the government or to the Parents' and Teachers' Association (PTA). World
Vision does not run the schools but facilitates in their construction and then moves on to
the next community with another need for assistance. In some cases, World Vision
incorporates other donors in providing assistance, such as with the building a school in
Chainda, a shanty compound on the outskirts of Lusaka. In this case UNICEF took over
the running of the school after World Vision had finished building. Also the other
reason for co-operating with other donor organisations is to avoid duplicating projects
in the same area.
d) Performance Outcomes

World Vision does conduct some evaluation of their work in Zambia, but
because its projects are not totally funded by the organisation, and a substantial input
comes from the community, which is difficult to put a dollar value on, accurate
evaluation is difficult. However, there is an internal evaluation department that travels
to the field and sometimes-external evaluators are used.
4.4.3.3 Discussion

World Vision sometimes finds itself dealing with too many projects in too many
communities at the same time, and this can slow down the progress and put a strain on
resources. This problem is caused by dealing with small communities which have small
budgets so end up not having enough staff to supervise activities. World Vision has
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therefore started budgeting for area development programs that catered for larger
communities or ethnic groupings.
Another problem for World Vision, has been that the people are nomadic in
nature and sometimes after a school has been provided they move to another area taking
their children with them. Thus World Vision has to follow and construct another school.
Some of these communities practice child marriages where a girl child is married before
completing primary school. According to one respondent, there have been some
incidences, especially in the northern province, where World Vision has intervened on
behalf of the girl child and paid back the dowry so that the child bride can continue in
school. In some isolated cases communities may be divided along political party lines
and in such situations World Vision allows the community to resolve its differences
before beginning a project.
World Vision's approach to providing development assistance in the primary
education sector is different from other donors in general in that it actually gets
involved in the building of the schools and, after building, it hands the schools over to
the government or the community PTA. Their initial planning includes consultation
with local government authorities to understand the necessary standards before building.
World Vision links with the district and national advisers so that they operate within the
framework of the national policy as regards to building specifications and standards.
World Vision works with other donors in the education sector judging from their joint
project with UNICEF in one of the shanty compounds of Lusaka discussed above.
4.4.4 Oxfam

Oxfam has also argued that basic education is a catalyst for human development
and that education opens new horizons, extends freedom, and creates opportunities.
Oxfam claims that education is not just a fundamental human right as recognised by in
Article 26 of the United Nations, Universal Declaration, but it is also an enabling right
which unlocks a wider set of civil, political, and economic freedom. In fact most of the
benefits of education extend beyond the individual to the wider community and society
in general (Oxfam Report, 1998).
Universal primary education would benefit society in various ways: improved
child health and nutrition; accelerated and more equitable sharing of economic growth;
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increased empowerment, accountability, and democracy which enables people to
demand better services and a more accountable governance (Oxfam Report, 1998).
Education, particularly of girls and women, greatly enhances the ability of
households to manage health problems, to improve nutrition, and to ensure more
effective diagnosis and timely treatment. Education improves the capacity to gather and
process information about health-care, and empowers people to demand basic health
care services (Oxfam Report, 1998). Evidence from Zambia suggests that the child of a
Zambian mother who has had a primary school education has a 25 per cent chance of
survival than the child of a mother with no education (Watkins, 1999). Also educated
women are more likely to identify the need to take a child for treatment earlier than
later.
4.4.4.1 OXFAM Programs

Oxfam has been assisting Zambia in some of the following areas: rebuilding of
school infrastructure in the community schools which were not maintained, the
provision of teacher training, skill development within the Parent Teacher Association
(PTA), the establishment of community based organisations to manage schools, and the
advocacy and social mobilisation of increased comments participation [8]. From an
international perspective, Oxfam has been addressing inequity by reducing poverty,
suffering and injustice in the world. From this perspective, Oxfam programs in Zambia
have involved emergency work among displaced people, working with community
based organisations (CBOs) in the areas of advocacy on land and human rights issues,
civic education, capacity building of communities, agricultural development and
household food security, equity issues involving women, issues relating to livelihood
improvement through a micro-credit facilitation and many other development related
programs [8].
After many years of working in the above areas, Oxfam reviewed its programs
(Oxfam Report, 1998). Following a country poverty and livelihood analysis, it was
found that the lack of education and high levels of illiteracy was a major contributor to
the increase in poverty in the Zambia. Hence, Oxfam strategies now directed more
support to the improvement of primary and basic education in Zambia and in other
developing countries. In March 1998, Oxfam International launched a two-year
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education campaign in London, Washington and Johannesburg to make members of
parliament aware of the importance of supporting primary education.
4.4.4.2 Assessing Aid Administration in Oxfam
a) Objective Setting
In Zambia, Oxfam's policy emphasis on primary education has necessitated it to
operate on the Copperbelt Province (see appendix . . .. ). Their work facilitates the
development of education among the poor and the access to quality education by
vulnerable groups. Since 1995, Oxfam has supported advocacy programs, the running
of community schools, and the training of community school teachers.
b) Planning Process
Oxfam planning process involves other NGOs in primary education. Oxfam had
considerable impact on improving education in the Copperbelt Province, PTAs and
Community Based Organisations (CBOs) have had access to training programs, and
most importantly more children have had access to pri�ary education. There has been
an increase in community participation in school management, increased access to
learning materials and influenced government policy and donor community as a whole
towards improving their respective budgets allocated to primary education, an example
of this is that from 1991 the Zambian government has increased its budget allocation to
primary and basic education [8].
c) Implementation
According the Oxfam report ( 1998), the work of OXFAM in Zambia has been
mainly involved in some of the following areas:
•

Supporting the development of community schools even in the semi-legal shanty
urban settlements;

•

Supporting the personnel who work among the poor and encouraging remote
schools to have the basic requirements such as black boards, chalk, and teachers
hand books;

•

Targeting assistance for the urban and rural poor through food delivery to the
schools;

1 54

•

Supporting improved attendance, participation and performance of girls in schools,

through single sex classes, affirmative action for the advancement of female

teachers, and facilitating the posting of female teachers to some rural schools;

•

Assisting community based organisations (CBOs) and other NGOs through

providing non-formal skills training programs for the out of school youths;
•

Developing three major skills: basic literacy, numeracy, communication and
problem- solving competencies, including the HIV/AIDS education; and

•

Assigning local government and relevant NGOs to establish local and national

orphan services with a view to providing education, formal and informal sector
employment, and protection from exploitation.

Oxfam has also continued its advocacy role in campaigning that Zambia and

other poor countries be exempted from debt repayment, so that the money could be

channelled to education and other social sectors (Oxfam Report, 1998).

According to Oxfam, the importance of having access to education is argued to

be the only possible way for a family to break the cycle from poverty (Watkins, 1999).
Lack of education has left adults and children disadvantaged, vulnerable, and

impoverished. Every year millions more become new victims and the vast majority are

young girls and women. Watkins (1999) argues that Oxfam considers every child out of
school as representing a loss for prosperity, democracy, and human development.
Ten years ago, the world's governments promised a decisive action for

achieving Education for all by the year 2000. This World Conference held in Jomtien

Thailand in 1990 has not been achieved and 125 million primary-School-age children
are not in school; most of these are girls. Although 150 million children start primary
school each year the majority drop out before they complete four years of education.

It is in view of the above that Oxfam International has launched the campaign

which will bring about some practical policy changes required to deliver the ' Jomtien

vision'. Watkins (1999) has argued that an international response was imperative.

However it is rather unfortunate that so many developing countries including Zambia
are being asked to spend more on debt servicing than education. The donor countries
have not responded positively in backing their policy commitments to education by

increasing their aid budget.
1 55

d) Performance Outcomes
Oxfam has the ability to respond to the needs of the people to be guided by, the
human aspects of a situation, such as livelihood improvement, enabling local people to
carry on and improve upon what has been initiated by donors. This means that Oxfam
has been able to work with people at different levels and is able to network and link up
with like-minded donor organisations so as to increase program impact. The impact of
the program can be defined in terms of improving the situation by adding value to the
beneficiary with the set objectives and ensuring sustainability. These come as result of
using highly participatory approach ensuring total involvement of beneficially at all
stages.
4.4.4.3 Discussion

According to an Oxfam respondent in Zambia, the success of Oxfam can be seen
in the increasing number of children from poor families who are now able to go to
school. More classrooms have been constructed and old ones have been refurbished and
the numbers of trained teachers increased. More PTAs and CBOs have been established
and offered various skills, and the quantity and quality of teaching materials has been
improved. The degree of commitment from the community schools, government, NGOs
and donors has improved tremendously as a result of improved communication among
these organisations. There have also been some positive changes in policy on primary
and basic education as reflected in the budget increase allocation by the Ministry of
Education.
4.4.5 Reformed Open Community Schools (ROCS)

The Reformed Open Community School organisation was founded by Reformed
Church of Zambia and officially registered in May 1987. Initially ROCS was aimed at
adult literacy. The shift to supporting children came as result of the Reformed Church
leaders noticing high numbers of children loitering in the streets of shantytowns hence
the organisation decided to enrol children in its schools. The parents of these children
also requested the church leaders to consider providing schools for their children.
4.4.5.1 ROCS Programs

The formation ofROCS came as result of joint recognition of the need for the
children and this has been the basis from which the organisation has continued working
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closely with the community. Apart from the five schools in Lusaka, the organisation has
extended its support to Lundazi in the Eastern Province of Zambia where it has one
school.
4.4.5.2 Assessing Aid Administration in ROCS

a) Objective Setting
As discussed above the formation ofROCS was the result of a need recognised
by the church for the children who were not given a chance to attend school. This means
that ROCS had no set objectives on how the organisation was going to provide primary
education. In fact the whole process just evolved and even at the time of data collection
the survival of the ROCS schools was on a daily basis. However, the teachers and the
children were all optimistic and enthusiastic about their schools.
b. Planning Process
ROCS being an organisation that was formed by the community plans with the
community and operates through funding received bilateral organisations and
international NGO agencies based in Zambia [9].
c) Implementation
ROCS implements its own programs and the community participates in the
whole process. ROCS like other community school organisation run four levels of
classes and their first class graduated in 1999. The four level of education allows
children to sit the government exams to enter high school.
One of the difficulties that ROCS has encountered is funding. As a result ROCS
has not been able to provide enough training sessions for its volunteer teachers. The
organisation is also facing a critical shortage of learning and teaching materials and, at
the time of the interviews, teachers had not been paid since one of the schools started
operating.
ROCS has been assisted so far through the Netherlands Embassy and Care
Australia. The Netherlands Embassy in 1997 provided ROCS with the funds to run a
one-week orientation seminar for volunteer teachers and with the same funds ROCS
managed to buy books for teachers and students. Care Australia has purchased office
equipment and other teaching materials for ROCS. These contributions were a major
boost and provided the foundation for ROCS work in community schools [9].
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These street kids in the long run become illiterate adults and unable to contribute
to the economic growth of the country. ROCS respondent stated that typically such
people could not make informed decisions and choices that may help them improve
their economic position in society.
ROCS has enjoyed a good relationship with the Ministry of Education (MoE)
and the Zambia Community Schools Secretariat (ZCSS) both of which have been very
supportive and have contributed to the schools by providing training for the teachers.

d) Performance Outcomes
ROCS conducts yearly evaluations and questionnaires are sent to each school
and organisation that provides support. The responses on the questionnaires are
collected and discussed with the directors and some of the findings are implemented.
In the year 2000 an assessment of the how the performance of the first students
to complete the four years was planned. This would include the teaching material,
community teacher selection procedure and strategies for fund raising.
4.4.5.3 Discussion

Sustainability for schools based in Lusaka has been difficult to ensure as some
children just stop coming to school and some parents have not participated in the
running of the schools. According to a ROCS respondent the sophistication of being in a
capital city like Lusaka, does put a lot of pressure on both parents to be involved in
street vending business and in most cases the children also participate and going to
school is seen as a waste of time. But in the rural school like the one in Lundazi, the
parents and children are committed to the school as they have not as much economic
pressure to neglect their school an example of this support is vegetable garden, piggery
and chicken run which are used for raising money to run the school.
The ROCS schools have benefited the less privileged. There is always an
overwhelming response from the community, even with a small fee charged. However,
the fee is not mandatory, so if parents cannot afford to pay, then children are still
allowed to attend school. Having no requirement for uniforms also lessens the financial
burden.
Since 1996, ROCS has closed four schools, due to a lack of community
participation and difficulties in sourcing funds [9]. ROCS has admitted that there is lack
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of proper administration in their schools, and is now considering training community
school committees, so that they can participate in the administration of the schools.
However, this training cannot be done due to lack of funds. Despite these difficulties
there is still a strong commitment from teachers, who, even without being paid are still
very supportive of the program. Some parents are also very supportive and assist with
the general administration of the schools.
4.4.6 CARE Zambia
CARE International support in Zambia is the Whole Child Health Project
(WCHP) which began its work in 1994 using funds provided through a grant from the
Canadian International Development Agency (CIDA) [10]. The programs were
implemented through CARE Zambia in three peri-urban communities: the Mutendere,
George and Chipata shanty compounds in Lusaka.
4.4.6.1 CARE Zambia Programs
CARE Zambia began its work in the primary education sector in Zambia 1995.
The schools supported are community based and CARE Zambia helps the community to
run the schools by providing the training and resource to those involved. CARE Zambia
considered getting involved in primary education after contact with other donor
organisations in the country. CARE Zambia volunteers had noticed large numbers of
children out of school but the support that CARE Zambia has provided has not
eliminated the problem of school attendance. There are still many children not attending
school and this is due in part to a lack of schools and a critical shortage of funding to
meet the demands for more schools.
Because the schools provided by CARE Zambia use rented properties, this
temporary arrangement creates a lack of confidence as parents are not sure how long the
school will continue. It takes time for the community to be confident that the school will
be there in the long term. To address this problem CARE Zambia is now working with
communities to build their own schools, thus providing a sense of ownership of the
schools. These members of the community who can afford to contribute are encouraged.
The community also participates in deciding what will be taught in the schools, it
determines the school calendar so that time is allocated for school when there are fewer
farming activities. However, having a different calendar from that of the government
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schools causes problems when holidays do not coincide. The community schools have
high absenteeism during the government school holidays. Also there is no penalty for
staying away, students are welcome whenever they decide to attend school. As a result
the community school's calendar has been changed to match that of government
schools. Another distinctive feature of CARE Zambia schools is that they enrol through
out the year.
CARE Zambia is supporting work in three general areas, these include the
Zambian Pre-school Association, the Foster Parents' Association and Community
Schools.
a) Zambia Pre-school Association (ZPA)

In 1996, CARE Zambia established a partnership with the ZPA to assist
communities in two ways. These are to improve the skills of those working within the
ZPA and to develop of a Whole Child Health Project (WCH) curriculum for early
childhood educators. In both cases CARE Zambia has provided training and material
support.
The WCH training curriculum includes seven modules aimed at increasing
teachers' ability to train the community in assessing and managing childhood ailments
and social problems. CARE provides ZPA with the training to be able to use WCH
curriculum in all its community training programs. In this program mothers come to the
community health centres, where the community teachers take them through basic life
skills. These include hygiene, nutrition and child health under 5 years of age.
b) Foster Parents ' Association (FPA)

The Foster Parents' Association was formed in response to increasing numbers
of orphaned children in peri-urban compounds such as Chipata, Kanyama, Mutendere
and George shanty compounds. The studies conducted by the Participation Learning
Action (PLA) research organisation which is funded by CARE found that nearly 40 per
cent of all households currently hosted children who had lost one parent, and in a
sample of 146 orphans, 45 per cent were orphans meaning that they had lost both
parents (Archung, 1997). The main cause of this crisis is the emerging HIV/AIDS virus.
FPA assists foster families, so that they can collectively be able to identify, address, and
prioritise their problems. According to a CARE respondent, these problems are
categorised as hunger, inadequate school places and withdrawal from school due to the
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inability to pay school fees and inability to pay for medical schemes or to purchase
medicine.
In dealing with the problem of hunger, CARE Zambia has assisted the FPAs in
organising food co-operatives, which buy staple foods such as maize meal, oil, beans,
and kapenta at wholesale prices. The FPAs then resell these food items to the co
operative members at a member's price that is affordable and accessible to the foster
families.

c) Community Schools
CARE Zambia sees supporting community schools as a way to influence the
health and education of the most vulnerable children in peri-urban communities' [ 10].
CARE initially conducted a participatory study of children orphaned by AIDS, which
showed that 11 per cent of orphaned children attended school compared with 36 per
cent of those with parents (Archung, 1997). Through support from UNICEF's
Education Unit CARE Zambia was able to develop a detailed two-page brochure
describing the concept and process of establishing community schools in the targeted
areas of Lusaka.
CARE Zambia's school approach was a response to the needs of children aged
between 8 and 10 years who have never attended school or had left school [11].
CARE's community schools provide four years of primary-level education to children
whose parents cannot afford to send them to Government schools. The subjects taught
in these schools include basic literacy in English and Nyanja (a language spoken in the
Lusaka and originating from the Eastern Province of Zambia), functional mathematics,
and life skills that focus on basic facts about life and hygiene. These schools admit both
boys and girls, although priority is given to girls. The maximum class size is 35
students.
CARE community schools do not require uniforms or shoes, but children are
required to come to school clean. These schools are organised and managed by the
parents or guardians of the children who attend the school. The parent or guardians pay
a nominal fee of less than two dollars per term for textbooks, and exercise books and
writing supplies are provided free of charge. The duration of classes is two and half
hours each day, five days a week. The parents and guardians decide the timing and
length of the school holidays. Each school appoints a committee that is responsible for
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maintaining the school, deciding on the school calendar, recruiting community teachers,
and organising and managing term fees, attending all school meetings, paying term fees
ensuring that children to school.
Community teachers must have passed grade nine to be eligible to teach and
must demonstrate the potential to teach when the parents' committee interviews them.
Once they are accepted, CARE provides them with continuous training and intensive in
service supervision. These teachers are paid a token of appreciation from the term fees
and the contribution from CARE. This token is less than half of the government
employed teachers, and as such it is really a token and not a salary [11]. CARE Zambia
does consider primary education as being critical to the economic development of
Zambia and in particular the education of girls.
4.4.6.2 Assessing Aid Administration in CARE Zambia

a) Objective Setting
CARE Zambia's project has the following objectives: to improve the health and
welfare of children aged ten and younger; to increase teachers' abilities to manage
problems relating to child health and social development; to facilitate the fostering of
children through the Foster Parents Associations (FPA); to address problems such as
hunger and access to health care; to enable parents' committees to effectively manage
the daily operations of community schools; to integrate the Whole Child Health (WCH)
curriculum into the Zambia Pre-school Association in-service training program; to
establish a minimum of ten community schools in the peri-urban areas of Lusaka; and
finally to establish a minimum of six FPAs in the peri-urban areas of Lusaka.
b) Planning Process
CARE Zambia being an international organisation has elaborate formal planning
processes since it has to be accountable. In addressing the defined objectives the
organisation operates within the guidelines as planned through the head office, as such
although CARE Zambia involves the community, the community is guided within the
set objectives.
c) Implementation
CARE Zambia education draws on Zambia Community Schools Secretariat
(ZCSS) and Ministry of Education (MoE) guidelines for policy with regard to
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. community operated primary schools. However, the MoE policy guidelines are more
appropriate for formal government schools. Therefore CARE Zambia and other NGOs
are currently working through ZSCC to develop more suitable guidelines for
community schools [ 10].

d) Performance Outcomes
CARE Zambia conducts evaluations every three years for all the school projects.
CARE Zambia has worked well with the Government and other organisations that are
supporting community schools in Zambia. In particular there has been a close working
relationship with the Zambia Community Schools Secretariat (ZCSS), the umbrella
body that brings together all organisations running community schools. In fact, one of
the education program coordinators at CARE Zambia is an executive member of ZCSS.
CARE Zambia through ZSCC has also received some support from the
European Union (EU), the Japanese International Co-operation Assistance (JICA) and
United States of America International Development (USAid). The EU has been
involved with CARE Zambia in the construction of a school in Mutendere, a settlement
area on the outskirts of Lusaka. Another proposal has been submitted to the JICA for
the construction of a school in Chipata.
4.4.6.3 Discussion

At the time of data collection in June 1999, CARE Zambia was running
community schools in the shanty compound of Lusaka. This approach was anticipated
to end in June 2000 and at which time a program was to be launched which would aim
at assisting community schools to run independently. This new education program will
run for another three years, after which time an assessment and evaluation will be
conducted to determine its success. Therefore, the main aim of this capacity building
would be to ensure the sustainability of the community schools. Encouraging other
NGOs to run community schools would also enhance sustainability.
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4.4. 7 List of Interviewees from Non Government Organisations (Referenced with
numbers in square brackets in the case discussion)

1.

Sister Leaf - Coordinator ZOCS, Lusaka, 13/07/99. This interview was based on
the history of ZOCS, how the organisation was conceived.

2.

Mr. Michael - Owen-Building Inspector, ZOCS-VSO, Lusaka, 20/07/99. The
interview was conducted at one of the building sites of a ZOCS school.

3.

Dr. Joseph Conteh - National Director ZCCF, Lusaka, 12/07/99. The interview
discussed the Project Management Entity (PME) which ZCCF uses as a process
of allowing community participation.

4.

Mr. Victor Koyi - Program Coordinator ZCCF, Lusaka, 12/07/99. The interview
dealt with issues of ZCCF creating an environment of cooperation with
Government and other participants in the delivery of primary education.

5.

Mr.Amos Y. Kalawe - Director: Field Programs World Vision, Lusaka,
19/07/99. The interview revealed that the involvement of World Vision in
primary education was as a result of the community identifying the area and not
World Vision providing a solution to the needs of the people.

6.

Mr Richard A. Phiri - Senior Manager: Customer Relations Services World
Vision, Lusaka, 19/07/99. The interview discussed the involvement of the
community in the planning process and implementation of the program.
Communities provide labour and locally available materials like timber, and clay
for moulding blocks.

7.

Ms. Gertrude Chanda - Project Officer World Vision, Lusaka, 19/07/99.
Interview discussed the aspect of early arranged marriages for primary school
girls, how World Vision has to buy back the girls by paying the dowry back to
the would be in-laws.

8.

Dr. Anne Sikwebele - Copperbelt Coordinator Oxfam, Ndola, 22/07/99. The
interview discussed the work of Oxfam on the copperbelt targeting the most
needy in society.

1 64

9.

Ms. Sonile Phiri - Program Officer ROCS, Lusaka, 22/0799. The interview
discussed the process how ROCS was started as an adult literacy class and as a
result of noticing the large number of loitering children changed its focus to the
children in the community.

10.

Ms Elizabeth Mbewe - Program Officer CARE Zambia, 15/07/99. The
interview discussed the three areas of CARE Zambia being the whole child
health project, the foster parent, and the community school. All this work was
targeted at the peri-urban communities.

11.

Mr. Isaac Phiri - Assistant Program Officer CARE Zambia, 15/07/99. This
interview discussed the level of support CARE Zambia gets from the
government in training of volunteer teachers in the community schools.

4.4.8 Summary of the interaction between key players in the aid administration

This section examines coordination in the primary education aid management in
the last ten years in Zambia. The analysis focuses on the roles and perceptions of the
key stakeholders on aid administration, in the Zambia primary sector. Figure 4. 1 shows
the broad interactions among stakeholder groups.
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• � Non-government
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Figure 4.1 Schematic illustrating the interaction among key players in Zambia' s
Primary Education Sector Development
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4.4.8.1 Role of Government
In the last 10 years the Zambian educational policy has been mainly influenced

by the change in policy by the World Bank. This change has been from supporting

secondary education to primary education. A major aspect of change is the move from

free education to fee-paying structures across the entire educational spectrum. The

Government of the Republic of Zambia policies had also meant that dependence on

external support has become central to sustainability of the educational sector. This has

made collaboration with aid organisations crucial and therefore the performance of

these agencies will continue to influence the Zambian primary education sector. The
initiation of the BESSIP program is a clear example of an emergent strategy, which

depends on foreign aid as the main vehicle for implementing the nation's primary

education policy. While this strategy may prove useful its success is largely dependent
on the capabilities of local officials in maintaining the vision and impetus of the

underlying agendas.

4.4.8.2 Stakeholders of Aid Administration
These include the primary students, parents, schoolteachers and trainers,

government staff in national and local community offices, aid workers and staff of aid

organisations. Each of these hold varied perceptions about the value or contributions of

these aid programs on the circumstances. In particular, it is interesting to explore the
perceptions of the local communities (especially students, parents and school staff)

views on benefits and concerns in regards to the different aid programs. From the field
studies, it is evident that aid programs that are targeted at the grass roots - as in the

example of the NGOs like ZOCS - appear to benefit the locals most. This is because in

these programs the locals are provided with opportunities to contribute in defining their
real needs and how effectively to meet those needs.

Technical workers on various donor programs hold the view that most of these

aid organisations have agendas that are different from that of the Zambian government
and the local community at large. This explains the situation where programs tend to
fail to deliver their specified outcomes. Examples are the FINNIDA and SIDA

programs, which were run parallel to MoE programs, and after completion the MoE had
no capacity to support the continuation of the programs.
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4.4.8.3 Views and Concerns of Donor Agencies

In recent years there has been some considerable effort on the part of the donors
to move from an intervening approach to a partnership arrangement. In order to have an
impact donors have realised that they need to be transparent and clear about want it is
that the recipient country really needs, unlike in the past when it was what the donor
thought the recipient country wanted.
Most donors now operating in the primary education sector have been arguing
that Zambia needs to define her own agenda in terms of the policy for primary
education, since what has been developed so far has been ignored for a long time.
•
Therefore, these donors feel that there has to be a national system of primary education
that should respond fully to the public sector re-structuring exercise so that the sector
can have the capacity to operate an accounting and management system that can be
relied upon.
4.4.8.4 Critique of Aid Programs

The discussion among Zambian officials on the subject of aid co-ordination, can
be summed up in this statement; 'For quite sometime now the Government have been
worried that most of the benefits have been lost due to lack of collaboration and
corporation by so many aid agents of development' and that 'The multiplicity of donor
projects requiring local administration inputs are likely to create serious administrative
problems (MoE, 1991). A recognition for the need to involve MoE and Central
government from the development of objectives in order to improve aid co-ordination in
Zambia's primary education aid management was indicated by several officials.
In an unprecedented attempt to examine independently the management of donor
projects in the sector, the MoE review committee conceded in 1989 that there were a
number of anomalies in the way some of the projects were being managed by both the
donors and the ministry. The committee found that the British Overseas Development
Agency (ODA) and Finnish International Development Agency (FINNIDA) were
criticised for setting up parallel administrative structure which were operating outside
the Ministry management framework. The ODA was criticised for not involving the
inspectorate in the management of transport and the finances of the mathematics
textbook project. The issue was that the funds for this project could not be included in
the Central government estimate book for the Ministry and was viewed with particular
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concern. Swedish International Development Assistance's (SIDA) running of the self

help schools pilot project outside the MoE's long established Zambia Education

Projects Implementation Unit (ZEPIU) caused concern. FINNIDA operated a financial

management system, which kept the Zambia officers outside the control of the aid funds

in the sector.

These problems which were identified are significant in many ways for they

serve to reveal the kinds of consequences uncoordinated aid can impose on local

administration arrangements. The examples given also help to point out the areas of

possible conflict, which may affect any future attempt to co-ordinate aid. These cases

merely emphasise a point about donor's different administrative arrangements. It
therefore reveals a little about donor's distrust of MoE capability to manage aid

finances, hence the tendency to insulate some aspects of their management system. The

degree to which this has been exercised tends to differ from project to project and from
donor to donor.

Donor co-operation and the debate and assumptions of aid co-ordination have

received attention throughout the recent history of the development aid mainly from the

donor countries. Conferences have been organised by the donors themselves to discuss

ways of improving aid business, information exchange, consultation between donors
and recipients, and aid co-ordination were the main subjects on the agenda.

Since the mid 1980s this interest has been renewed, especially in the issues

concerning donor corporation and aid co-ordination. In 1986 the European donor

agencies held a conference in London to share experiences and to show each other their

preferred areas of aid concentration so that they could avoid duplication. Subsequent
conferences have been held in Ireland (1987) and the Netherlands (1988). At a

multilateral level the World Bank has taken several initiatives to organise aid co

ordination meetings on behalf of member states. Ghana had such a meeting organised

for it in 1986 in Vienna, and the most recent meeting was for the Common Market of

the Eastern and Southern Africa (COMESA) member countries held in 1998 in Lusaka.
The major criticism in the debate has been that there has been weak or

ineffective aid co-ordination in recipient countries. In Zambia in particular, the study

has found that the poor performance of the aid in primary education has been due to
donors setting their own objectives, planning aid without full participation of the

Ministry of Education (MoE) and the use of multiple channels for implementing aid.
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The performance of aid is further weakened by the large number and multiple source of
aid bringing in the difficult task of MoE or even central government failing to cope with
the problems of aid administration. The lack of full participation by the recipient
Ministry or Central government in the whole process of aid delivery from developing
objectives, to planning and implementing the aid does not provide the ownership of the
aid activity. This has reduced the impact of aid performance on the problems the aid
was intended to solve.
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CHAPTER FIVE
FINDINGS AND CONCLUSION

5.1 Introduction
In this chapter a summary of the main findings of the research study is presented

and key conclusions are highlighted. The previous chapter provided detailed accounts of
aid programme administration by twenty-two aid organisations. These included ten

bilateral organisations, six multilateral organisations and six non-governmental

organisations. The case studies reported on in-depth interviews with key personnel in

the organisations as well as critical analyses of the literature on aid administration and

reports on aid programs in Zambia's primary educational sector.

The case studies illustrated diverse aspects of aid administration in the Zambian

primary education sector. They highlight the complexity of aid management in

developing countries, especially in matters relating to project design and objective

setting, Planning Process, channels of implementation and the performance outcomes.

Overall, this study has identified a number of issues that impact on the involvement and
contribution of foreign agency development assistance. For example, rigidly structured
objectives do not enhance the impact of aid, as there is no room for responding to the

needs of the recipient. Planning processes do influence the performance of aid

especially where grass roots involvement is encouraged that is, allowing a "bottom-up"

approach. Single channel aid implementation improves the impact of aid as it involves a
focused approach. The findings also demonstrated that Bilateral aid organisations spend

more time at developing their objectives and planning their aid distribution than the

multilaterals and NGOs. However, NGOs pay the least attention to developing
objectives and planning processes but achieve the most impressive outcomes.

The greatest problem faced by the majority of the donors is the co-ordination of

their aid programs on the ground. This is because they use multiple channels, and

because their objectives do not usually match those of the Ministry of Education (MoE)
or other implementing agencies such as the British Council for DFID or the UN
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agencies such as UNICEF and UNESCO. Another important finding of this study has
been the low level of qualifications of staff at the MoE. This means that staff may not
have the ability to administer policy or to advise the donors objectively on policy
matters in relation to what is best for Zambia. All government employees at the MoE
were found to be very poorly paid, which invites an element of corruption and short cuts
in the way contracts may be awarded to local contractors who build or refurbish
schools. Another issue is that the Government, in most cases, fails to meet donor
requirements in terms of counter-part funding. This is the amount of money that has to
come from the Government in order for the donors to provide the full amount of the
project. In some cases the donors have ignored the failure by the government to provide
counter-part funding and gone ahead financing the project. However, other donors do
not fund the project ifthere is no contribution from the government. The study also
identified a number of common features associated with the three case study groups.
The following section summarises these findings.
5.1.1 Research constructs

Four constructs were found to be of central importance to all the stakeholders in
aid administration in the Zambian primary education sector. These constructs namely
Objective Setting, Planning Process, Implementation and Performance Outcomes, also
represented the major themes used for coding the data imported into NUD*IST
software, which assisted in developing the case study summary reports discussed in the
chapter four.
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Table 5.0
Summary of findings in relation to the constructs
Description

Constructs
Unstructured
Objective
Setting

Planning
Processes

No objectives have
been set; Organisations
not directly supporting
primary education;
Organisations that react
to a need for supporting
primary education.

Planning process starts
at the grass root level;

Performance
Outcomes

Own Channel

Structured

They were defined as
goals and do not have
time lines;

They are defined clearly
with tangibles and time
specific;

Implied rather than stated
clearly;

The objectives have been
refined over a period of
time.

They support other
organisation's area of
interest.

Consensus

Bottom Up

Organisations involve
the recipients in the
plan.

Implementation
Channels

Semi-Structured

Planning where there is
an equal involvement
from both parties,
involved, neither the
recipients nor the donors
dominate the process.

Single Channel

Top Down
Planning where the
process is imposed on the
recipients.

Multiple Channels

Donor organisations
directly involved

Aid assistance through
another organisation

Aid assistance through
several agencies

Sustainability

Facilitation

Extent of Coverage

Can the program
continue after donors
go?

Consultation;

Local town;

Co-determination;

Provincial level;

Can program generate
its own resources long
term?

Synchronised support.

National level.
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Table 5.0 above provides a detailed illustration of how the four constructs have been
used in developing the case studies in chapter four.

The objectives of an aid organisation are the stated goals that the organisation
hopes to achieve by providing assistance to the primary education sector in Zambia.
These objectives include, for example, increasing enrolments, providing quality
education, gender equality in access to primary education, and refurbishment of
infrastructure.
The planning processes employed by aid organisations involved in planning
stage, how plans were communicated and the time taken to develop the plans.
Aid programs were implemented using different channels. These
implementation channels were analysed on the basis of how the projects were actually
executed. Whether local or international agencies were used.
The performance outcomes of the various projects were assessed using three
further qualitative performance measures: the sustainability of programs, the facilitation
of local capacity building and the overall national coverage or impact on primary
education in Zambia.

Objective Setting

Planning Process

Implementation

Sustainability

Performance Outcomes

Facilitation

Extent
of coverage

Figure 5.0 Constructs Relationship

The following sections summarises the findings of each of the three case study
groups organised under the four main constructs on aid administration in primary
education in Zambia.
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5.2

Bilateral Organisations

This section discusses the findings on how bilateral organisations performed in
relation to the three constructs that were objective setting, Planning Process for the aid,
and implementation of the aid. The discussion is based on table 5. 1, which provides the
summary of case study findings by group, where bilateral organisations have been
classified under the group A.
5.2.1 Objective Setting

In general, the bilateral organisations were found to work with structured
objectives (see table 4.0 ). These organisations usually have their programs outlined,
negotiated and set out in project documents. The objectives tend to be based on a
number of local needs of the primary education sector following previous experience of
the aid organisation with the Zambian economy as a whole. The objectives were also
continually updated to reflect changes in political as well as global economic trends, and
the on-going debate from the 1990 declaration of Education for All Conference, which
has had a follow up conference recently held in Dakar, Senegal in April 2000
emphasising the world's commitment to provide education for all, by 2005.
Out of the ten bilateral organisations investigated, only three had semi-structured
objectives on foreign aid for primary education in Zambia. Canadian International
Development Agency (CIDA), the United States Agency for International Development
(USAID) and the Japanese International Corporation Agency (JICA) had not developed
clearly stated objectives for their aid to primary education in Zambia at the beginning of
their involvement.
There were some advantages of having structured objectives. For example, such
organisations were more likely to stay focused on achieving results and were more
accountable to their home governments. Newcomers could easily follow up their
activities and outcomes because there were clearly laid down parameters to follow. This
ensures no misinterpretations of program agendas.
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Structured objectives mean that aid organisations have to devote time to develop
them, which often mean that by the time they are implemented, the environment may
have changed. A typical example is the Primary Reading Programme, under DFID,
where there was an initial two-year study period to enable the structuring of objectives.
This means that while this was going on DFID did not initiate any program to assist in
the primary schools. This is in contrast to the cases with less structured objectives where
the program execution was allowed to respond to the current environment, less time was
taken defining objectives. For example, with the oriented framework used by USAID,
strategic objectives also were allowed to emerge from social and economic issues at the
grass roots level. The more structured these objectives, the more time is needed to
develop performance measures.
Neither CIDA nor USAID were directly involved in any specific project, but
were both supporting the work of other NGOs and multilateral organisations so have no
specific objectives of their own. Thus, unless the aid organisation is itself involved in a
specific project, it may not be necessary to develop any administrative processes.
5.2.2 Planning Process

The Bilateral group of aid organisations employed a top-down approach to
planning. They generally did not involve the main stakeholders in the initial design of
their projects. The planning process is generally managed by the aid organisation and
plans are handed down to the recipient country or implementing agency. For example,
the Action to Improve English Maths and Science (AIEMS) Program, under DFIID,
was developed and handed over to the MoE without any significant contribution from
the MoE. All ten bilateral organisations had elaborate top-down planning processes.
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Table 5.1
Summary of Case Findings by Groups
Pre-dominant Characteristics of Aid Administration
Case Group
Objective setting

Planning Process

Implementation
Channels

Group A
Structured

Top Down

Multiple Channels

Bilateral
Organisations

Group B
Structured

Top Down

Multiple Channels

Mainly
Unstructured

Bottom Up

Single Channel

Multilateral
Organisations

Group C
Non-governmental
Organisations

Performance
Outcomes
Bilateral programs
had national
converge But were
not sustainable and
had poor
facilitation
Multilateral
programs had
national converge
But were not
sustainable and had
poor facilitation
Most NGO
programs are
sustainable,
Facilitate local in
puts and
concentrated in
local areas

The above table presents the grouping of organisations in the study and

describes the pre-dominant characteristics of the constructs for the group. Column 1

groups the organisations into their 3 categories and labels them as groups A, B, and C.

Column 2 describes the type of objective setting, whether structured or unstructured.

Column 3 describes the Planning Process used, which can be top down or bottom up.

Column 4 describes the implementation arrangement, which can be multiple, Own or
single (Other) channel and finally column 5 describes the level of performance

outcomes.

Grass root planning appears to give a chance to deliver better results. An

example is Irish Aid and USAID. The Irish Aid program in the Northern Province of

Zambia, despite being top down in terms of planning, in practice attempted to work

with the community through local government and community groups. USAID spent

two years from 1998 to 2000 to form an understanding of the primary education sector.

They concluded that the appropriate framework would be essentially a grass-root level.
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USAID has since developed a Results Framework (see Figure 4. 1) which has been used

to explain in the USAID approach to basic education. This framework indicates that
development assistance to basic education starts from a cross cutting range of life

serving activities rather than just building schools. This means that the childrens',

teachers', and community needs have to be understood and incorporated. For example,

impediments to learning must be dealt with first, and only then can the schools be
provided.

Thus, the inclusion of the aid beneficiaries is critical to the whole planning

process. Unless beneficiaries are involved from the start, it will be difficult to establish

whether what an aid organisation has identified as a need is in fact a real need.

Moreover, the notion of community ownership of the final solution is critical because it
ensures sustainability of the program in the long term.

Planning without local input has been one of the major factors contributing to

the failure of aid organisations. However, it is important to recognise that the bottom-up
approach, where the people at the grass roots level are involved, can be very time

consuming. More time needs to be allowed for communication and consensus, and the

process may even be longer if local levels of education have not been high. In the long

term, the advantages of a bottom-up approach outweigh its disadvantages, because such
programs have local ownership. By ensuring local ownership and local involvement in

the developing of objectives, planning, and implementation arrangements, the issue of

sustainability is also addressed. The key benefit of local participation is that it facilitates

wider acceptance of the aid and wider national coverage in the long term.
5.2.3

Implementation Channels
All bilateral aid organisations, except for Irish Aid, employed multiple channels

for the execution of their aid programs. They generally worked with the Ministry of

Education in addition to other public sector bodies, such as the Micro-Projects Unit, or

with private agencies and other NGOs. In the case of Irish Aid, however, projects were

executed with the local government authority and community groups and only involved
the Ministry of Education, when the schools were completed. Irish Aid also

concentrated their work in one particular province, the Northern Province. This
provided them with a rapid learning curve on the local expectations, therefore

minimising conflicts with communities and local authorities. This research has shown
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Irish Aid's program in the Northern Province to be one of the most successful aid
programs in primary education in Zambia.
The use of multiple channels of implementation, has some advantages, such as
larger national coverage and the gaining of richer experiences through the sharing and
synergies of multiple projects. Where properly managed this approach can result in
more value for money within specified time periods.
Where donors use the multiple channel process in implementing their programs,
there are a number of factors that come at play. Some of these include:
•

Cost of the project;

•

Time of the project;

•

Focus of objectives; and

•

Evaluation of the program.
With multiple channel implementation, the cost of a project increases, since

more people are involved in its delivery. The time taken to conduct the work also tends
to increase, as each agent has to go through a learning curve in achieving full
understanding of the underlying issues of operationalising the project. The focus of the
original objectives might also be affected, as there is a degree of loss of control when
another agency is involved. The use of multiple channels also affects the evaluation of
the program. Normally agents are asked to evaluate their own work: a factor that brings
hidden agendas into play. The agent may provide impressive documentation which
reflects excellence, while on the ground the project has not delivered what was defined
in the objectives.
The introduction of the Basket funding approach for the Basic Sub-Sector
Investment Program (BESSIP) brought about the single channel implementation of the
aid programs through the Ministry of Education. This approach is, in principle, a
solution to the multiple channel arrangement. If well implemented, it will allow for a
more focused handling of aid programs and in the long term will give the Ministry the
ability to direct aid according to the needs of the country, rather than following donor
driven agendas. However, BESSIP has yet not been fully implemented because the civil
service reform program to improve the capacity at the Ministry is not yet completed.
This has been going on since 1995. Although the Cabinet Office has approved the new
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civil service structure, the government has not yet been able to meet the budget
requirements for recruiting the right calibre staff to implement the structure.
There have been some donors who have accepted to work with the existing
structure at the MoE, as is the case with USAID, Netherlands Embassy, NORAD and
DFID. However, the majority of the donors, for example, DANIDA still feel that unless
the MoE recruits staff of better calibre they will not be prepared to put their money into
the basket funding approach. Some donors feel that if the money is pooled into a
common basket, it will not be possible to measure the impact of their support, and
therefore, removing any credit or recognition for their contribution. In addition, DFID
for example is very concerned about how to justify their expenditure to the British tax
payer, how to demonstrate what their aid contribution has achieved. Under basket
funding, the outcomes of individual donor contributions are embedded in a group
outcome.
Another consequence of the basket funding approach is that instead of each
donor having to learn the protocols for dealing with local governments and
communities, MoE will become a key player which will streamline many of these
processes. This leads to the enhanced capability and sustainability of programs after
completion since the MoE, local governments and communities were involved from the
beginning. This means that instead of donors having to overcome difficulties of
communication and consensus at the local level, it will be the role of the MoE with its
existing national structure which will liase at the community level.
5.2.4 Performance Outcomes of Bilateral Aid

This study has confirmed that bilateral aid programs targeting primary education
in Zambia have so far not performed exceptionally well, despite aid organisations
having clearly set objectives, elaborate planning processes and multiple implementation
arrangements in the primary education sector in Zambia. One could argue that if the aid
programs had performed as expected, primary education in Zambia would be
sustainable, would have facilitated local input and would be available nationally.
However this has not been the case and the three performance criteria that have been
considered in this study (sustainability, local facilitation and extent of coverage) have
not all been satisfied by the bilateral organisations.
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5.2.4.1 Sustainability

JICA, CIDA, and USAID have been involved in primary education in Zambia
for less than five years, the other seven bilateral aid organisations have been working in
the sector for more than ten years. The case studies have catalogued some of the
programs that these organisations have supported and it is very clear that the aid
programs have not been sustainable, have not facilitated local participation or even
achieved national coverage. This is despite the length of time and amount of funding
and expertise that donors have so far contributed.
Therefore, without being over critical of the programs of the bilateral aid
organisations in primary education, their performance outcomes have aimed at having
national coverage. Although they have demonstrated set objectives and planning
arrangements and a national focus, they did not meet the other two key elements of
facilitating local participation during the planning process and hence allowing
ownership to enable sustainability of the programs in the long term.
However, one bilateral organisation that has developed a result-oriented
framework is USAID. In 1998, USAID considered assisting Zambia in primary
education, and at that time the organisation had no clearly defined objectives or plans
for primary education. However, by January 2000 USAID had drafted a result-oriented
framework for developing strategic objectives for primary education in Zambia (see
Figure 4. 1 page 95). This framework has been used to assist USAID achieve some
intermediate results in primary education, which were to: 1) improve participation of
girls and other vulnerable children; 2) improve school-based health and nutrition
interventions to support pupils learning; and 3) improve information for education
decision-making processes. Each of these intermediary results was developed from
activities which are practical and relate to grass roots issues directly affecting the
development of primary education sector in Zambia.
One organisation that has shown sustainable performance outcomes is Irish Aid
in their work in Northern Province of Zambia. Although Irish Aid has structured
objectives and top-down planning processes, they were directly involved in the
implementation of their aid programs, whereas all the other bilateral organisations used
the Ministry of Education and other agencies to implement their programs. This feature
of Irish Aid suggests that when aid organisations are directly involved in the
implementation of their programs, the programs are more likely to be successful. Direct
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involvement of the aid organisation affects the quality of the aid being provided, as
there is less likelihood of loss of control or focus. Control and focus are key elements in
ensuring that costs are minimised, as there are few participants in the process.
5.2.4.2 Facilitation

In most bilateral aid programs except for the new Basic Education Sub-Sector
Investment (BESSIP), there has been no involvement of the MoE staff in the
development of objectives and planning or even in the implementation of programs.
Bilateral organisations have set their own objectives, formulated their own plans and
have usually set parallel structures to those of the MoE in the distribution of their aid.
The Zambia Education Materials Project is a typical example of a project which failed
because it did not have the full support of the MoE. The programme did not facilitate
the participation of the MoE and when the initial funding finished there were no
personnel in the MoE able to run it.
For many years there has been a total absence of the MoE in the development of
aid programs funded by bilateral organisations. As a result, many aid programs founded
on disparate perceptions of what the needs of the sector are, and these did not normally
align with the national policy on education. Objectives based on external assessments of
a situation have invariably meant periods of restructuring and changes in direction. This
top-down planning has not allowed for local input at the initial stages of programs,
which has also often led to resistance and sometimes rejection from local education
officers who were unable to identify with the objectives of projects.
5.2.4.3 Extent of Coverage

The large projects sponsored by this group of aid organisations often met
difficulties in achieving performance outcomes with specified time frames. This is
illustrated by the FINNIDA nation-wide Practical Subject Programme which aimed at
developing practical skills at the primary school level. The scale of the project did not
consider the local capacity to sustain the program in terms staff across the entire
country. SIDA for example sought national coverage within their Zambia Education
Materials Project (ZEMP). This project, which was supported by other Nordic
countries, was not successful due to poor co-ordination and the difficulties in managing
a national project with very little involvement of the MoE. A better approach to seeking
extended coverage of programs is to allocate each donor to a particular province. Each
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donor could then co-ordinate its project area more effectively and the local MoE
officials would have had a better understanding of the one donor in that area instead of
dealing with many different donors all working on the same project. All bilateral donors
except Irish Aid and USAID have focused on specific provinces.

5.3

Multilateral Organisations

This section discusses how multilateral organisations have performed in relation
to the four constructs: setting objectives, Planning Process for the aid, and
implementation of aid and performance outcomes of the aid. The discussion will be
based on Table 5.0, which has given the summary of the case study findings by group,
and where multilateral organisations have been classified under group B.

5.3.1 Objective Setting
It is evident from Table 5.0, that half of the multilateral organisations could be
described as having applied structured objectives. However, three of the six case
organisations, namely ADB, EU and OPEC have applied semi-structured objectives.
The other three UNESCO, UNICEF and World Bank, who had been working in primary
education sector for longer periods. For example the World Bank has been involved in
this area since the mid 1970s.
The main objectives of both UNICEF and UNESCO have been to concentrate in
equity and support for girls' education. They have both been involved in the Program of
Action on Girl's Education (PAGE), mainly in the Eastern Province of Zambia. Both
organisations have very clearly stated objectives which are evaluated through the
collection of data. It is interesting to note that the objective setting approaches of this
group tend to focus more on global issues of development policy. For example, the
World Bank's primary concern as a financial institution has always been in developing
common standards or strategies for managing aid programs across developing countries.
This maybe due to these organisations being directly involved in financial markets and
foreign debt management in developing countries in general. However, these global
objectives tend to accommodate local perspectives in the long run.
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5.3.2 Planning Process

All the multilateral aid organisations considered in this study used a top-down
planning mode, (see Table 4.0) managed from a central office, with regional and
international control. This means that most of the planning for the aid programs has
been done from either the regional or international offices. This arrangement brings its
own complexities, for example, all World Bank programs in Zambia have to be
approved by the World Bank Board of Directors in Washington D.C.
Like in the case of the World Bank these organisations are given a budget to
respond to for local demands, this means that they still have to submit reports to justify
how the budget was used. So very often changes at the local level are not addressed in
time or may be marginalised and or even ignored. Thus, the formal procedures of top
down administration, ie, reporting and evaluation, do not allow the real issues and needs
of local communities to be highlighted. A typical example such as the need to seek head
office approval was the introduction of the BESSIP approach which took over one year
to receive endorsement from the World Bank as the application had to be approved by
its Board of Directors. As a global financing institution, the World Bank may find it
difficult to fully consider any mode of planning other than top down as it has set
guidelines and procedures which it has to follow.
5.3.3 Implementation Channels

In general this group of aid organisations employed multiple channels for their
implementation of aid programs which included the Ministry of Education. The ADB
also used the micro-projects units which operated through local, community-based
organisations. The EU, apart from using the MoE, has implemented aid through Non
Government Organisations (NGOs). UNICEF and UNESCO also used NGOs.
Among this group organisations, the EU is unique in that it is the only
organisation that has technical experts based within the MoE under the Zambia
Education Capacity Building (ZECAB) program, and who work side by side with the
MoE staff. The tasks carried out at the MoE include developing planning and research
capabilities, implementing the management of information systems and building finance
monitoring systems.

183

The secondment of staff to the MoE does mean however that most of the

funding is used up in the salaries of the experts instead of going to projects and has been
criticised by other aid commentators in the past. This implementation arrangement is

not supported in current Zambian Government policy.

5.3.4 Performance Outcomes of Multilateral Aid
The emerging pattern in the performance of the multilateral aid organisations in

the study is that they all have an extensive national coverage. This means they are in the

whole country, since they tend to work very closely with the Ministry of Education.
Overall the following are the findings:

5.3.4.1 Sustainability
UNICEF, UNESCO, ADB, EU and OPEC have developed a strategy of

adopting counterpart staff where local staff are employed to work under an expatriate.
In some of these organisations, Zambians are working side by side with the experts.

These local staff have not been initially involved in the setting of objectives and

planning the aid. Their contribution is local knowledge and labour. Since they do not

have the clear understanding of the objective of the project, they tend to be frustrated as

they feel that the aid organisation's experts working with them are using them.

All multilateral organisations in the study had their own agendas. The World

Bank has been the most criticised for trying to provide the same solution for all

developing countries. As a Bank, its interests in developing primary education in poorer

nations has been questioned since as a Bank, it is in the business of making money from
the loan repayments. The same argument can be directed to the African Development
Bank, which has been assisting in the Zambia Education Rehabilitation Programme

(ZERP). However, the ZERP is still in process and it may be too early to judge its
performance outcomes as being sustainable.

In order to ensure long term sustainability the ZERP, ADB and OPEC have

encouraged the use of local building materials and have built simple structures to a

standard. These ensure affordable and ease maintenance. ADB and OPEC have also
encouraged the participation of local contractors except where a tender requires an

international competitive biding process. As this consideration to use local material has

just been adopted it is too early to judge the sustainability of these programs.
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5.3.4.2 Facilitation
Another performance criteria is the degree to which organisations have
facilitated local involvement and learning and hence the smooth handing over of the
projects. UNICEF and UNESCO have been working under the MoE and have facilitated
involvement and learning with seminars, and short training courses for both community
groups and staff. In the case of the ADB and OPEC there are no experts from head
office in Zambia. All the staff are Zambian officers seconded from the MoE and this
arrangement ensures that at the end of the programs there are locals to take over.
In the case of the EU and the World Bank there is a tendency to hire experts who
work as short-term consultants. This approach does ignite some resentment from the
local staff as there are huge salary disparities between local and expatriate staff and
consultants. In addition local staff, feel that they are being used by the experts especially
when the expert is not fully knowledgeable about the local working environment.
Among the multilateral organisations, OPEC and ADB have facilitated the most
involvement with local people as they have appointed local managers from the
beginning of their projects. By allowing the Ministry of Education to second its staff to
OPEC and ADB ties are strengthened with the MoE which ensures a long-term
partnership.
5.3.4.3 Extent of Coverage
All six multilateral organisations in this case have established programs across
Zambia. However, their offices are usually based in Lusaka, the capital of Zambia.
However, since they all work with the MoE their presence is to some extent represented
through out the established MoE structure. But one could still argue that, if they were
present in the rural areas or the local towns where their programs were being
implemented, a more significant contribution to the programs could be made.
Supervision by way of intermittent field trips tends to create an arms-length relationship
and the projects being monitored tend to prepare for such visits and a program may be
seen to be working when in fact there are problems. Another observation is that when it
comes to evaluating a project, the same local representatives are asked to conduct the
evaluation which does not allow for critical evaluation or effective feed back.
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5.4 Non Government Organisations (NGOs)
This section discusses the findings on non-government organisations in relation
to the four research constructs which were objectives setting, Planning Process for the
aid, implementation channels of the aid and performance outcomes of the aid. The
discussion is based on Table 5.0 on page 173, which has given the summary of case
study findings by group, where NGOs have been classified under the group C.
5.4.1 Objective Setting

Of the six non-government organisations included in this study two had
unstructured objectives and four had semi-structured objectives. ZOCS and ROCS,
which are the most recent NGOs, and been established within Zambia, represent those
with unstructured objectives. These two organisations were formed and began operating
without any documented objectives or plans and these processes were only developed
after a year of operation and even now they are still driven by responding to the
particular needs of the community where they are working.
The other four organisations are Oxfam, CARE Zambia, ZCCF and World
Vision which fall in the category of semi-structure objectives. This means that they
have defined some general objectives which are very broad and not specific. Although
these organisations are aware of corporate objectives for example those of World Vision
International, or Care International or Oxfam International, they choose not to define
objectives for the local operations offices.
The study found that these organisations had more flexibility in responding to
the community needs and they allowed the community to participate in setting the
objectives in their primary education programs. Objective setting at community level
has its own disadvantages. It can be time consuming and frustrating as local
participation may need more time to develop understanding and to reach consensus.
This is because the organisation has to build up trust in the community and because
local people may not have the level of education to contribute or even know what the
organisation can do for them. It is even more challenging for these organisations if they
are working in remote parts of the country where people are pre-occupied with survival
on a daily basis.
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In most cases the NGOs approach the community through the chief or the
village headman. Initial contact is followed by discussions to establish the needs of a
particular village. This could be anything from a hammer mill to a clinic or a school.
Following the discussion, the community may state what they want the NGO to
undertake. As in most cases, the NGOs are funded through either bilateral, multilateral
or the community groups and being accountable to these funding bodies can be a
challenge with establishing firm objectives. In most cases, NGOs use the end result as a
way of reporting back on their performance. A typical example is ZOCS, a Zambian
based NGO, which conducts tours of its schools for all the organisations that provide its
funding. However, this arrangement can only be practical if the projects are within
accessible locations. Where they are more remote areas evaluating the project becomes
a major cost.
A common characteristic ofNGOs in this study is that they work very closely
with the community and also recruited the teachers for their schools from the
commimity. One concern that is common to all the aid organisations is that they target
the vulnerable in society.
5.4.2 Planning Process

All the six NGOs, which included Oxfam, ZCCF, World Vision, ZOCS, ROCS
and CARE Zambia used a bottom-up approach in their planning as they all involved the
community as part of the planning team. These organisations presented a unique
approach in terms of planning their support in primary education. They have planning
processes which allow them to involve communities. For example ZCCF has designed
the Project Management Entity (PME). This tool is used for collecting data from the
community, and allows ZCCF to establish the priority areas for the community.
CARE Zambia has also worked very closely with the community in the early
stages of planning its assistance in primary education. They allow the community to be
in partnership from the start, and their work has a large component of local community
input. Community schools, for example, use church buildings that have been built with
the community's own resources. The teachers have all been from community and
selected by the community committees. ZOCS and ROCS were formed by individuals
within the community, in response to the problem of the children loitering in the
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compound. This reactive response has characterised the organisation's planning
arrangements, as they allow the community to be at the centre of their planning process.
5.4.3 Implementation Channels

All the NGOs in this study implement their own aid programs. However, World
Vision does not run the schools in the community. When a school is completed, it is
handed over to the Ministry of Education (MoE). This is different from the other NGOs
which had established or built schools and run them themselves. However, they have
still have to liase with the MoE in order to operate within government standards. In
some cases the MoE have seconded staff to these community schools to train the
teachers who normally have no teaching skills, except when retired teachers have been
recruited.
As indicated in the objective setting section above, these NGOs allow the
community to play a significant role in the whole process of implementing aid. In most
cases, the community is the source of labour, local building material, and manpower to
build the schools and when the schools are built, they are run by Parent Teacher
Associations (PTA) or committees in partnership with the respective NGO. Therefore,
all NGOs in this study can be classified as having single channel implementation
arrangement. Even World Vision has a single channel implementation while the aid
programme running and once finished it hands over the schools to the local
communities.
Own channel aid implementation has some advantages and these include
maintaining of control. The involvement of other organisations as in a multiple or single
(other) channel approach, brings increased costs, the loss of focus and control, and
evaluation processes will be subject to bias. However, biased evaluation can occur
whenever the same organisation implementing the aid is asked to evaluate or prepare
the project evaluation report. For example, in the case ofDFID, the British Council was
the agent that implemented the AIEMS programme and they also participated in the
evaluation process of that program. It was in the interests of the British Council to
positively evaluate the programme in order to secure their contract. But arguments
supporting an independent organisation evaluating the British Council did not stop the
independent evaluating organisation from using data provided by the British Council as
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they are the ones that have the records. Since the data used is from British Council it

will show that the project has been a success.

5.4.4 Performance Outcomes
The study has revealed that, considering the amount of input in terms of

resources, the NGOs have made a more significant impact in supporting primary

education in Zambia. All of the six NGOs studied sustainable performance outcomes

Performance outcomes for the NGOs were analysed as follows:

5.4.4.1 Sustainability
NGO programs in primary education are likely to be sustained because they are

developed with full participation of the community. Not only does the community get

involved in the planning stage, they are also involved in selecting teachers, appointing

head teachers and providing labour for building the schools. This involvement of the

community from the beginning ensures the development of trust and partnership with

the NGOs.

For example, in order to ensure sustainability, ZCCF develops the school to a

point where it starts to operate as an independent NGO itself. This means that the school

will have the ability to resource any future funding directly from other aid organisations

or even to run some funding raising activities such as a piggery, or raising poultry for
sale. ROCS, for example, have developed production units at their schools in the

Eastern Province and these are used for raising funds to run the school.

5.4.4.2 Facilitation
The NGOs that were considered in the study ensured local facilitation by

involving the community from the beginning of the project to the final running of the

school. ZOCS, for example allows the community to participate in the selection of the

school, teachers' appointments, student enrolments and the managing of the school.
When a school has to be built, the site is chosen by the community, the building

contract is given to local contractors, and building materials are supplied through local

community suppliers.

World Vision, CARE Zambia, ZCCF and Oxfam initiate similar facilitation to

that of ZOCS and ROCS, except, when it comes to buying building materials they use a
1 89

competitive tender bidding process. But they must use reputable private sector
companies to supply building material to ensure accountability and efficiency. During a
visit to one of the building sites where ZOCS was building a school, a community
supplier had just delivered some building sand and when the project manager came to
the site 8 tonnes had been delivered instead of 10 tonnes. However, the community
supplier had no means of measuring the amount and such problems are common among
community based suppliers.
Furthermore, the window frames and doorframes had at this same site, different
sizes and this meant that the builder had to adjust each space to fit the different size
windows. When the ZOCS building manager was asked as to why they should use
unreliable contractors, the feeling was that local community benefited as the money
would be circulated within the community. The ZOCS case demonstrated an extreme
end of facilitating for the community through empowering local participation.
5.4.4.3 Extent of Coverage

Most of the work undertaken through NGOs was mainly concentrated in specific
parts of the country. As they normally do not have extensive resources, NGOs do not
seek to achieve national coverage. For example, ZOCS is only found in Lusaka and in
specific townships, ROCS has schools in Lusaka and Eastern Province. World Vision is
mainly in the Lusaka Province, Southern and Eastern Province. ZCCF has concentrated
its efforts in the Western Province and Lusaka. Oxfam has concentrated it efforts in the
Copperbelt and North-Western Province.

5.5 Conclusion
This research had the primary objective of studying aid administration by donor
organizations in Zambia's primary education sector. The study used four constructs in
assessing how the performance outcomes of international aid programs were influenced
or not influenced. These constructs were assessed in a total of twenty-two cases
including ten bilateral, six multilateral and six non-governmental organizations for a
number of organizations working in Zambia.
After a detailed critical analysis, it was found that the majority of non
governmental organizations performed better than the other two groups. This was
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despite the fact that the NGOs had less formal administrative structures and procedures.
It appears that the relatively better performance of this group was due to their close
interaction with the local communities and their use of grass root approaches to proj ect
development and management.
Bilateral and multilateral organisations were found to generally adopt structured
set objectives, top-down planning processes and worked with multiple channels of
implementation, which tended to discourage effective participation of local personnel.
Although in almost all cases, the Zambia Ministry of Education was involved in the
implementation these organisations' programs, the Ministry's contribution in terms of
over all control of outcomes and subsequent management of project initiatives was
found to be poor. This resulted generally in low level of sustainability achieved with
most programs funded by these organisations.
5.5.1 Implications for Policy
Although this study did not look directly at the implications for policy, the
introduction of the BESSIP program is a clear indication of a shift in both the donors'
and the Ministry's policy directions. The donors have shifted from an interventionist
approach to a partnership arrangement where MoE has been allowed to take a leading
role for all programs in the primary education sector. In view of this development, the
MoE has embarked on a restructuring so that it has the capacity to generate confidence
among the donors. The other major policy shift was the introduction of a "Basket
Funding" arrangement. This arrangement allows all donors to fund all the primary
education programs through a common basket with the MoE deciding the priorities for
funding.
The basket funding policy has received mixed reaction from the donors, as some
are willing to put their funds into the basket and others are still concerned with the
MoE's capacity to handle this arrangement.
5.5.2 Future Research Directions
Aid administration, as opposed to broad descriptions of problems and issues in
donor assisted educational programs must receive more focus in future research. It is
important for future further studies in the Zambian primary education sector to examine
191

national strategies for ensuring that objectives of donor programs match the real needs
of local communities. Another interesting area for further study is the process of
building the local capacity for managing aid programs during and after the project
periods. From this study, it is clear that without critical attention to the facilitation of
local agencies through effective training schemes in program management, very little
progress will be made at ground level using donor assistance.
The management of donor assistance through a nationally coordinated
framework such as the Basic Education Sub-Sector Investment Programme (BESSIP) is
an important strategy that needs further research and development. The BESSIP idea is
particularly interesting since it represents an approach for ensuring local ownership of
aid agendas and for ensuring the sustainability of programs.
The BESSIP approach should benefit from studies that look at possible scenarios
of implementation and how the potential issues that may arise should be dealt with
within national education policy in the future.
In conclusion, this study has illustrated the multi-faceted strategies and issues
involved in the management of aid programs in Zambia's primary education sector.
While a great deal of the work continues to be done to improve the sector in terms of
student intake, quality of education delivery, infrastructure and logistics for the delivery
of education such as the involvement of local communities, much more needs to be
achieved. The participation of donor institutions in the Zambia's education remains
critical. However, its is clear that more focus on policy, involving a better-defined
framework and procedures is needed. The Zambian MoE must also become more
proactive with the implementation of the programs such as Basic Education Sub-Sector
Investment Program (BESSIP) approach as quickly as practicable.
The development of the result-oriented framework by USAID confirms the
findings of this study, as it supports the view that aid administration should be outcome
driven rather than process driven. The study has confirmed that both bilateral and
multilateral organisations spend more time in developing the processes of aid
administration than on what should be achieved in the field. Non-government
organisations on the other hand, have performed very satisfactorily compared to their
level of contribution, because they spend less time on developing the processes and
more time on responding to needs of the communities.
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APPEND1X 2
ZOCS INTERVIEW

F3

I am Sister Marian Leaf and I am the Project Coordinator for a NGO
called "Zambian Open Community Schools" which refer as ZOCS.

Patrick

When did your organisation begin its programs in primary education in
Zambia?

F3

Our very first school was in 1992 and it started in a compound in Misisi
compound, with 50 girls and it was a response to children out of school
and girls who had never been to school and these children were being
noticed by some of the sisters and some of the people in the area so they
went out and organised the parents and found that the parents were
interested in getting their children educated but because they couldn't
afford the fees for government school the children were being left behind
so that with our first school in 1992 and from then more and more
children came when they saw that this little class being organised every
day, more and more people sent their children and then word spread from
compound to compound so we now have 2 1 schools in our NGO.

Patrick

Why did you consider primary education as an area to get involved in?

F3

I think because education is the key for development and it is the hope,
we say that education is the hope for the future and these children who
have no access to the formal system of education because of poverty,
because of their circumstances, they live a life without hope, they see no
way of moving beyond their circumstances or whatever. So we find
primary education not only is the key to development but it is the hope
for these children that they can see something brighter in their future.

Patrick

What are some of the difficulties your organisation has experienced since
it started?

F3

Some of the difficulties I think is funding. Trying to maintain a program
of this type because our children come from the very poorest of families,
we target the most vulnerable, we cannot rely on user fees to sustain the
operating costs of our schools. So we do try to source money from the
embassies or from businesses or from concerned individuals so that
would be one of the struggles that we have is to sustain the operating
costs of the school even though community schools technically are a bit
cheaper than a formal school, the government school, education does cost
money. And when you deal with the poor you can't pass that cost on to
the families. So one of the other things we're trying to do besides using
poor donor money is to develop the community. ZOCS has made a
206

conscious decision that we would try to move toward sustainability
through community development and not through charging fees and to try
to raise money that way. So we've been involved in the program with
our parent committee members throughout last year, this year, we'll
extend to the next couple of years to build their capacity to manage the
schools and move into income generating projects that hopefully will
help sustain the schools.
Patrick

Have some of these problems been eliminated? If so, how, and if not,
what has been the major stumbling block.

F3

I don't think they, they are still with us. I think they are just ongoing,
continual problems to have the sustained schools and we're working at it.
I think it's community involvement and community participation and to
develop a sense of ownership at the local level and that is one of the
struggles too because ZOCS, we did receive a lot of funding to begin
these schools and to operate them. So now we're trying to develop the
sense of ownership at the local level, build the foundation from the local
level, not the top down, but the bottom up. And we've been doing that,
been building permanent structures, the community and the parents are
actually building their own school structures and we're building their
capacity as we're developing leadership skills and all these types of skills
at the local level. They are developing a bit. But it is a slow process
because our target group we're dealing with are very poor and so it's a
slow process.

Patrick

How does your organisation evaluate your programs or have you done
some sort of evaluation?

F3

We haven't don't a system wide evaluation. We've talked about it with
the Advisory Board. We've investigated how to go about doing that. We
are connected with an organisation called ABSO which is a volunteer
organisation and also VSO which is a volunteer organisation because we
do have volunteers working in the program to build are capacity and
ABSO I think has a project where they will send a professional expert out
for three months, to do something like that, to come and help us evaluate.
So it's kind of in the works, we're moving towards that. We do have
people come into the program all the time, the donors come in and see
what's happening. We are working on standardised testing so we can see
if the pupils are learning because that is one of the basic things, are the
pupils learning and so we're developing those standardised tests and we
don't have them for community schools. One of the, we do look for
indicators and one of the indicators would be good enrolment, good
attendance. We do have some children who sit the grade seven national
exam and last year we had 60 sit and 40 of those children are now in
government schools, they passed and went on to government schools. So
some of those indicators are saying to us, yes children are actually
learning.
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Patrick

Can you discus your relationship with the staff at the Ministry of
Education, . . . . . . Commission, Development Planning or other
government and donor agencies.

F3

I'll start with the donor agencies first. I think we have good relationships
with the donor agencies. We have 10 or 1 l major donors that are
supporting this project, different activities of the project. We have
teacher in services, we have community development, we have building
projects, we have programs for the students. We have many different
donors and I think our relationship is good and I think they see us and we
feel they see us because they give us money as a credible NGO and as an
NGO of integrity. We place a lot of value on transparent and credible
financial management. We're very strong in that if we get money for
something we use for that and we can account for it and we can show it
and we're proud of the activities that we are doing. So I think our
relationship with donors is very good. With the Ministry, last year the
Ministry signed a Memorandum of Understanding with community
schools. There is an umbrella body in Zambia, a Secretariat for all
community schools. We just have 2 1 in our NGO but there is close to
250 community schools in Zambia. So the Secretariat is the umbrella
body and they are the ones that really interface with the Ministry at that
level. However as an individual NGO we do get a lot of support from
CDC which is Curriculum Development and we've gotten a lot of books
and teaching materials from them. We've also used their staff for
facilitators for some of our in services. We have monthly in services with
our teachers. We also are connecting with the Action to Improve
Mathematics English and Science (AIMES) Centre which is a resource
centre. We are using their personnel again for our in services and trying
to build the capacity of our teachers. In community schools most of our
teachers are untrained and so we spend a lot of time trying to build
capacity and our competency level. The Ministry has given a focal point
person to five of the provinces here in Zambia and that person is a
Ministry person who looks after community schools, that's their job.
Lusaka has one, so that person sits on our Advisory Board of ZOCS so
there is a close relationship there. We attend different meetings that the
Ministry have. I should say one more thing. Two years ago we had
someone, one of our educational advisors we seconded from the Ministry.
So the Ministry allowed him to come in to our meetings for two years and
to build the base of our teachers with getting the in service program up
and running and helping devise testing tools and things like that.

Patrick

When does your organisation anticipate completion of its aid program or
is it just going to be ongoing?

F3

I think the need for community schools will always be there and so
ZOCS wants to make sure that there is a community school always there
for these children. So I think in that sense it will be ongoing. I think
right now we're trying to shift in our own organisation from a very
centralised office here that kind of manages everything and gets money
for everybody and all that and to shift some of that responsibility to the
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local level to build their capacity, empower them to manage their schools
and to help financially contribute. We're hoping that in the next 3 to 5
years with some of the programs we have in place, with some of the
activities that we're moving towards, that many of our schools will be less
dependent on ZOCS and this will mean we will have built the capacity.
But whenever donors have said to us, and it's one of our bigger donors, he
said "if you're dealing with the poor you will always be there with the
pennies, you will never be 100% sustainable. But we are shifting to
make it more of a partnership rather than ZOCS doing it for the people.
Patrick

In your program what do you think are the weaknesses and what
weaknesses do you think pull you down?

F3

I think one of the weaknesses that I've seen in the program right now, and
we're trying to work through that, is ZOCS grew very quickly. We went
from one school and at one point we had 24 schools within a matter of a
couple of years with a very loose coordination, very informal and we just
grew very, very quickly and now at this point since 1997, one we've said
no more expansion, but we then have the infrastructure to support the
program of this kind. There is no policy documents, there is no ways to
track data and to track the kids, everything was a bit loose. So over the
past year or two we've done a lot to try to formalise the program, make it
professional and to put in the (tape 1 ends here).
Tape 2 begins:
The office capacity was very small. In 1997 we had 24 schools in
January of 97, we had 24 by that time. We had one coordinator and a
part time secretary, that was it. By the end of 97 we had a staff of 8,
that's how fast we've grown. So a lot of the work that last year or two has
been putting in the infrastructure, the teacher in services, training for
parent committee members, a better system of tracking and getting data
bases going, doing policies and guidelines and all that. So we've been
going through that, but that was a big weakness. We grew, it wasn't a
planned growth, it was kind of like uncontrolled. And it was in response
to, we were very demand driven for sure.

Patrick

What would you say is your main strength now that you are up and
running?

F3

I think we have good people in the office. I think the personnel, we have
a very committed staff and I say that with our teachers, we have a very
committed group of teachers. We have about 103 teachers in this
program that for the most part I'd say they are good teachers.

Patrick

What do you think really motivates them?

F3

I think because they see the struggles of the children and they see the
struggles of the families and our teachers come right from the
communities where the children are. Government schools you are moved
here and there but our teachers are part and parcel from the compound.
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So there is a commitment there. I think there is a commitment from the
teachers because they see that ZOCS is doing the best we can to give
quality education and that means putting a lot of emphasis on teachers. If
you want good work with the children you have to you know, so we have
an upgrading for teachers who did not have a any qualification or
Certificate, we're putting them back to school. In services, they get books
and materials and supplies and I think they see that there is credibility in
the program. They know money comes into the program and they can
see tangible things at the school level, where that money is going to. And
we have a building program now, so I think that's part of it, I think their
own desire to work with them and be part of the program
Patrick

Can you just give me briefly on your policies, what do you have in your
policies, now that you say you've developed some policies.

F3

Primary education. I think our policy is we deal with like our target
group, that we maintain a target group and that we maintain our missions
so some of our policies are around who can get into our schools and
docum.entation. If a child comes in that doesn't meet our criteria there's
got to be a very well documented reason why they are in the school. We
have policies regarding teacher benefits and the quality of teacher and
what we expect from teachers. It's much more organised or professional
now. There are so many different policies governing so many different
aspects of the program. I think one of the main things we are looking at
now is the community participation aspect of it and we started out with
24 schools, our peak was 24, we're down to 2 1, and those schools, one of
the schools we withdraw from because of the lack of parents'
involvement and there was some mismanagement of some money so we
pulled, and it could not be resolved. We try to resolve it but we withdrew
from that school. The other two schools, it was a dual reason with lack of
participation but they were also way up in the eastern province and we
could only make it up there once a year to visit the school so we felt even
the distance and lack of communication that we could not be accountable
to those schools, that we could not monitor those schools effectively.
And then the problems, the straw that broke the camel's back was the lack
of participation and the lack of the parents, we said we can't continue like
this, we will source money but we can't support a school financially when
there is nothing coming from them. So I think that's a shift from us, that
we're putting demands and expectations, that it has to be a two way street.

Patrick

Thankyou very much for allowing me to interview you. I might be
meeting you again in the near future. I will keep you informed about my
findings.

F3

OK, I would appreciate that, to see the report.

Patrick

Thanks very much.
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APPEND1X 3
OPEC INTERVIEW

M12

My name is Richard Makayi. I work for the Zambian Education Project
which is the Ministry of Education. In the Zambian Education Projects
there are a number of projects funded by various funding agencies. We're
working for, we are the project coordinator appointed by the OPEC Fund
This project, the main objective is to upgrade primary schools Zambia.
Currently we have 59 schools which are in the provinces. urban is
excluded.

Patrick

So your focus is mainly rural.

M12

Basically rural yes. Because rural has not received any funding in terms
of upgrading the schools as to the same. They were built nearly 20 years
ago, there has been upgrading.

Patrick

When did this program start?

M12

It started in 1996, preliminaries started way back in the 1994

Patrick

From your understanding, why do you think OPEC should consider
primary education as an area to get involved in?

M12

Well it's the, basically OPEC is the funding agency but the cause is
actually from the Zambian Government because the policy now is to have
education for all, that is policy. Government has put in a deliberate move
towards more schools throughout the whole nation The policy is to have a
school in every five kilometre radius. The Government has been back to
the program to upgrade all and construct new where there is nothing.
Already here at ZEPIU we have two projects running. We have one for
the ADB which is upgrading the same primary schools, and this one
OPEC's 59, but Government itself is already having a program to upgrade
the remaining which is under the BESIP.

Patrick

Now, what are some of the difficulties you have experienced with this
program, let's just talk about the OPEC findings.

M12

A number of difficulties have been experienced. Initially there was the
problem of we would find because the design on the program was that the
OPEC pays directly for everything. Money for operation which is a local
fund was fixed at $5,000, that was not sufficient considering the
proportion of the project. Some of the major earlier problems have been
in the implementation process the project itself is community based. The
people where the schools are located are supposed to contribute. They
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only contribute about 25% of the project cost. Each community has their
own activities, you find during certain seasons they are committed to the
farming so you won't find people coming to the project mostly in
November. During that time their contribution goes a little bit down as a
result the project suffers in terms of labour and local materials. The other
problem basically has been a raise in the paying suppliers, this problem
has since been solved. So far this year we have not had, the revolving
fund has been declining, they have solved this problem because now the
fund has been increased from $5,000 to $ 100,000 [a very big increase Patrick] so the operation is now moving smoothly.
Patrick

The issue of community participation, how are you intending to solve that
problem?

M 12

We have actually solved that, been solving that through phasing the work
on sites. We know now, certain seasons, we intensify during certain
periods, like when we know that they have harvested starting fro say
April Up to the time before they start going back into their fields, that's
the time we make sure, make full use of their communities. Because
when we know when it's farming time there is very little we can do about
it.

Patrick

How does your organisation, this is OPEC we are talking about, evaluate
the program?

M 12

Evaluation is basically in two ways. So one is by the Ministries
concerned for the project, the Ministry of Education, the Ministry of
Finance. They send their own teams in the field. The most effective, or
the one that is recommended by OPEC is through consultants Since the
project started we have only had one mid term evaluation, there is
another evaluation coming, but we've only had one mid term evaluation
which was done about three years ago. There is another one coming.

Patrick

Is it possible to have a copy of that

M12

Yes it is

Patrick

How is your working relationship, as OPEC, how is your working
relationship with the Ministry of Education, Ministry of Finance, other
Government agencies and donors in general?

M 12

In general we have a very good relationship. In fact like the Ministry of
Education they are the owners of this project because they are education
so they have a lot of interest and are important. With the Ministry of
Finance they are the funding agents of the local company which is the
counterpart funding. They are the people in the projects that have a lot of
interest also and they make sure that they monitor how the money is used
from time to time We also report to them. The agencies help us a lot we
attend their workshops together, they like us, we also invite them so we
have a lot in common.
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Patrick

I s there an anticipation of OPEC to complete the program in primary
education or is it an essential program?

Ml2

So far indications are that they have to upgrade the schools until they are
able to meet the basic education. Meanwhile it will go on until these
schools that we are working on up to upper basic education which is
grade nine. There has been also willingness by the same OPEC to assist
in funding the construction of the high schools for girls which are, even
the Government has emphasised that the girl child has been neglected in
the past so now they give assistance from the OPEC side to assist in
funding schools, so high schools for girls, so already submissions have
been made. OPEC has accepted to fund.

Patrick

Do you have any comments on the appropriateness or suitability of your
primary education programs? Would you have done other things if,
suppose you had the liberty with the money Is what you are doing what
is really essential for the country as OPEC?

Ml2

This is the best for this funding from OPEC because this money was put
in other sectors impact might not be as much as the children's education
policy. The training in education now mainly The children are in the
long run you are actually educating the people This has been the best
choice for funding.

Patrick

You might have answered, but I just want you to recollect it again, how
has your organisation ensured community participation in the programs?
Can you explain the process and how it's implementation.

Ml2

In terms of, in planning, the community has been incorporated in the
project. In planning we allocate the budgets for each school mentioned
or set aside a certain percentage in terms of cost, but the community
should be able to contribute materials at a local level. To ensure that the
task meant for community . at each of the schools , We have made it
known to them that the schools that we are putting up are actually their
schools for the benefit of their own children and the school sensitization.

Patrick

What do you think are the weaknesses of your problem in general?

Ml2

There really is only one I would say. Community participation would not
be as efficient or easy as the other forms of implementation because they
are not contractual, you can't push people so much, there is a limit that of
course you can push the community to participate. Otherwise that could
be one of the weaknesses, where it's contractual, they need to keep up to
date or they are not paid, but this one, and as a result the speed at which
they perform somewhat slows down. You can't say we are finishing
within, you can plan to say we're finishing within two years, but in the
long run you may not finish within that period because of . . .
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Patrick

What do you think are the strengths of your program?

Ml2

One of the strengths of the program is that with so little money you are
able to do so the costs are absorbed. Within the 5 million US dollar we
are able to upgrade the 59 schools, whereas if this same amount was used
for commissioned projects, over there are maybe 5 schools, dwindles
output, we are able to move with so little money because of community
participation. There's community there. They move bricks, they move a
lot of bricks and that's their main contribution

Patrick

That cuts your costs.

Ml2

Yes. That's one of the ways they are being built with little money.

Patrick

What issues do you think your primary education program in Zambia?

Ml2

The fact that when we leave here, a lot of community . . . . Government
because sometimes when you're planning you set aside a certain
percentage, maybe as Government counterpart funding to give because of
the state of the economy and as a country so sometimes you need to
manage with the. Government.

Patrick

What policy framework influences OPEC in delivering aid for primary
education?

Ml2

OPEC has a framework. Also in business, the investing, if you approach
the bank, invest and they expect some profit out of the money. While the
conditions are met and our terms are good.

Patrick

How do you compare your program to other aid agencies ?

Ml2

When we approve a project you can negotiate for a future changes. There
is flexibility within the OPEC program and therefore other donor you
can't go outside those conditions. Sometimes they cancel the program or
project but in OPEC program there is a lot of flexibility.

Patrick

Suppose you had an opportunity to meet other agencies that are working
in primary education, what questions would you raise with them?

Ml2

Because of the knowledge that I have on the OPEC program it's, I would
probably ask comparative questions to see efforts of implementation and
in terms of how much they are spending on maybe similar projects like
ours

Patrick

So you can compare notes.

Ml2

Yes. Those that are doing similar projects, see if we are doing the same
or maybe our's is better or we can learn from them.
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Patrick

With the coming of the BESIP program, how do you deal with the issues
of attitudes, accountability and control in the proposed BESIP funding as
OPEC?

M12

Unfortunately or fortunately I do not know, OPEC is not part of a basket,
you know is not in the basket funding, so the Government did not, it's like
they have left the OPEC project to run alongside, but performing the
same, otherwise it would running so far, unless the Government changes,
but so far it's running on its town but parallel to the Ministry, though it's
part of BESIP, I mean in general terms, if the exercise are the same.

Patrick

But the funding I think

M 12

Is separate, it's not part of the basket.

Patrick

From your experience, I'm sure you have worked in the Ministry of
Education before you, just from your own experience - how do you
compare with other aid organisations, your relationship with the Ministry,
talking about OPEC now, talking about in general, if you were to rate all
the aid organisations working in the primary education sector which one
would you suggest is better and why?

M 12

Among donors or funding agencies, I've seen is that some agencies have
their own representatives within the country and have to send their own
financial managers to control their own funds. Managers for projects
being employed by the funding agencies and their efficiencies. Some are
efficient at the Ministry, like for example the OPEC one, where
implementation of projects is actually by Zambian from the Ministry
itself, for the Project Management Committee Unit. What they do is
depending on the Zambian Commission. In terms of comparison we
consider some donors are more rigid. Or even if they are giving a loan or
aid they want to manage that aid themselves, but I think for OPEC it is
different. I don't know because some aid may be, some secondment of
their own people. I think some of the money is somehow paid to the
same officers, some of this, even if it's a loan, but some of this is going
back through the officers who are seconded It seems like the OPEC the
money comes to Zambia and it is not like some of it is going back
through their own staff. Some others, there is a bit of loss on the
Zambian Government side. Some of that money which is still part of the
loan is going back

Patrick

And we are paying interest

M 12

Yes, we are paying interest. In Zambia
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Patrick

So there is no OPEC official. You are the project managers

M12

So far no, because. OPEC they have their own consultants which, yes we
have UNESCO consultants who they send from time to time

Patrick

Mr Makayi I am very thankful for giving me this interview and I will
definitely keep you informed of my findings
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APPEND1X 4
NORAD INTERVIEW

F20

I'm Evelyn Marcie am the Second Secretary Education at the Norwegian
Embassy.

Patrick

Would you tell me when Norad started working in the area of primary
education in Zambia.

F20

Well that's a difficult question because Norad has been in Zambia for a
long time. For many years educational intervention has been through
NGOs, and kind of non holistic activities because all kinds of projects
have had any kind of education activity. But now we starting supporting
the subsector education, BESIP, and before that from 1997/98 we had a
pre BESIP support mainly aiming at making the planning of BESIP
possible.

Patrick

Why do you think Norad has considered primary education as an area to
get involved in?

F20

I am not too sure the exact formulations in our documents because then I
have to go back to the documents to be specific, but of course education
is seen as means of developing society as a whole and of course then
education has to be seen together with support of other sectors, for
instance Health. So we have the social sector as a whole for development
purposes. But according to Norwegian Policy education is a priority
support area in different, in more countries than Zambia. But we
consider Zambia a very much priority country for support in education.

Patrick

What has been some of the difficulties that Norad has found in dealing
with the, delivering this assistance in primary education in particular?

F20

We haven't had particular difficulties, except for difficulties that are
always met when you do development work in a systemic perspective.
Because there are all sorts of areas within the sector program that have to
be attended to and of course then you have to involve many departments,
several Ministries, several levels in the system and I think that if you
consider challenges I would rather say in some instances because
development of institutional, institutional development and capacity
building. Those two areas are critical.

Patrick

In recognising those areas, what is Norad doing to try and deal with those
problems or eliminate them?

F20

First I would say a challenge for Norad or Norway is to work together
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with other donors. Because we're trying to relieve the Zambian
Government and the Ministry of dealing with 100 donors, so we're trying
to go together to develop the sector as a whole. And then of course
following that kind of process and planning that kind of process, we have
to take part in different forum and as BESIP is concerned we have
different competence within the program where some of the components
attend more to institutional development than others. And capacity
building, so it's a matter of having a holistic approach to the sector and
try to cover different areas within the sector. Therefore we have decided
to go in for basket funding and then we have to rely on the Ministry's
plans and budgets. So our challenge has been to ask them questions to
see if certain activities and strategies are in place for improving
institutions at all levels for to enable implementation of the activities
which will change the everyday life of the child. I mean that's the aim.
So it's a matter of trying to secure that right institutions are in place, the
capacity is in place and then of course capacity building programs we
will support. But by supporting with a basket we have to rely on plans
from the Ministry and of course take part in the BESIP structure,
management structure to decide on the proposals coming from the
Ministry on these things. And then of course monitor and evaluate
afterwards according to the common structures for the program. And it's
a fairly new approach. It's a development approach both for Norway and
for Zambia and for other donors.
Patrick

I believe the concept has sort of failed deliver, say when you look at the
agriculture data and the health data, the concept of sector approach has
failed to deliver results. How are we making sure that this won't be
another trial?

F20

It's a good question because it's very difficult as far as learning and
teaching is concerned and implementing different activities in the system.
But it's a matter of learning I guess from other sector development
exercises, and those that can learn is the Ministry itself and no other
people can do the work for them, they have to do it themselves and what
donors can do is to be a kind of support pressure group. As I said, asking
the right questions, ask for report, ask for results, and then time will tell if
we succeed. But the biggest challenge as I say is to manage the
decentralisation process, the process which is going on in other countries
and will take many years, and that the funding goes through the channels
and that all kinds of financial management systems are transparent as to
the laid down procedures So it's, the children and their learning is the
main goal. I think this system development is very important and of
course the immediate results, you can't measure at once. You can of
course measure if that kind of management and institution are in place
within that certain timeframe. And a very critical issue has been financial
management. So we have been struggling together with the Ministry
these days to put in place some immediate activities to strengthen the
financial management otherwise we can't disperse any money. And that's
been a big process in developing these structures and of course by semi
annual reviews, joint reviews between the donors and the Ministry, we
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are able to know if certain activities are in place. But at the very end of
the program you have to measure whether children have learned
something or how many of them are in school. That's possible to
measure. And of course enrolment is one of the main goals, but also the
learning quality, learning outcomes.
Patrick

How do you foresee primary education as being critical in the economic
growth of Zambia? The situation Zambia is in now.

F20

I would consider primary education as a very, very basic step towards
development. But of course another question is when the child is
educated at that stage, how would the child manage to get on. How is the
system built up for them to go on and when they have managed that
second stage, has society any, can they give them more, and it's also
always a question, if you look after your village what do you want and
what can the society offer. But at least primary education up to seven
years old should be a human right for everybody. Not only for
development but for the future

Patrick

You have indicated that the donors have realised that they are working
together now. Generally, how has that been, the working relationship
between yourself as Norad and the other donors and the Ministry and
Ministry officials in the Government? How has the relationship been so
far?

F20

I would say that the relationship has been very good. It has been an open
relationship and that means that difficulties which have arisen, it has been
possible to discuss it. There has been difficulties of course. And it has
been necessary for the Ministers and the Ambassadors to meet at the high
level to sort out things. But on the whole I will say it has been a very
good process and the donors have managed to work together in a better
way than before, coordinate themselves and that also includes the World
Bank.

Patrick

Does Norad anticipate completing these programs or is this going to be
an ongoing process?

F20

Well there are being developed now a new country strategy for Zambia.
Of course we have been working on country strategy planning ahead for
seven years but it has not been ended yet, but there is more concrete plans
are in medium term to teaching support to the basic education subsector
program with about 150 million Norwegian currency or more for this
three year period. But I think that we are, our intention is to support
BESIP for many years ahead. If our core conditions for supporting
family as a whole are there.

Patrick

How has your organisation ensured that there is community participation
in your program, in the primary process as well as in the implementation
process?
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F20

Well again that's part of our communication with the Ministry of
Education. We would never approve plans which does not take care of
the community level. And this means to find a good strategy for
implementing the decenralization process and also except, or in addition
to BESIP, we are supporting a lot ofNGOs working at the community
level. When you say community schools we think of community schools
as the community schools movement and this adapted activity for out of
school children or, as kind of additional.

Patrick

Given them skills, survival skills.

F20

Yes, so that's part of the sector program.

Patrick

What do you thing are some of the weaknesses with your programs?
Where do you think you could have done more?

F20

Well I'm all the time talking about the support, sector wide approach now
and that development work and we haven't really evaluated what's going
on so it's hard to say but I would think that we will be able to together
with other donors to see the weaknesses of the whole system. I mean you
can't really improve the local level if the system does not work. So there
are a variety of competencies that have to be, we have to be aware of. So
I can't really point to special weaknesses but of course donor coordination
is one area that . . . because to coordinate reporting teams and
coordinating disbursements and the goals. But I think the critical, there is
a recipient orientation from Norway's side so it very much depends on
Zambia itself, how they manage to take the responsibility and take the
lead of the development.

Patrick

So it's not really a laid back approach but it's a supportive approach.

F20

It's a supportive approach I would say. And of course the education
sector support is also tied the more overall demand of development of
democracy, conformance, you know all the good governance factors or
issues being there to make a good society and a good system.

Patrick

What would you identify as a major strength in your program as Norad,
what's your strength in your program?

F20

If you are thinking of the way we think or the policy or strategy or values
behind the program, I would say that it is the equity dimension that we
would like to support education for all, for everybody, and especially the
most vulnerable children and that means rural girl/girl child and special
intervention has been supported on that.

Patrick

Have you sort of held back your resources unless maybe Government
moves in support of this girl child program? Have you had that situation
in your approving program? If the program doesn't cover equity would
you hold your funds?
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F20

Yes we would claim that equity and those indications part of the
program, yes. But we haven't had that difficulty because we have the
support of UNICEF Program Advancing Girl Education (PAGE) program
and this is not yet integrated fully in the BESIP, but that's one of our
conditionalities that it will be. And also we have supported, when we
support BESIP and there are equity gender components, several
vulnerable groups will be covered within that component.

Patrick

What would you think would threaten your programs in Zambia? What
issues would sort of threaten your program?

F20

It could be political issues. And as I mentioned before linked to lack of
good governance because this is our overall aim for development and it
could be that the implementation organisation which is the Ministry of
Education, if they do not fulfil their responsibilities according to the
program or the plans that would be approved but, and signed.

Patrick

In terms of, what policy framework guides Norad to delivery primary
education in Zambia?

F20

There is a policy framework of course from Norway's side. Having
education as a priority, development tools for countries in general and of
course it's part in poverty which is the ultimate goal and then education is
seen as one of the main areas trying to fight poverty but of course also
see together with the development of civil society and with governance
and all these goals still have to be together so it's a kind of comprehensive
policy or strategy wanted from Norway's side. But being, our policy has
changed in a way over the years so that the recipient country's policy is
also very important. So as long as the policies fit into each other and they
can be discussed to prove we both, be a mixture of both policies,
integration of both country's policies. There are certain conditions that
Norad would like to see integrated and these are the equity questions and
of course gender is one of them, sustainability and as I mentioned before
transparency and good governance in general, also in the education
sector.

Patrick

Have you had any exposure to Norad's programs outside Zambia in the
same area?

F20

Yes, in Uganda.

Patrick

How do you compare the successes or failures of your program in
Zambia to Uganda so far?

F20

Our involvement in Zambia is, has been more thorough. In Uganda we
are still considering a sector support, but my experience is that policy
levels in Uganda is more advanced and coordinated at the kind of basis
support developing sector program than in Zambia. And of course in
both countries there is a HIV Aids problem making it difficult to have
continuity and the right doctor for the number of actives in the system.
22 1

We also have sector programs, or developing sector programs in
Tanzania and I think, yes Tanzania, but as the process is concerned I
would say the Zambian process to be very good. And then a process,
then I mean the corporations between the donors and the donors and the
Ministry of Education.
Patrick

Would it be a political climate or would it be an economic climate, would
it be in culture, where would you pin your understand on?

F20

I think it's mainly the political climate. Because the cultural dimension
is, as far as I can judge, more or less similar in the three countries in the
way that you have [gender issues] yes and you also have this multi
culture in a way, even if you are Zambian, I mean there are many
groupings, tribes and groupings and cultural practices and so on but I
think the political climate is very very important for development.

Patrick

If you had a chance to ask other donors in the aid activities for primary
education, what questions would you raise with them, especially in view
of the BESIP program now. I am sure there are many questions that
need to be answered in terms of other aid organisations.

F20

Our opinion is that some aid organisations should stop having their own
individual processes with the Ministry of Education and stop doing
projects in their individual ways. They should all work together to make
the Government policy work. Of course there is room for everybody in a
country like this. You need the NGOs, you need all kinds of agencies but
for instance the Ministry of Education uses a lot of time just receiving
delegations, arranging meetings, attending conferences and I'd like to
show you something. So I would ask other aid agencies to coordinate
themselves and try to work unitedly towards the other countries'
Ministries. So I think there's a culture on the donors' side that has to be
changed to relieve the efforts in the country, or the partner country of a
big burden.

Patrick

In trying to listen to all of them.
Thankyou very much for the interview. I really appreciate it. And if you
have any other documents like this which you think might help me
understand this activity, I would appreciate that.

F20

Of course I have a lot of documents, it depends on what you want.

Patrick

It's mainly evaluations on the programs that you've been involved in and
the Norad working paper, or contribution to BESIP.

F20

You see we haven't got that far because in our procedure in Norway we
are trying now to make a common approach with other donors to this
sector program so we have of course, we have an appraisal report that's
joint between the donors and we have the pre-appraisal report which is
also joint, and that's new, we have a joint one. So of course that you
could get, and then we have some documents as well, internal process,
222

but there's also the document from the World Bank which we [I think I
have this one]. You have this one. I don't know what's good for you
from Norway's side it might be this appraisal document perhaps.
Patrick

Yes the appraisal would help. And anything that shows that on PAGE
program, any report that you have done.

F20

Yes we had a review of the page program quite recently in December
1 998.

Patrick

Yes that would help.
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* Patrick : Please introduce yoursel f

M2 2 : My name i s ccormac� .
I am program manager o f ZECAB .
ZECAB i s the Zambia Educat ion Capac i ty Bui lding Program, whi ch i s the
program funded under the European Development Fund, under the eighth
European Development Fund for the Republic of Zambia .
I t ' s a five-year program o f interventions in educat ion and training .
* Patrick : When did this program start?

M2 2 : Base 1 9 9 8 , November .

* Patrick : I s thi s program enhancing primary education in any way?

M2 2 : Yes .
Some components o f i t , but i t ' s not specific in target ing primary
educat ion .
* Patrick : So which areas are you address ing the i s sue on primary
educat ion?
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M2 2 : There are three components , which address primary educat ion .
-::])A planning component whereby we have planning advisers placed in the
Ministry of Educati on and the Mini s t ry o f Science and Technology .
inance area ; he ' s a financ ial
One planning adviser is w
p anning a vi ser , wor s very much in relation to BESI P , whi ch is Bas ic
educat ion Sub- sector Inves tment Program .
The second planning adviser i s an educat ionist
act ive y on
er o cornrni ees in the lannin corn
) T e secon component related to primary education is one whereby we
� rovide a bursary scheme for almost 2 0 , 0 0 0 s tudents over the l i fetime o f
ren to gain access to primary educat i on .
ZECAB to ena e vu n
y we have a proj ect which un s t e ui ing o cornrnuni y
chools , 2 5 -30 conununi ty schools , which wi l l have , direc t impacts on
primary education .

* Patrick : S ince you s tarted these three components , what are some o f the
maj or d i f f i cul t ies that you have experienced?

M2 2 : We haven ' t experienced maj or di f ficul t ies .
Z ECAB i s a young program s tarted in November last year , so we ' re j us t
e ight o-C nine months i n exis t ence �nd much o f that t ime has been spent i n
s e t t ing up the program management uni t-;--Iogi s t ics , and hiring Government
s t a f f and purchasing equipment .
We have not experienced major d i f ficulties yet .
* Patrick : How are you intending to evaluate your per formance in these
three maj or component s ?

2 3 f;v�1trNJ ,

* Patrick : From your own unders tanding , how do you see primary education
as being critical to the economic growth o f Zambia?

26

M22 : Well in l ine with our European Development Fund proj ects , we would
be evaluated mid way ; i t would be an extensive eyaJnation of the program
to ensure that we ' re meet ing obj ect ives and to ident i fy d i f f icul ties at
that s tage .
So a maj or evaluat i on a fter year 2 0 0 0 .
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M2 2 : Wel l , in a nwnber o f ways , I think , I t ' s generally wel l recogni sed
that the human resource base o f the country is enhanced cons id
1
a
uca i on .
recognised at a universal bas i s .
And the Zambian Government i s no except ion in trying to achieve thg
target o f universal primary education . .
We are maki ng a sma l l contribution and our contr ibution :i.§__ targette9
mainly at vulnerable people to gain access to primary education,
We are ver conscious that it ' s a sma l l contr ibut ion given the s i ze o f
the problems o f disadvantage e t c i n
ia .

* Patrick : How has been your working relat ionship with the Minis t ry o f
Educati on and other Government setups as well a s other donors in your
work?

M2 2 : We have s o far a very good relationship with the Minis try of
Education .
We are housed in offices here at the Ministry o f Educat ion .
Al though we don ' t report speci f ically to that Minis try .
Our re ortin arrangement is through a s teerin commi ttee wh '
up o f the Permanent Secretaries o
our M i nistr i es - Education, Science
and Technology , Xouth Sport and CommunitY. & Developmen .
That i s our working arrangement and it hasn ' t presented any
di f fi cu l t ies s o far .

* Patrick : When does your organisation anti c ipate completing i t s programs
that you are involved in, the three components ?
fil/1-.tM .
·
·
M2 2 : The t hree components , t he p 1 anning
component wi· 1 1 be completed in
three years in 1 998�
The comm&�ity school project wi ll also be completed within three yea� .
But the bursary s cheme would run for the ent ire l i fe o f ZECAB - 5 years .
* Patrick : How has your organisat ion ensured that the program that you are
involved in w i l l be sustained in the future when you s top?
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* Patrick : What would you mention as maj or threats o f your program, the
three areas that you are involved in? What i s your s trength there?

M2 2 : Wel l , our s trength is that we are targett ing the less wel l o f f in

* Patrick : What i ssue do you think wi ll threaten your program in the
future ? What I am trying to point here , Would your program survive a

fOl-/71/�/t';

� �k>I ,., .

particularl i n s o
M2 2 : Sus tainabi l i ty is a di f f icul t
corn onent . .
e a i ng
wi
=--::..;,.��::;=.=-��:.,;,.,...=:;;.;;;;;i:;;::;-;�;;"F ��:,;-,ni;:;-;;-,�°"-r:,:;-;;;e�r�e�i�
· s�c;
a�
rranged through the
t.Eaining o f counterpart� and building up the capac ity , as our name says ,
building the ea ac i ty o f the planning uni ts in the various Minis tries
i nvolve ,,_.
So that ' s where sus tainabi l i ty l ies , the success o f our abi l i ty to pass
QD ski]]sIn t erms o f the other components , communi ty schools , we are providing
communi ty schools to commun i ties , to or ani sat ions .
e sus a i na i i ty o t ose sc oo s i s very much a communi ty is sue and
we can enhance the capac i ty of the commun i ty to sustain them , but in the
end it' s a mat ter tor these conattanities .
The bursary s cheme , by i t s very nature , is not..=.:
I t ' s a kick s tart mechani sm to get a nwnb
�er..;;.c..;o�f .;:..,;..,;;....;_;,;.;: ;;;.:;..;.....
In the lon term is would be up to the Zambian Governm n to
e
whet er i t cont inues wi th the bursary sc eme or with some al ternat ive way
Q_! fi nanc ing pr imary educat i on ..
But o f i t s very nature i t ' s donor driven and that ' s as long as the
donors are around .

Zambia,
And thi s has spec i f ical ly been done in a very del iberate way .
Many other donors involved in this are targetting issues such as
:i___ncreasing the numbers o f classrooms, increas ing teachers .
We have part i cularly targetted orphans , and those who cannot a f ford to
9et into education ..
So I think the s trength o f our program is that we ' re focus s ing on those
part icular person� .
And i t ' s already attracting an amount o f attent ion with other donors
who are anxious to use the same mechanisms as we are using .

chi�

5
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M2 2 : I think they would survive a pol i t ical change .
I t would be very di f ficul t to envisage a pol i t ical decis ion, which
would be agains t access for vulnerable people to educat ion .
I can ' t envisage a s i tuat ion where any pol i t i cal deci s ion would be made
which would reverse those sorts o f movements .
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* Patrick : What i s the pol icy framework that is influencing your
del ivering o f thes e programs ?

M2 2 : Wel l , ZECAB i s set within a number o f pol icy frameworks .
The policy framework in educating our future here in Zambia i s very;
ro_uch set within that and o f course I haven ' t mentioned that , the other
components of ZECAB whi ch l i e outs ide bas ic educat ion , that is vocational
training , l ies within the development pol icies in the Minis t ry of Science
and Technology and entrepreneurship training and training for the
environmen t ? Sec tor .

* Patrick : Have you been involved in other parts o f Africa in thi s program?

M2 2 : Yes , I have a long experience in Africa .
I ' ve been in Africa s ince the late 7 0 s .
Almo s t 2 0 years now .
Much o f my work has been in Lesotho , And in South Africa af ter the
election I ' ve done some work with the Nat i onal Training Board and with
the Eas t ern Cape Education Authori t ies .

* Patrick : How do you compare your experience in those parts o f Africa to
Zambia? OK you ' ve been here for a couple o f months but I think f i r s t
impre s s i ons .

65
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M2 2 : Zambia has part i cular problems , whi ch are almost unique to i t .
hich has
I t has this growin
_y,.rh ic
onors are trying to address .
And thi s i s because i s pecul iar co Zambia I think, in that the numbers
are so much larger than in other places
I t also has i t ' s geographic set up is such that many communities , many
rural communi t ies are very rural and yery remote , di f ficult to get to .
Access to these communi ties i s di f f icult.
So Zambia i s certainly a very di f ferent place to work in .
Even though i t ' s � 2 hours fl ight away from South Africa , i t ' s s t i l l
a very d i f ferent country .
* Patrick : I f you had a chance to discuss some o f the issues with other
donors or people who are involved in education, what questions do you
think you would raise with them in terms of trying to unders tand what
they ' re doing?

M2 2 : Wel l I interact with some of the donors very regularly on the bas is

o f meetings whi ch take place Donors have their own particular agenda .
There is a very common thread running through all the donor agencies
�rograms now and that is an emphas is on bas ic education .
The donors are quite anxious for the Minis try t o get i t s sector program
together and move towards BES I P .
One o f the things about ZECAB i s o f course that they have s tarted
before BES I P got going and management uni t here we ' re implement ing
pro j ects before BES I P actually moves .
Many o f the other donors are wai t ing for BES I P to s tart and I think
thei r agendas are very much contained wi thin the act ivities of sector
approach .
* Patrick : When you l ook at the Minis try o f Educat ion and the fact that
BESIP wi l l be basket funded and the Minis try of Educati on wi l l have
control o f what should be done , are we not in a sort o f catch 2 2
s i tuation whereby there is no capacity but there i s a program that has to
b e implemented .

How do you think thi s wi l l turn out .
Because t o me i t l ooks l ike there ' s a maj or problem .
M22 : I think in t ime the donors wi l l put the pres sure on to expand the
capaci ty of the management in the Minis try to manage the basket fund , the
subsector inves tment .
The pressure wi l l come on from the people who are providing the money ,
they wi l l force the i s sue at some stage .
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* Patrick : Capac i ty bui lding I am sure from your experience i s not an
i ssue that you can j us t swi tch on and swi tch o f f .

M2 2 : Overnight certainly, I agree with you .
But I think the capacity, the Mini s try would have t o expand i t .
Where i t comes from, where they get these people , whether they are
Zambians or whether they go into the sys tem advise the appropriate uni ts
o f the Minis try .
I think that wi l l have t o be pushed and tackled and I think the donors
wi l l ins i s t on i t .
* Patrick : Wel l Mr McCormack thanks very much for answering some o f my
ques t i ons .

I real ly appreciate your input and wish you all the bes t in the program .
M2 2 : Thank you very much .
I wish you the bes t .

90
91
92
93

94
95

96
97
98

ZOCS-Mic . txt

page : 1

Q . S . R . NUD . IST Power version , revis ion 4 . 0 .
Licensee : Edi th Cowan Univers i ty .

12 / 0 3 / 9 9 08 : 3 9 : 3 0

/

PROJECT : Thes is , User Patrick Nkhoma , 8 : 3 9 am , Dec 3 , 1 9 9 9 .
++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++
+ + + ON-LINE DOCUMENT : ZOCS -Michael - tape3
+ + + Document Header :

*MS
*Male
*Zambia Open Communi ty Schools
*Non Government Organisation

+ + + Retrieval
+ + Text uni t s

for this document : 1 4 8 uni ts out o f 14 8 , = 1 0 0 %
1 - 14 8 :

* Patrick : Please introduce yoursel f

MS : I ' m ichael Owen , I am a VSO volunteer serving in Zambia who s tarted
in Zambia working for Zambia Open Communi ty Schools .
* Patrick : From the VSO point o f view , when did that organi sation s tart
supplying people l ike you to help wi th primary education?

MS : Primary educati on , education as a whole has always been a main focus
of VSO .
4�
I t ' s s omething whi ch they do seem to good at , in all parts o f the world
,.._
in education .
And VSO has been in operat ion for 4 1 years this year .
The exact t ime when they f i r s t got involved in primary educat ion was
probably 3 0 years ago .
I can ' t be 1 0 0% certain on the date but I would imagine i t would be
about that long .
* Patrick : From your understanding , why do you think VSO and Open
Communi ty School s o f Zambia are get ting involved in the area o f helping
primary educat ion .

Why do you think they ' re doing tha t ?
MS : Primary educat ion i s a very bas i c need for any kind of development .
To give a �asjc edpcatjop to chi ldren is extremely important .
Any society i s not going to be , in a s tate o f development it.,they fail
to develop bas i c educat i ou .
From there obvious ly there ' s secondary, technical and univers i ty
educat ion .
But the primary educat ion works to give people that access as much as
any .
Here in Zambia all the newspapers are in English .
You need to speak Engl i sh or you can ' t read the newspaper whi ch makes a
lot o f things qui t e di f fi cul t .
* Patrick : "t1ew, I se�eEi Here fer ii.6 well as tl:ie t.i.m oi; tl:iie Cefflfflt1ni,ty
Gf,l.i� �el:ieels ia �3R1Bi..,. what are some o f the di f f icul ties you have
experienced s ince you got involved?

MS : The d i f f i cul ties I ' ve experi enced persona l ly are probably related to
my part o f the program .
I work as a bui lding coordinator for Zambia Open School� - c:i)
J\..--..J.ot o f i t is to do wit1tti'ransportation materials , supply o f materials•
an�c tua l ly also obvious ly check material� , w�work hand in hand with
the communi t� .
The communi ty proyide the labour .to build all that , build the school� .
And there are a number o f _probJeros 1,zi tb :IQOtiuation of the community .
Also wi th , supply o f the materials i s a qreat problem because there i s
ea great deal o f di f f iculty with gµantiti�
Measnreroeots are extremely dj fficul!; .
Cons truct ion i s bas ically a very very much measurement orientated
bus iness .
I t needs to comply with budgets so i f your supply o f material s , you
order 1 0 tonnes o f s omething from somebody and i t arrives and you have
�Olueely no wa to check whether or not what you ' ve got i s the 1 0
or , or as is o en
e case pos s i y as
onne� you ' ve actual ly pai
and it does make i!;
fi t t le as a third of what you ' ve act11a1Jy paid
qui t e di f f icul t , I mean there i s no such thing a s a weighbridge or
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* Patrick : On the s i te?

MS : On the s i t e .
Because a lot o f o�r s i tes are in compound areas , l ike where you found
me .
Consequently they are extremely poor environment and along with poverty
thef t does tend to run hand in hand wi th i t .
* Patrick : Now , how have you tried or attempted to deal with thi s problem?

MS : Wi th some of the problems , some things i t ' s s imply a case of adhoc
s i tuation by ensuring that we have a sys tem to try and check and also , we
also have a sys tem whereby we wi l l actually check over several days after
s ometiody ' s del ivered it that the will get aid so there i s t ime enou h
or s ome o y o c ec exactly what as een delivered,.
Unfortunately people are o ften far too happy j us t to s ign a del ivery
receipt , a thing that says yes I ' ve been del ivered something .
They don ' t actually necessar i ly read what is i t that has been
del ivered , so they j ust say ' yes , f ine , del ivered something ' and then
s ign i t .
When i t comes back , and on a couple o f occasions we ' ve tbeo '1PPe abead
and paid people aoJy ta finQ out that the del ivery wasn ' t actually what
ft was supposed to be afterwards so now we have a delay which allows us
to check .
* Patrick : So you don ' t pay promptly?

MS : We do pay promptly .
We ins i s t o f having suf f i c ient t ime
ensure that whatever material has bee
or at eas t s omewhere near .
At "l:he end o f the day we can only vi sually check , but i t does help .
The knowledge that somebody wi ll check before you are paid goes qui t e a
long way towards ensuring that the defiver ies are a lot c loser to the
•
�xpected amount .

* Patrick : Now, in your words , how does thi s organisat ion evaluate i t s
programs ? How do you know that you are doing wel l ?
MS : With regard t o ?

* Patrick : The school s that you are bui lding .

MS : The s chool s that we are building .
Have budgets wbicb we obuiops]¥ target .
I came and j oined this program s ix months ago .
I t i s the f i r s t year that I have been here as part o f the bui l ding
program .
I t ' s the first year we ' y� had in house budQ:ets q,ad design� .
ft does make things a lot eas ier because you have all the information
to hand to be able to cross check as you proceed with purchases you QO
actual agains t budget f igures, thi s type of thing .
So you can see if you ' re s tarting to dri ft o f f l ine you can actually
see it s omet imes be fore you get to the point where you ' ve ignored that
and there ' s no roof on the s chool .
Wi th regard to o ther programs wi thin zoc�, as far as the pupil ' s
per formance i s concern�d , obvious ly they s i t examp , and ..!,es t s to see how
they compare against Government schools , agains t other communi ty s choo l s ,
against o ther organi sat ions.within this regi on .
The teachers we operate in service training for .
They come e i ther t o the o f fice or to another maybe use one o f the
s chool s at a t ime when i t ' s not being used for teaching .
They have .iD send ces in uew roetbods in lesson wri t in.g , in a l l kinds o f
things j us t t o help them improve , so that the teachers are actua l ly
improving as t ime goes on .
* Patrick : How is your working relationship wi th Minis try o f Education ,
other Government o f f ices , Local Government authori t ies and other donors
that are involved in this area?

MS : Wel l I think thi s is not really 1 0 0 % my area because I don ' t actually
wri te that much .
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Wi th the donors yes .
Minis try o f Educat ion I ' ve had s ome deal ings with them largely only the
school bui lding sect ion My personal relati onship with virtually a l l o f
the people I ' ve come into contact with here has been very good .
There are a lot o f di f ferent organisat ions here .
I think we ' re a fairly close group .
I mean as far as qui te a lot goes on as far as sharing o f informat i on
and this kind o f thing .
zocs actual ly invites teachers trom other NGOs to attend in service and
thing s that we run for our teachers .
As far as the Minis try o f Educat"ion , our Education Advisor , Mrs
Munkobwe , she has links with people in the Ministry of Edpcatia� and they
I bel i eve also on occasions come to see our schools .
See how our chi ldren compare agains t the Ministry ' s schools .
* Patrick : I s your organisation at this s tage complet ing i t s programs or
do you think it wi l l be ongoing?

MS : In the inabi l i ty i s the word , very much s o .
I ' m working s o hard and that ' s part of the reason we ' re actually
put t ing up s chool buildings .
A lot o f our scbQ4\ls at present are housed in religious bui ldings with
one s chool or another whi ch as we are a non-denominational organi satlon ,
i t doesn ' t really s i t that wel l .
We als o , we change , re-carpet and that sort of , taking over in t ime .
You don ' t know necessarily, know whether the person corning in i s going
to be qui te happy to share the , to al low the s i tuation to continue .
So as I say sus tainabi l i t is very much the thin , we are working
towards pu ing in p ace permanent struc tures for all of our sc ools .
Setting up income generation i s sornething;.:e,ls�e are working to t�y to
make each one o f the schools an autonornous ,\.3!:fel f"sustain1nq schopl .
Obvious ly there will s t i l l be guidance needed in the future .
We ' re trying to get to a point where they actually came JlP with a cas,}1
il),put ta $JlI):Part tbese schoolp , i t ' s going to be much more reduced I t ' s
not going to be zero , I mean that ' s a nice thought but i t ' s not going to
happen .
We ' l l try to work as far in that direc t i on as i s real i s t ically
practical .
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�The s imply actually having ,

not h�inq spf�icient in the way of

resource� to be able to cover all of the things which we would l ike to be
able to cover or maybe to , not having to use the funds to develop things
as qui ckly as we would l ike to be able to .
* Patrick : What do you think needs to change ?

MS : Thi s part icular program , I ' ve been involved with for 6 months and I
feel very much a part o f the program , i t i s something I can bel ieve in
the program because i t ' s very s imple in as far as i t ' s aims and
conserva t i sm .
And i t i s heading in a direct i on which I do bel i eve in .
The fact that we have a lot o f communi ty participat ion in the
D cons truct ign �n the running of the schools does help as far as , we1 1 i f
you like the modern terr(J)" capaci ty bui lding" within the community .
As far a s i t gives people
s ense of ownership o f thei school .
/
(-"\ i t gives a sense of pr ide,
sense o i ent i icat ion .
1....2.-J
0
I t helps as far as doing lin�s within the communi ty and between one
communi ty and another .
As far as the actual education program it sel f i s concerned , any program
that gives educati on to children who otherwise et none has ot to b a inq .
goo
-Our educat ion program I bel ieve particularly good It covers the Spar�
Commi t tee , I don ' t know i f you .
- obvious ly qui t e a s igni f i cant amount of life skills traini ng whi ch with
the ever present dangers o f HIV Aids and various other complexities her�
i s very important .
Very , very important .
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* Patrick : What do you think are the weaknesses o f this program that
you ' re involved in?

MS : There aren ' t really too many weaknesses .
There are areas o f di f f icu l ty but I would say there is no spec i f i c
weaknesses o f the program .
The only ac tual weaknes s o f the program I would say i s probably lack o�
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* Patrick : I s there any pol icy framework wi thin whi ch your organi sation i s
operating , ei ther thi s one o r VSO o r bui lding .

95

96

MS : VSO i s a mass ive interna t ional volunteer agency .
� t · s l ike a j ob agency bas ically .
They have pol i cy , their policy is , � think their mi ssion statement is
capac i ty bui lding capability thranQ:brnit the world .
And that basically i s what they aim to do .
They have , VSO have people involved in the Governmen� sectgr , in the
NGO sector , als o in the private sector , they ' re s tarting to have some
volunteers in that sector .
They cover everything .
On construc t i on they have other people who are educat ion , medical
people , all manner o f people .
There again i s a , certainly angled a lot more towards sustainabi l i ty
now with the use o f , what do they call those people, general park s ? to be
trained by the volunteers during the course of their stay so that once
you leave there is s t i l l somebody there doing the j ob .

9

9 78
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* Patrick : S o in your cas e , you are contact person in this program?

MS : Not in thi s program , no , because this is a f inite program, from my
part o f i t .
I have a certain rnnnher of schools to build and once those s choo l s are
buil t my job is f inished .
And there i s not a neces s i ty for there to be a counter part ? I wi l l be
doing , in my second year here , some training wi th the people as far as
maintenance is concerned .
The maintenance o f the schools so that we can , we ' l l probably be with
some members of each o f the PTCs from each o f the schools .
So we would jus t have group training sess ions just on what to look out
for , how to go about the bas ic maintenance just so the schools do remain
in good condi t ion .

104
105 �
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* Patrick : I s this important in thi s way elsewhere other than Zambia?

110

* Patrick : Jus t Zambia .

112

MS : No .

I s there a way how you compare thi s program to others you have man�ed?
f\..
MS : I couldn ' t rea l ly speci fy .
I ' ve came out o f London 6 months ago .
I ' ve done odd bits , j obs for small fundrai s ing charity in the UK , that
was easy to compare and that kind of thing .
S t raight fundrais ing stuff rather than actually being involved in the
program .

* Patrick : What i s i t that makes you feel that this program i s unique , the
one that you are involved in here?

MS : I don ' t think i t ' s unique .
I jus t th ink i t i s the bes t one that i s operating around here at th�
moment .
In this part i cular location, I think this is the , I don ' t know the
hi s tory o f ZOCS but i t has grown qui t e quickly .
There are A ]qt of peop]e here who work for the program that are very
dedicated to ir , they are very dedicated to i t and I unders tand .
• I mean I ' ve worked here only for 6 months and I feel a part o f i t , I ' m
real ly qui t e dedicated to i t .
I don ' t know whether i t i s that alone .
I t ' s also at s ome point in t ime somebody did actually s i t down and
think about i t .
Wi th a s l ightly longer term view rather than s imply thinking about i t
from today t i l l tomorrow .
And that ' s an ongoing thing .
We have an advisory board who are made up o f people from the Mini s try
of Education .
From other NGOs in a s imi lar l ine o f work .
��ople from ail sorts a£ di fferent areas: some supervisors o f schools ,
a collec t ion o f interes ted part ies bas ical ly .
And they meet I think it ' s once a montp .
A lot o f things as far as the long term pol ic� and that type o f thing
are discussed in these mee t ings .-
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There i s qui te s o ething about this program that ' s one thing wbich I
think this program �oes have a long term vi ew .

* Patrick : Now Michael i f you had a chance to ask the other NGOs that are
involved in thi s educat ion , what ques tions would you raise with them in
terms of what else they are doing and why they are involved in primary
educat i on?

MS : I t would be interest ing to find out if actually what the , you ' re
probably actually asking the wrong person , you ' l l probably get a much
bet ter answer from S i s ter Marian .
From my point o f view I ' d be interes ted to know<iJ
what their target area
�
� What their spec i fi c objective were .
Jus t to try to ftnsure that everybody is covering an are� . we ' re not
overlapping each other , there i s not too much concentrati on of e f fo�
going into one spec ifie area .
:-z <> c: r 1 � ,. lii"r5
I mean for ins tanc e , we targe�rphans an�irls .
I f there i s another NGO here who is also targett1ng orphans and girls ,
how much capac i ty do we have between us ? Do we have enough to sat i s fy
demand or do we have too much? Arid the same with other direc tions .
As far as the targets are concerned , as far as the teachers are
concerned. als o .
--I mean , i f one organisat ion has a surplus o f one kind o f teacher , I
think i t ' s networking more than anything else and that is something that
js going on more now , amongs t the NGOs certainly , eople are tendin
be more , I wouldn ' t say l ike hard and fas t links as sue , but i t ' s j us t a
cooperat ive network at t e end o t e ay we ' re a l l aiming in the same
ver body .
direct i on and i t ' s a learning process f
People comin wi
various i erent problems .
I know that they have had qui te a lot o f vis i tors either from o ther
people trying to set up communi ty schools where we are because she knows
about the s chools .
Our program is 11sed by pretty weJJ .
Obviously we ' re glad to be o f as much help as we can be to .
* Patrick : Michael , thanks very much for agreeing to be interviewed in my
s tudy and I wi l l de f initely keep your organisation informed o f my
f indings .
Good luck in Zambia .
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* Patrick : P l ease introduce yourse l f

F2 0 : I ' m
Norwegi an

2

e lyn Marrie I am the Second Secretary Education at the
Embassy .

* Patrick : Would you tell me when Norad s tarted working in the area o f
primary educat ion in Zambia .

F2 0 : Wel l that ' s a d i f f icul t ques t i on because Norad has been in Zambia
�or a l ong t ime .
�Rr many years educational intervention has been through NGOs , and kind
'1:llf�on hol i s t i c act ivi t ies because all kinds of proj ects have had any
£ kind of educat ion act ivity .
ut now we s tart ing support ing the sub-sector
before t a
rom
we a a pre BESSIP
aiming
making the planning of BESSIP poss ible .
* Patrick : Why do you think Norad has considered primary education as an
area to get involved in?

F2 0 :
then

sure the exact formulat ions in our documents because
back to the documents to be spec i f i c , but o f course
developing society as a whole and of course
together with support o f other sectors , for
development purposes .
i s a priori t su ort
countr

ort in

* Patrick : What has been some of the di f ficulties that Norad has found in
dealing with the , delivering this a s s i s tance in primary education in
particular?

3

4
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F2 0 : We haven ' t had part i cular di f f icul t ies , except for di f ficul t ies that�
14
are always met when you do development work in a sys temic perspec t ive .
0�
Because there are all sorts o f areas wi thin the sector program that
'/Vu"it
have to be attended to and o f course then you have to involve many
departments , s everal Mini s tries , several level s in the sys tem and I think
that i f you cons ider challenges I would rather say in some ins tances
because development o f ins t i tut ional , ins t i tutional development
and
15
capaci ty bui lding,©
(Z)
16
Those two areas are c r i t i cal .

'7.

* Patrick : In recognis ing those areas , what is Norad doing to try a d deal
with thos e problems or el iminate them?

� "/1 0

,..,

r
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Cr'!"
il �
17 ��

F2 0 : First I would say a challenge for Norad or Norway is to work�
·� �
��
1 8 "" W'Q
; - • t:,"
together with o ther donors .
Because we ' re trying to reJ i eye the Zambian Government and the Minis t ry
�,
o f deal ing with 1 0 0 donors , so we ' re trying to go together to develop the
19
sector as a whole .
And then of course fol lowing that kind o f proce§ s and plannin� that
kind of proces s , we have to take part in di f ferent forum and as BESSIP i s
concerned we have di f ferent corn etence wi thin the r o ram where som
20
the component a en more to ins t i tutional development than others .
And capac i ty bui lding , so it ' s a matter o f having a hol i s t i c approach
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t o the sector and try t o cover d i f ferent areas wi thin the sector .
There fore we have dec i ded to go in for basket funding and then we have
to rely on the Minis try ' s plans and budgets .
e has been to ask th
es tions to see i f cer

the everyday l i f e o f the chi ld,
- I mean that ' s the aim .
So i t ' s a mat ter of trying to secure that r ight ins t i tutions are in
plac e , the capaci ty i s in place and then o f course capacity building
programs we wi l l support .
But by supporting with a basket we have to rely on plans from the
Minis try and of course take part in the BESSIP s t ructure , management
s t ruc ture to dec ide on the proposals coming from the Minis try on these
things .
And then o f cours e moni tor and evaluate afterwards according to the
common s truc tures for the program .
and it ' s a fairly new approacu .
I t ' s a development approach both for Norwa¥ and for Zambia and for
other donors .

23
24
25
26
27
28

* Patrick : I bel ieve the concept has sort o f failed del iver , say when you
look at the agriculture data and the heal th data , the concept o f sector
approach has fai led to del iver resul t s .

29

How are we making sure that this won ' t be another trial ?
F2 0 : I t ' s a good ques t i on because i t ' s very di f f icult as far as learning
and teaching i s concerned and implement ing di f ferent act ivit ies in the
sys t em .
But i t ' s a mat ter o f learning I guess from other sector development
and those that can learn is the Minis t r i tsel f and no
r
e wor
or t em ,
e
ave o o i t themselves and what
o
do is to be a kind o f support pressure grou .
33
s I sai , as in
e rig
ques ions , as
or report , ask for resul ts ,
__,...
,; - �
:
i f w e succeed.
an:a then t ime wi ll_tell
.,,..---- 3 4 c/-,(�
But the biggest chal lenge as I say is to manage the decentral i zation
,e,'/� /
�
��
/
proce§_§ , the process which is going on in other countries and will take
i'iiany years , and that the funding goes through the channels and that all
kinds o f financ ial management sys tems are transparent as to the laid down
procedures So i t ' s , the chi ldren and their learning is the main goal .
35
•
I think this sys tem development i s very important and o f cours e the
immediate resul ts , you can ' t measure at once .
3 6 A;-0 ....,12�
You can o f course measure i f that kind o f management and ins t i tut ion
3 7 1,,.�
are in place wi thin that certain timeframe .
38
And a very c r it ical i s sue has been fin n ·
o we ave een struggl ing oget er with the Minis t ry t ese days to put
(I'AA/._L-Q.,�__t.- '
in place some immediate act ivi ties to s trengthen the f inanc ial management
,, ----/;) - - --,
otherwis e we can ' t disperse any money .
39
And that ' s been a big process in developing thes e structures and o f
6A�P lf�
course by semi annual reviews , j oint reviews between the donors and the
- - /. '-ef
��
4 0 /.�
Min i s t ry , we are able to know i f certain act ivit ies are in place .
But
ver end of the ro ram ou have to measure whether chi l dren
-J�
4 1 Lcc,� �·
have learned something or how many o f t e
in sc oo .
42
V
That s
asure .
And o f cours e enrolment is one o f the main goals , but also the learning
43
qua l i ty , l earning outcomes .

11, · �
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* Patrick : How do you foresee primary educat ion as being crit ical in the
economic growth o f Zambia? The s i tuat i on Zambia i s in now .

44

v).,ur
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-F2 0 : I would consider primary educat ion as a very , very bas ic s tep
�VJp
t owards development .
,.(f
'
•
�
But o f course another question is when the child i s educated at that
s tage , how would the child manage to get on .
46
. .J.-.
How i s the sys tem bui l t up for them to go on and when they have managed
1
k>/,JI�";(
// •
that second s tage , has society any , can they give them more , and i t ' s
also always a quest ion , i f you look after your vi l l age what do you want
·�J-1--'
vt,I</ �
and what can the society o f fer .
47
But at least �rimary educat ion up to seven years old should be a human
a·
-.
a I I'
48
r ight for everybo dy .
Not only for development but for the future
49

t�'

JJ.
�
Jo�

* Patrick : You have indicated that the donors have rea l ised that they are
working together now .

50
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Genera l l y , how has that been , the working relat ionship between yoursel f
ffs>."" No R. k !>
as Norad and the other donors and the Mini s try and Minis try o f f i c ials in
�
· e,./�
the Government ? How has the relationship been so far?
4';"'1�
'r-v
�
2
F2 0 : I would say that the relat ionship has been very good .
t has been an open relat ionshi and that means that di f f icul t ies which
have arisen , i t as een poss ible to discuss it .
53 -�
.._.
�""'-4'�
There has been difficulties o f course .
54 - �
And i t has been neces sary for the Minis ters and the Ambas sadors to meet
at the high level to sort out things .
55
But on the whole I wi ll say i t has been a very good process and the
donors have managed to work together in a bet ter way than before ,
coordinate themselves and that also includes the World Bank .
56
* Patrick : Does Norad ant icipate complet ing these programs or i s thi s
going to b e a n ongoing process ?

Jt
'

F2 0 : Wel l there are being developed now a new country s trategy for Zambia . �7 ;ft,
· 1�
Of course we have been working on country s trategy lannin
head for �
,
-- ®
£?
k. de,,_
e_even years but it has not been ende yet , but t ere is more concrete
pA.i
plans are in medium term to teaching suppor,t to the bas ic educatliln
subsector program wi th about 1 5 0 mi l l ion Norwegian currency or more for
(/
9
this three year period .
.
1�
But I think that we are , our intention i s to support BESSIP for manx ------- � '1r
6 0k,,._. �
years ahead .
__-·.' .�
LV
.......,... �
It our core condi t i ons for support ing family as a whole are there .
61

* Patrick : How has your organisati on ensured that there i s communi ty
part i c ipat i on in your program, in the primary process as wel l as in the
implementat ion proces s ?

5

62

F2 0 : Wel l again that ' s part of our communicati on with the Mini s t ry o f
63
Education .
We would never approve plans whi ch does not take care o f the communi ty -----64
level .
Ana-this means to find a good s trategy for implementing the
decenral i zation process and also except , or in addit ion to BESSI P , �
support ing a lot o f NGOs working at the communi ty level .
65
when you say communi ty schools we think o f community schools a s the
communi ty s chools movement and this adapted act ivi ty for out of school
66
chi ldren or , as kind of addi t i onal .
* Patrick : Given them ski l l s , survival skil l s .

67

* Patrick : What do you thing are s ome of the weaknes ses with your
programs ? Where do you think you could have done more?

69

F2 0 : Yes , so that ' s part o f the sector program .

�J
r ·�
·�

:t=: '4

_ v -� l
� ,.,,v,,, ,,'f..t I�
(/

68

F2 0 : Wel l I ' m all the t ime talking about the suppor t , sector wide
approach now and that development work and we haven ' t really evaluated
what ' s going on so i t ' s hard to say but I would think that we wi ll be
able to together with other donors to see the weaknes ses of the whole
70
sys tem .
ean
you
can
'
t
real
ly
improve
the
local
level
i
f
the
sys
tem
does
not
� �
/l""'
71
wo k
So there are a variety o f competencies that have to be , we have to be
r t.,.,,�...- e.J
aware o f .
So I can ' t really point to special weaknesses but o f course donor
73
coordination i s one area that .
because to coordinate report ing teams and coordinat ing disbursements and
7 4 ,tJ , ,.'.d. -�
the goals .
����- ,-.��
But I think the c r i t i cal , there is a recipient orientation frQ.ITI
Norway ' s s i de so i t very much depends on Zambia i tsel f , how they manage
�� •
75
to take -the respons ibi l i ty and take the lead o f the development .
-t4, �
ea
* Patrick : So i t ' s not real ly a laid back approach but i t ' s a suppor t ive
approach .

-f?e ��
r:;;,� .

�
-J

/ ,:;('t)

F2 0 : I t ' s a support ive approach I would say .
And o f course the educat ion sector support i s also tied the more
overal l demand of develo ment of democra y, conformance , you know all the
fac tors or i s sues being there to make a good soc iety and
* Patrick : What would you ident i fy as a maj or s trength in your program as
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Norad , what ' s your s trength in your program?

j)b ,v, ,-., �

�7��
F2 0 : If you are thinking o f the way we think or the policy or s trategy, or
(�'1?t:::,l .
values behind the program , I would say that i t is the egui ty dimens ion �
that we would l ike to support educat ion for al l , for everybody , and
- 1/J,�
especially the mos t vulnerable children and that means rural girl ��
/girl
::_ tf;;,.i c.,/i, 7�
chi l d and special: intervention has, been supported o n that .
8 0p>,,;
- �
�
* Patrick : Have you sort o f held back your resources unless maybe
Government moves in support o f this girl chi ld program? Have you had
that s i tuation in your approving program? I f the program doesn ' t cover
equity would you hold your funds ?

-

� tfi.'�

- R�t::-1

F2 0 : Yes we would claim that equity and those indicat ions part o f the
program , yes .
But we haven ' t had that di f ficulty because we have the support of
UNICEF Program Advancing Gi rJ EdPcation (PAGE ) program and thi s is not
"yet integrated fully in the BESSIP, but that ' s one of our
condi t iona l i t ies that it will be .
And also we have supported, wben we support BESSIP and there are equity
gender components , several vulnerable groups wi l l be covered wi thin that
component .
* Patrick : What would you think would threaten your programs in Zambia?
What i s sues would sort of threaten your program?

-rf:.re.e,.Jr i/,o

85

F2 0 : I t could be pol i t ical i s sues .
- - /Vi>� Pr/,) � ;J •
__.-1f6
And as I mentioned before l inked to lack o f good governance because �
thi s i s our overall aim for development and i t could be that the
M1 0 6 •
·
whi ch i s the Minis t ry o f Education, i f they _____. 1•
implementation or ani
4-8 �
o not ful f i l their respons ibi l i ties according to the program or the ---/1��<,-r � 1 /'
plans that would be approved but , and signed .
N<> J(rn,,
87

-h.<:/-� �

* Patrick : In terms o f , what pol icy framework guides Norad to del ivery
primary educat i on in Zambia?

88

'J'

/)

• G
F2 0 : The� i s a pol i cy framework � course from Norway ' s s ide .
�
(./
HavingUf!ducat i on as a prioritv ,<..!development tools for countries in
geneJr§-1 and o f course i t ' s part il27poverty which is the ult imate goal and
then�ducati on i s s een as one of the main areas tr in to fi ht overty
but J.,r course a so see toget er wi t t
evelopment of ciyil society and
(;, -..,�
with<!,governance and a l l these goals s t i l have to be together so i t ' s a �
� .
9 0 rv
kind or comprehensive polic:t, or s t rategy wanted from Norway' s siqe . ------�
But being , our policy has changed in a way over the years s o that the
re .
recipient country ' s policy i s also ver im o
91
So as long as
e po icies f i t into each other and they can be
�
·
/-�oV"C/
"-�
- ,discus s ed to prove we both , be a mixture o f both pol icies , integrat ion o f
•� . �
Lf
both country ' s pol i c i es .
(1)
92
T�re are certain condi t i ons that Norad would l i ke t o s e e inte rate"?:1
0 .., e&
��
an�es e are the equi ty ques t ions an o course gender is one of tbe�7 fii"' � -----� sustainab i l i ty and as I mentioned befor
ransparency and good governanc�
� �'
93
_;, in general, also in the education sector .

�(t � rr «�

C

* Patrick : Have you had any exposure to Norad ' s programs out s ide Zambia in
the same area?

94

* Patrick : How do you compare the successes or failures o f your program in
Zambia to Uganda s o far?

96

F2 0 : Yes , in Uganda .

F2 0 : Our involvement in Zambia i s , has been more thorough .
In Uganda we are s t i l l cons idering a sector support , but my experi ence
is that pol i cy levels in Uganda is more advanced and coordinated at the
kind of bas i s support developing sector program than in Zambia .
And o f course in both countr ies there i s a HIV Aids problem making i t
d i f f icul t t o have cont inu i ty and the right�r for the number o f
�c
�
act ives i n the sys tem .
We also have sector programs , or developing sector programs in Tanzania
and I think , yes Tanzania , but as the process is concerned I would say
the Zambian process to be very good .
And then a proces s , then I mean the corporat ions between the donors and
the donors and the Mini s try of Educat ion .
* Patrick : Would i t be a pol i t ical cl imate or would i t be an economic

95
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c l imate , would i t be in cul ture , where would you pin your unders tand on?

F2 0 : I think i t ' s mainly the pol i t i cal cl imate .
Because the cul tural dimension i s, as far as I can j udge, more or les s
s imi lar in the three countries i n the way that you have � gender i s sues ]
yes and you also have this mul t i cul ture in a way , even i f you are
Zambian , I mean there are many groupings , tribes and groupings and
cultural pract ices and so on but I think the pol i t i cal c l imate i s very
very important for development .
* Patrick : I f you had a chance to ask other donors in the aid act ivi ties
for primary education , what ques t i ons would you raise with them ,
espec ially in view of the BESSIP program now .
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_of atbe; aid organisatj ons .
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F2 0 : Our opinion i s that some aid organisat ions should stop havjnq thei� A
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own individual processes with the Ministry o f Education and s top doing
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projec ts in tb@i£ individual ways .
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They should a l l work together to make the Government pol icy work .
·
O f cours e there i s room for everybody in a country l ike thi s .
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You need the NGOs , you need all kinds o f agenc ies but for ins tance the
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Min i s t r o f Educa · on uses a lot o f t ime j us t receivin dele at ions ,
l ike to show you
arranging meetings , at tending con erences an
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something .
S o I would ask other aid agenc ies t o coordinate themselves and try to
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work uni tedly towards the other countries ' Minis tries .
so I think there ' s a culture on the donors ' s ide that has to be changed
to rel i eve the e f forts in the country , or the partner country of a big
burden .
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* Patrick : I n trying to l i s ten to all o f them .

Thankyou very much for the interview .
I real ly apprec iate i t .
And i f you have any other documents l ike thi s which you think might
help me understand thi s act ivity, I would apprec iate that .
F2 0 : Of course I have a lot o f documents , i t depends on what you want .
* Patrick : I t ' s mainly evaluations on the programs that you ' ve been
involved in and the Norad working paper , or contribut ion to BESS I P .

F2 0 : You see we haven ' t got that far because i n our procedure i n Norway
we are trying now to make a common approach with other donors to thi s
sector program s o we have o f course , we have a n appraisal report that ' s
j oint between the donors and we have the pre-appraisal report which i s
a l s o j oint , and that ' s new , we have a j oint one .
S o o f course that you could get , and then we have s ome documents as
wel l , internal proces s , but there ' s also the document from the World Bank
which we [ I think I have this one ] .
You have this one .
I don ' t know what ' s good for you from Norway ' s s ide i t might be thi s
�prai sal document perhaps .
* Patrick : Yes the appraisal would help .

--

An d anything that shows that on PAGE program , any report that you have
done .
F2 0 : Yes we had a review o f the page program qui te recently i n Decemb�r
1998 .
* Patrick : Yes that would help .
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c l imate , would i t be in cul ture , where would you pin your unders tand on?

F2 0 : I think i t ' s mainly the pol i t ical c l imate .
Because the cul tural dimens ion is, as far as I can j udge more or less
s imilar in the three countries in the way that you have � gender i s sues ]
yes and you also have thi s mul t i cul ture in a way, even i f you are
Zambian , I mean there are many groupings , tribes and groupings and
cul tural prac t ices and so on but I think the pol i t i cal cl imate i s very
very important for development .
* Patrick : I f you had a chance to ask other donors in the aid act ivities
for primary educat ion , what ques t i ons would you raise with them ,
especi a l ly in view of the BESSIP program now .
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* Patrick : I n trying t o l i s ten t o a l l o f them .

Thankyou very much for the interview .
I really apprec iate i t .
And i f you have any other documents l i ke this which you think might
help me unders tand this activity, I would appreciate that .
F2 0 : O f course I have a lot o f documents , i t depends on what you want .
* Patrick : I t ' s mainly evaluations on the programs that you ' ve been
involved in and the Norad working paper , or contribution to BESS I P .

F2 0 : You see we haven ' t got that far because i n our procedure i n Norway
we are trying now to make a common approach with other donors to thi s
sector program s o we have o f course , we have an appraisal report that ' s
j o int between the donors and we have the pre-appraisal report which i s
a l s o j oint , and that ' s new , we have a j oint one .
S o o f course that you could get , and then we have s ome documents as
wel l , internal process , but there ' s also the document from the World Bank
which we [ I think I have this one ] .
You have thi s one .
I don ' t know what ' s good for you from Norway ' s s ide i t might be this
�prai sal document perhaps .
* Patrick : Yes the apprai sal would help .
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And anything that shows that on PAGE program , any report that you have
done .
F2 0 : Yes we had a review o f the page program qui te recently i n Decemb�r
1998 .
* Patrick : Yes that would help .
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